

## **SCHEDULE 15**

### **Milestone Completion Criteria**

### MILESTONE COMPLETION CRITERIA

Criteria	Test	Subject of Test	Test Procedure
<p>Programme of Surfacing Works for Year 1</p>	<p>Verify that 40% of the Year 1 Surfacing Programme has been completed for Milestone 1 or 100% for Milestone 2</p>	<p>Carriageways, Footways, Verges and Kerbs.</p>	<p>The Service Provider shall notify the Independent Certifier in accordance with clause 13.2.1 when it considers Milestone Completion or Partial Milestone Completion has been achieved together with details of all the works undertaken in respect of the Programme of Surfacing Works for Year 1 relevant to such Milestone Completion or Partial Milestone Completion. The Independent Certifier shall notify the Service Provider within two (2) Business Days of the work it intends to inspect as part of the 10% sample audit of streets in each PFI District in the Programme of Surfacing Works for Year 1. The Service Provider shall provide such additional information, as the Independent Certifier considers reasonably necessary to support the notice, to the Independent Certifier.</p> <p>The Independent Certifier shall carry out a desktop exercise to confirm the quantity of work completed in terms of area and shall compare this with the quantity of work set out in the Programme of Surfacing Works for Year 1. Carriageways and Footways shall be calculated separately.</p> <p>The Independent Certifier shall carry out a 10% sample audit of the streets in each PFI District in the Programme of Surfacing</p>

**MILESTONE COMPLETION CRITERIA**

<b>Criteria</b>	<b>Test</b>	<b>Subject of Test</b>	<b>Test Procedure</b>
			<p>Works for year 1 which the Service Provider claims to have treated to validate the desktop study.</p>
			<p>The Milestone shall have been achieved if the area of work completed for Carriageways, Footways, Verges and Kerbs expressed as a percentage of the Programme of Surfacing Works for Year 1 is equal to or exceeds 40% for Milestone 1 or 100% for Milestone 2.</p> <p>The Independent Certifier shall issue the appropriate certificate pursuant to clause 13.</p>

**MILESTONE COMPLETION CRITERIA**

<b>Criteria</b>	<b>Test</b>	<b>Subject of Test</b>	<b>Test Procedure</b>
NCI	<p>Verify that the NCI at District level meets or exceeds the values set out in the relevant Milestone District Target tables contained in schedule 2. Performance Standard 1A</p> <p>This test shall not apply to Districts 1-11 for Milestones 1 and 2</p>	Carriageways	<p>The Service Provider shall notify the Independent Certifier in accordance with clause 13.2.1 when it considers Milestone Completion or Partial Milestone Completion has been achieved together with details of all the works undertaken in respect of the Carriageways relevant to such Milestone Completion or Partial Milestone Completion. The Independent Certifier shall notify the Service Provider within two (2) Business Days of the data it intends to inspect as part of the 5% sample audit. The Service Provider shall provide such additional information, as the Independent Certifier considers reasonably necessary to support the notice, to the Independent Certifier.</p> <p>The data entered into the approved Pavement Management Model is delivered from two streams and may consist of:</p> <ul style="list-style-type: none"> <li>• updated PCI, SCI and SRI survey data and/or</li> <li>• re-setting of PCI, SCI and SRI following completion of interventions to individual RSLs.</li> </ul> <p>For updated survey data the Independent Certifier shall validate through a 5% sample check of data that any updated survey results were obtained as follows:</p>

**MILESTONE COMPLETION CRITERIA**

<b>Criteria</b>	<b>Test</b>	<b>Subject of Test</b>	<b>Test Procedure</b>
			<ul style="list-style-type: none"> <li>• PCI – Deflectograph Falling Weight Deflectometer. Testing undertaken in accordance with HD29/04, within seasons allowed with compliant calibration logs, the latest PANDEF software used and correct construction and traffic flows used in calculations</li> <li>• SCI – DVI data collected in accordance with the latest version of the UKPMS Survey Manual using accredited DVI inspectors</li> <li>• SRI – collected using a SCRIM or Griptester machine in accordance with HD28/04 with calibration logs checked for compliance within seasons allowed using latest SKID software</li> <li>• The Independent Certifier shall run a report from the PMM to confirm that the most up to date data has been input to the PMM</li> </ul>

**MILESTONE COMPLETION CRITERIA**

Criteria	Test	Subject of Test	Test Procedure
FWCI	<p>Verify that the FWCI at District level meets or exceeds the values set out in the relevant Milestone District Target tables contained in schedule 2, Performance Standard 1A</p> <p>This test shall not apply to Districts 1-11 for Milestones 1 and 2</p>	Footways	<p>Where re-setting of PCI, SCI and SRI following completion of interventions to individual RSLs has been undertaken. The Independent Certifier shall carry out a desk top audit to verify that the RSLs which have been treated are correctly reset to 'excellent' (in accordance with part 11 of schedule 2) within the PMM.</p> <p>Having validated the input data the Independent Certifier shall verify that the output from the PMM meets or exceeds the individual Milestone District Targets for NCI as set out in the tables contained in schedule 2, Performance Standard 1A</p> <p>The Independent Certifier shall issue the appropriate certificate pursuant to clause 13</p>
			<p>The Service Provider shall notify the Independent Certifier in accordance with clause 13.2.1 when it considers Milestone Completion or Partial Milestone Completion has been achieved together with details of all the works undertaken in respect of Footways relevant to such Milestone Completion or Partial Milestone Completion. The Service Provider shall provide such additional information, as the Independent Certifier considers reasonably necessary to support the notice, to the Independent Certifier.</p>

**MILESTONE COMPLETION CRITERIA**

<b>Criteria</b>	<b>Test</b>	<b>Subject of Test</b>	<b>Test Procedure</b>
			<p>The data entered into the approved Pavement Management Model is delivered from two streams and may consist of:</p> <ul style="list-style-type: none"> <li>• updated FWCI survey data and/or</li> <li>• re-setting of FWCI following completion of interventions to individual RSLs.</li> </ul> <p>The Independent Certifier shall validate that any updated survey results were obtained as follows:</p> <ul style="list-style-type: none"> <li>• FWCI – DVI data collected in accordance with the latest version of the UKPMS Survey Manual using accredited DVI inspectors</li> <li>• The Independent Certifier shall run a report from the PMM to confirm that the most up to date data has been input to the PMM</li> </ul> <p>Where re-setting of PCI, SCI and SRI following completion of interventions to individual RSLs has been undertaken. The Independent Certifier shall carry out a desk top audit to verify that the RSLs which have been treated are correctly reset to 'excellent' (in accordance with part 11 of schedule 2) within the PMM.</p>

**MILESTONE COMPLETION CRITERIA**

<b>Criteria</b>	<b>Test</b>	<b>Subject of Test</b>	<b>Test Procedure</b>
VGCI	<p>Verify that the VGCI at District level meets or exceeds the values set out in the relevant Milestone District Target tables contained in schedule 2, Performance Standard 1A</p> <p>This test shall not apply to Districts 1-11 for Milestones 1 and 2</p>	Verges	<p>Having validated the input data the Independent Certifier shall verify that the output from the PMM meets or exceeds the individual Milestone District Targets for FWCI as set out in the tables contained in schedule 2, Performance Standard 1A</p> <p>The Independent Certifier shall issue the appropriate certificate pursuant to clause 13</p>
			<p>The Service Provider shall notify the Independent Certifier in accordance with clause 13.2.1 when it considers Milestone Completion or Partial Milestone Completion has been achieved together with details of all the works undertaken in respect of Verges relevant to such Milestone Completion or Partial Milestone Completion. The Service Provider shall provide such additional information, as the Independent Certifier considers reasonably necessary to support the notice, to the Independent Certifier.</p> <p>The data entered into the approved Pavement Management Model is delivered from two streams and may consist of:</p>



**MILESTONE COMPLETION CRITERIA**

Criteria	Test	Subject of Test	Test Procedure
			<ul style="list-style-type: none"> <li>• updated VGCI survey data and/or</li> <li>• re-setting of VGCI following completion of interventions to individual RSLs.</li> </ul> <p>The Independent Certifier shall validate that any updated survey results were obtained as follows:</p> <ul style="list-style-type: none"> <li>• VGCI – DVI data collected in accordance with the latest version of the UKPMS Survey Manual using accredited DVI inspectors</li> <li>• The Independent Certifier shall run a report from the PMM to confirm that the most up to date data has been input to the PMM</li> </ul> <p>Where re-setting of PCI, SCI and SRI following completion of interventions to individual RSLs has been undertaken. The Independent Certifier shall carry out a desk top audit to verify that the RSLs which have been treated are correctly reset to 'excellent' (in accordance with part 11 of schedule 2) within the PMM.</p> <p>Having validated the input data the Independent Certifier shall verify that the output from the PMM meets or exceeds the individual Milestone District Targets for VGI</p>

**MILESTONE COMPLETION CRITERIA**

<b>Criteria</b>	<b>Test</b>	<b>Subject of Test</b>	<b>Test Procedure</b>
			as set out in the tables contained in schedule 2, Performance Standard 1A
			The Independent Certifier shall issue the appropriate certificate pursuant to clause 13
KBCI	<p>Verify that the KBCI at District level meets or exceeds the values set out in the relevant Milestone District Target tables contained in schedule 2, Performance Standard 1A</p> <p>This test shall not apply to Districts 1-11 for Milestones 1 and 2</p>	Kerbs	<p>The Service Provider shall notify the Independent Certifier in accordance with clause 13.2.1 when it considers Milestone Completion or Partial Milestone Completion has been achieved together with details of all the works undertaken in respect of the Kerbs relevant to such Milestone Completion or Partial Milestone Completion. The Service Provider shall provide such additional information, as the Independent Certifier considers reasonably necessary to support the notice, to the Independent Certifier.</p> <p>The data entered into the approved Pavement Management Model is delivered from two streams may consist of:</p> <ul style="list-style-type: none"> <li>• updated KBCI survey data and/or</li> <li>• re-setting of KBCI following completion of interventions to individual RSLs.</li> </ul> <p>The Independent Certifier shall validate that any updated survey results were obtained as follows:</p>

**MILESTONE COMPLETION CRITERIA**

Criteria	Test	Subject of Test	Test Procedure
			<ul style="list-style-type: none"> <li>• KBCI – DVI data collected in accordance with the latest version of the UKPMS Survey Manual using accredited DVI inspectors</li> <li>• The Independent Certifier shall run a report from the PMM to confirm that the most up to date data has been input to the PMM</li> </ul> <p>Where re-setting of PCI, SCI and SRI following completion of interventions to individual RSLs has been undertaken. The Independent Certifier shall carry out a desk top audit to verify that the RSLs which have been treated are correctly reset to 'excellent' (in accordance with part 11 of schedule 2) within the PMM.</p> <p>Having validated the input data the Independent Certifier shall verify that the output from the PMM meets or exceeds the individual Milestone District Targets for KBCI as set out in the tables contained in schedule 2, Performance Standard 1A</p> <p>The Independent Certifier shall issue the appropriate certificate pursuant to clause 13</p>

**MILESTONE COMPLETION CRITERIA**

<b>Criteria</b>	<b>Test</b>	<b>Subject of Test</b>	<b>Test Procedure</b>
CTCI	Verify that the CTCI at District level meets or exceeds the values set out in the relevant Milestone District Target tables contained in schedule 2. Performance Standard 1A	Cycle Tracks	<p>The Service Provider shall notify the Independent Certifier in accordance with clause 13.2.1 when it considers Milestone Completion or Partial Milestone Completion has been achieved together with details of all the works undertaken in respect of Cycle Tracks relevant to such Milestone Completion or Partial Milestone Completion. The Service Provider shall provide such additional information, as the Independent Certifier considers reasonably necessary to support the notice, to the Independent Certifier.</p> <p>The data entered into the approved Pavement Management Model is delivered from two streams and may consist of:</p> <ul style="list-style-type: none"> <li>• updated CTCI survey data and/or</li> <li>• re-setting of CTCI following completion of interventions to individual RSLs.</li> </ul> <p>The Independent Certifier shall validate that any updated survey results were obtained as follows:</p>

**MILESTONE COMPLETION CRITERIA**

<b>Criteria</b>	<b>Test</b>	<b>Subject of Test</b>	<b>Test Procedure</b>
			<ul style="list-style-type: none"> <li>• CTCI – DVI data collected in accordance with the latest version of the UKPMS Survey Manual using accredited DVI inspectors</li> <li>• The Independent Certifier shall run a report from the PMM to confirm that the most up to date data has been input to the PMM</li> </ul> <p>Where re-setting of PCI, SCI and SRI following completion of interventions to individual RSLs has been undertaken. The Independent Certifier shall carry out a desk top audit to verify that the RSLs which have been treated are correctly reset to 'excellent' (in accordance with part 11 of schedule 2) within the PMM.</p> <p>Having validated the input data the Independent Certifier shall verify that the output from the PMM meets or exceeds the individual Milestone District Targets for CTCI as set out in the tables contained in schedule 2, Performance Standard 1A</p> <p>The Independent Certifier shall issue the appropriate certificate pursuant to clause 13</p>
SRI	Verify that the SRI at District level meets or exceeds the values set out in Milestone District Target table 1.10 contained in schedule 2, Performance	Carriageways	The Service Provider shall notify the Independent Certifier in accordance with clause 13.2.1 when it considers Milestone Completion has been achieved. The Service

**MILESTONE COMPLETION CRITERIA**

<b>Criteria</b>	<b>Test</b>	<b>Subject of Test</b>	<b>Test Procedure</b>
	Standard 1A. This test applies to Milestone 10 only.		Provider shall provide such additional information, as the Independent Certifier considers reasonably necessary to support the notice, to the Independent Certifier.
			<p>The data entered into the approved Pavement Management Model is delivered from two streams and may consist of:</p> <ul style="list-style-type: none"> <li>• updated SRI survey data and/or</li> <li>• re-setting of SRI following completion of interventions to individual RSLs.</li> </ul> <p>The Independent Certifier shall validate by sample check that any updated survey results were undertaken in accordance with the Relevant Standards, Good Industry Practice and:</p> <ul style="list-style-type: none"> <li>• SRI – collected using a SCRIM or Griptester machine in accordance with HD28/04 with calibration logs checked for compliance within seasons allowed using latest SKID software</li> <li>• The Independent Certifier shall run a report from the PMM to confirm that the most up to date data has been input to the PMM</li> </ul> <p>Where re-setting of PCI, SCI and SRI</p>

**MILESTONE COMPLETION CRITERIA**

<b>Criteria</b>	<b>Test</b>	<b>Subject of Test</b>	<b>Test Procedure</b>
			<p>following completion of interventions to individual RSLs has been undertaken. The Independent Certifier shall carry out a desk top audit to verify that the RSLs which have been treated are correctly reset to 'excellent' (in accordance with part 11 of schedule 2) within the PMM.</p>
			<p>Having validated the input data the Independent Certifier shall verify that the output from the PMM meets or exceeds the individual Milestone District Targets for SRI as set out in the table 1.10 contained in schedule 2, Performance Standard 1A</p> <p>The Independent Certifier shall issue the appropriate certificate pursuant to clause 13</p>
<p>Street Lighting</p>	<p>Verify that Street Lighting has been upgraded in accordance with Street Lighting Required Outcomes as set out in paragraph 1.1.6 of Part 1 of Schedule 2 (Output Specification) to the extent that they are applicable to Milestone Completion.</p>	<p>Street Lighting</p>	<p>The Service Provider shall notify the Independent Certifier in accordance with clause 13.2.1 when it considers Milestone Completion or Partial Milestone Completion has been achieved together with details of all the works undertaken in respect of the Street Lighting relevant to such Milestone Completion or Partial Milestone Completion. The Independent Certifier shall notify the Service Provider within two (2) Business Days of the works it intends to inspect as part of the 10% site audit and to manually count the number of columns removed to validate that the work claimed by the Service</p>

**MILESTONE COMPLETION CRITERIA**

Criteria	Test	Subject of Test	Test Procedure
			<p>Provider has been completed. The Service Provider shall provide such additional information, as the Independent Certifier considers reasonably necessary to support the notice, to the Independent Certifier.</p> <p>For each Street Lighting scheme put forward by the Service Provider as complete, the Independent Certifier shall undertake a desktop study, by way of a 10% audit, to verify that:</p> <ul style="list-style-type: none"> <li>• a design certificate, signed by a competent street lighting designer is provided stating that it has been designed in accordance with BS EN 13201:2003 and/or BS5489:2003 and in accordance with schedule 2, Part 1, Appendix B</li> <li>• relevant test certificates as required by schedule 2 and by schedule 3, Method Statement 2 are provided</li> </ul> <p>The Independent Certifier shall undertake a 10% site audit of completed schemes and manually count the number of columns removed to validate that the work claimed by the Service Provider has been completed.</p> <p>Once the Independent Certifier has completed the exercise, the Independent Certifier shall take the relevant number of</p>



**MILESTONE COMPLETION CRITERIA**

<b>Criteria</b>	<b>Test</b>	<b>Subject of Test</b>	<b>Test Procedure</b>
			<p>Lighting Points from the table in Appendix 1 of this schedule 15 for each RSL and aggregate them for each PFI District</p> <p>The Independent Certifier shall verify that the total number of Lighting Points replaced in each District meet or exceed the values set out in the Milestone District Target tables contained in schedule 2, part 1A</p>
			<p>Any amount in aggregate in excess of the relevant Milestone District Targets shall count towards the next Milestone</p>
<p>Non-Standard Street Lighting</p>	<p>Verify that Non-Standard Street Lighting has been upgraded in accordance with the Street Lighting Required Outcomes as set out in paragraph 1.1.7 of Part 1 of Schedule 2 (Output Specification) to the extent that they are applicable to Milestone Completion.</p>	<p>Street Lighting</p>	<p>The Independent Certifier shall issue the appropriate certificate pursuant to clause 13</p> <p>The Service Provider shall notify the Independent Certifier in accordance with clause 13.2.1 when it considers Milestone Completion or Partial Milestone Completion has been achieved together with details of all the works undertaken in respect of the Non-Standard Street Lighting relevant to such Milestone Completion or Partial Milestone Completion. The Service Provider shall provide such additional information, as the Independent Certifier considers reasonably necessary to support the notice, to the Independent Certifier.</p>

**MILESTONE COMPLETION CRITERIA**

<b>Criteria</b>	<b>Test</b>	<b>Subject of Test</b>	<b>Test Procedure</b>
			<p>The Non-Standard Street Lighting is set out in Appendix 2 to this schedule 15</p> <p>For each Milestone the Independent Certifier shall undertake a desktop study, by way of a 10% audit, to verify that:</p> <ul style="list-style-type: none"> <li>• relevant test certificates as required by schedule 2 and by schedule 3, Method Statement 2 are provided</li> <li>• the total number of Non-Standard Street Lights in each District meet or exceed the values set out in the Milestone District Target tables contained in schedule 2, part 1A</li> </ul> <p>Any amount in aggregate in excess of the relevant Milestone District Targets shall count towards the next Milestone</p> <p>The Independent Certifier shall issue the appropriate certificate pursuant to clause 13</p>

**MILESTONE COMPLETION CRITERIA**

<b>Criteria</b>	<b>Test</b>	<b>Subject of Test</b>	<b>Test Procedure</b>
Pumping Station	Verify that the relevant number of Pumping Stations have been refurbished in accordance with the Milestone District Target tables contained in schedule 2, part 1A	Pumping Stations	<p>The Service Provider shall notify the Independent Certifier in accordance with clause 13.2.1 when it considers Milestone Completion or Partial Milestone Completion has been achieved together with details of the works undertaken in respect of the Pumping Stations relevant to such Milestone Completion or Partial Milestone Completion. The Service Provider shall provide such additional information, as the Independent Certifier considers reasonably necessary to support the notice, to the Independent Certifier.</p> <p>The Pumping Stations to be refurbished during the CIP are set out in Appendix 3 of this schedule 15</p> <p>The Independent Certifier shall undertake a desktop study to compare the designs with the recommendations in the relevant Asset Survey Reports (as amended through the Review Procedure), the relevant proposals set out in Method Statement 02 and shall verify the design reasonably addresses those recommendations.</p> <p>The Independent Certifier shall validate that the relevant test certificates required by schedule 2 and/or schedule 3, Method Statement 2 have been provided.</p>

**MILESTONE COMPLETION CRITERIA**

<b>Criteria</b>	<b>Test</b>	<b>Subject of Test</b>	<b>Test Procedure</b>
Traffic Signal Controller	Verify that the relevant number of Traffic Signal Controllers have been renewed in accordance with the Milestone District Target tables contained in schedule 2, part 1A	Traffic Signal Controllers	<p>The Independent Certifier shall undertake a site visit to each refurbished pumping station to validate the work has been completed to the design.</p> <p>Once satisfied the required number of Pumping Stations have been refurbished for the relevant Milestone, the Independent Certifier shall issue the appropriate certificate pursuant to clause 13</p>
			<p>The Service Provider shall notify the Independent Certifier in accordance with clause 13.2.1 when it considers Milestone Completion or Partial Milestone Completion has been achieved together with details of all the works undertaken in respect of the Traffic Signal Controllers relevant to such Milestone Completion or Partial Milestone Completion.</p> <p>The Independent Certifier shall notify the Service Provider within two (2) Business Days of the works it intends to inspect as part of the 5% site audit to validate that the Traffic Signal Controllers have been replaced. The Service Provider shall provide such additional information, as the Independent Certifier considers reasonably necessary to support the notice, to the Independent Certifier.</p> <p>The traffic signal controllers to be renewed during the CIP are set out in Appendix 4 of</p>

**MILESTONE COMPLETION CRITERIA**

<b>Criteria</b>	<b>Test</b>	<b>Subject of Test</b>	<b>Test Procedure</b>
			<p>this schedule 15</p> <p>The Independent Certifier shall undertake a desktop study to verify that the relevant number of Traffic Signal Controllers for the Milestone has been replaced by the Service Provider.</p> <p>The Independent Certifier shall validate that the relevant test certificates required by schedule 2 and/or schedule 3. Method Statement 2 have been provided.</p> <p>The Independent Certifier shall undertake a 5% sample audit of the sites put forward by the Service Provider for the relevant Milestone to validate the Traffic Signal Controller has been replaced</p> <p>Any amount in aggregate in excess of the relevant Milestone District Targets shall count towards the next Milestone</p> <p>The Independent Certifier shall issue the appropriate certificate pursuant to clause 13</p>

**MILESTONE COMPLETION CRITERIA**

<b>Criteria</b>	<b>Test</b>	<b>Subject of Test</b>	<b>Test Procedure</b>
Tunnel Refurbishment	<p>Verify that the relevant work, as set out in the Tunnel Refurbishment Programme has been completed</p> <p>This test shall apply at Milestones 2, 4, 6, 8 and 10 only</p>	Tunnels and tunnel systems	<p>The Service Provider shall notify the Independent Certifier in accordance with clause 13.2.1 when it considers Milestone Completion or Partial Milestone Completion has been achieved together with details of the works undertaken to the Tunnels relevant to such Milestone Completion or Partial Milestone Completion. The Service Provider shall provide such additional information, as the Independent Certifier considers reasonably necessary to support the notice, to the Independent Certifier.</p> <p>The Independent Certifier shall undertake a desktop comparison of the progress documented by the Service Provider against the Tunnel Refurbishment Programme (contained in Appendix 5).</p> <p>To the extent required for the relevant Milestone, the Independent Certifier shall verify that:</p> <ul style="list-style-type: none"> <li>• The AIP has been approved by the TAA</li> <li>• The Service Provider has updated the Health and Safety File</li> </ul> <p>The Independent Certifier shall also review</p> <ul style="list-style-type: none"> <li>• design and check certificates provided by the Service Provider</li> </ul>

**MILESTONE COMPLETION CRITERIA**

<b>Criteria</b>	<b>Test</b>	<b>Subject of Test</b>	<b>Test Procedure</b>
<p>Bridges and Structures(excluding Minor Structures)</p>	<p>Verify that the relevant number of Bridges and Structures (excluding Minor Structures) have been strengthened in accordance with schedule 2, part 1A, table 1.10  This test shall apply to Milestone 10 only</p>	<p>Bridges and Structures (excluding Minor Structures)</p>	<ul style="list-style-type: none"> <li>• Method statements produced by the Service Provider in relation to the delivery of the works and</li> <li>• Works contract documentation</li> </ul> <p>The Independent Certifier shall validate that the work as set out in the Tunnel Refurbishment Programme for the relevant Milestone has been completed by undertaking a visual inspection (which may be from a moving vehicle) and/or a site visit to the UTC Centre to check the operation of the SCADA system as appropriate</p> <p>The Independent Certifier shall issue the appropriate certificate pursuant to clause 13</p>
			<p>The Service Provider shall notify the Independent Certifier in accordance with clause 13.2.1 when it considers Milestone Completion or Partial Milestone Completion has been achieved together with details of the works undertaken to the Bridges and Structures (excluding Minor Structures) relevant to such Milestone Completion or Partial Milestone Completion. The Service Provider shall provide such additional information, as the Independent Certifier considers reasonably necessary to support the notice, to the Independent Certifier.</p> <p>The Bridges and Structures (excluding Minor</p>

**MILESTONE COMPLETION CRITERIA**

<b>Criteria</b>	<b>Test</b>	<b>Subject of Test</b>	<b>Test Procedure</b>
			<p>Structures) to be strengthened during the CIP are set out in Appendix 6 of this schedule 15</p> <p>For each Bridge or Structure (excluding Minor Structures) required to be strengthened in accordance with the agreed list the Independent Certifier shall verify that:</p> <ul style="list-style-type: none"> <li>• The AIP has been approved by the TAA</li> <li>• The Service Provider has updated the Health and Safety File</li> </ul> <p>The Independent Certifier shall also review</p> <ul style="list-style-type: none"> <li>• design and check certificates are provided by the Service Provider</li> <li>• Method statements produced by the Service Provider in relation to the delivery of the works and</li> <li>• Works contract documentation</li> </ul> <p>For each Bridge or Structure (excluding Minor Structures) required to be strengthened in accordance with the list in Appendix 5 the Independent Certifier shall undertake a site visit to validate that the works have been completed.</p> <p>The Independent Certifier shall issue the appropriate certificate pursuant to clause 13</p>



## APPENDIX 1

### Standard Street Lighting Schedule

#### Birmingham Highways PFI – Schedule 15 Street Lighting Non Deemed to Comply List

Street ID	Street	Post Area	District No	District	Ward	Qty
1	A.B. ROW	B4	11	CITY CENTRE	NECHELLS	1
2	ABBERLEY STREET	B18	5	LADYWOOD	SOHO	4
4	ABBEY ROAD	B17	1	EDGBASTON	HARBORNE	9
6	ABBEY STREET	B18	5	LADYWOOD	SOHO	10
7	ABBEY STREET NORTH	B18	5	LADYWOOD	SOHO	3
10	ABBOTS ROAD	B14	8	SELLY OAK	BRANDWOOD	5
11	ABBOTS WAY	B18	5	LADYWOOD	SOHO	7
19	ABNEY GROVE	B44	2	ERDINGTON	KINGSTANDING	1
21	ACACIA ROAD	B30	8	SELLY OAK	BOURNVILLE	10
23	ACHESON ROAD	B28	3	HALL GREEN	HALL GREEN	15
24	ACKLETON GROVE	B29	6	NORTHFIELD	WEOLEY	4
29	ACTON GROVE	B44	2	ERDINGTON	KINGSTANDING	2
32	ADAMS BROOK DRIVE	B32	1	EDGBASTON	BARTLEY GREEN	7
35	ADDENBROOKE DRIVE	B73	9	SUTTON	SUTTON VESEY	6
40	ADDERLEY STREET	B9	5	LADYWOOD	NECHELLS	16
41	ADDISON ROAD	B14	3	HALL GREEN	MOSELEY AND KINGS HEATH	23
43	ADELAIDE STREET	B12	5	LADYWOOD	NECHELLS	4
44	ADMINGTON ROAD	B33	10	YARDLEY	SHELDON	12
47	ADRIAN CROFT	B13	3	HALL GREEN	SPRINGFIELD	3
57	ALBERT ROAD	B17	1	EDGBASTON	HARBORNE	6
63	ALBERT WALK	B17	1	EDGBASTON	HARBORNE	1
64	ALBION ROAD	B11	10	YARDLEY	SOUTH YARDLEY	7
67	ALBORN CRESCENT	B38	6	NORTHFIELD	KINGS NORTON	5

Street ID	Street	Post Area	District No	District	Ward	Qty
68	ALBURY WALK	B11	3	HALL GREEN	SPARKBROOK	2
69	ALCESTER DRIVE	B73	9	SUTTON	SUTTON VESEY	11
71	ALCESTER ROAD	B13	3	HALL GREEN	MOSELEY AND KINGS HEATH	3
71	ALCESTER ROAD	B13	12	STRATEGIC ROUTES	MOSELEY AND KINGS HEATH	56
71	ALCESTER ROAD	B13	12	STRATEGIC ROUTES	SPARKBROOK	1
72	ALCESTER ROAD SOUTH	B14	3	HALL GREEN	MOSELEY AND KINGS HEATH	1
72	ALCESTER ROAD SOUTH	B14	8	SELLY OAK	BILLESLEY	9
72	ALCESTER ROAD SOUTH	B14	8	SELLY OAK	BRANDWOOD	2
72	ALCESTER ROAD SOUTH	B14	12	STRATEGIC ROUTES	BILLESLEY	77
72	ALCESTER ROAD SOUTH	B14	12	STRATEGIC ROUTES	BRANDWOOD	62
72	ALCESTER ROAD SOUTH	B14	12	STRATEGIC ROUTES	MOSELEY AND KINGS HEATH	2
75	ALCOTT GROVE	B33	4	HODGE HILL	SHARD END	3
78	ALDER CLOSE	B76	9	SUTTON	SUTTON NEW HALL	1
83	ALDERNEY GARDENS	B38	6	NORTHFIELD	KINGS NORTON	16
86	ALDERSHAW ROAD	B26	10	YARDLEY	SOUTH YARDLEY	19
91	ALDRIDGE ROAD	B42	12	STRATEGIC ROUTES	OSCOTT	10
91	ALDRIDGE ROAD	B42	12	STRATEGIC ROUTES	PERRY BARR	100
92	ALDRIDGE ROAD	B44	7	PERRY BARR	OSCOTT	11
92	ALDRIDGE ROAD	B44	12	STRATEGIC ROUTES	OSCOTT	109
93	ALDWYN AVENUE	B13	3	HALL GREEN	MOSELEY AND KINGS HEATH	1
106	ALFRED STREET	B6	5	LADYWOOD	NECHELLS	6
109	ALL SAINTS DRIVE	B74	9	SUTTON	SUTTON FOUR OAKS	10
110	ALL SAINTS ROAD	B14	8	SELLY OAK	BRANDWOOD	20

Street ID	Street	Post Area	District No	District	Ward	Qty
113	ALLCOCK STREET	B9	5	LADYWOOD	NECHELLS	7
116	ALLEDALE ROAD	B76	9	SUTTON	SUTTON NEW HALL	14
122	ALLESLEY CLOSE	B74	9	SUTTON	SUTTON TRINITY	10
123	ALLESLEY STREET	B6	5	LADYWOOD	ASTON	4
126	ALLISON STREET	B5	11	CITY CENTRE	NECHELLS	8
127	ALLMAN ROAD	B24	2	ERDINGTON	ERDINGTON	12
128	ALLMYN DRIVE	B74	9	SUTTON	SUTTON VESEY	2
133	ALMA STREET	B19	5	LADYWOOD	ASTON	13
135	ALMOND CLOSE	B29	6	NORTHFIELD	WEOLEY	4
139	ALSTON CLOSE	B74	9	SUTTON	SUTTON FOUR OAKS	1
141	ALSTON ROAD	B9	4	HODGE HILL	BORDESLEY GREEN	5
145	ALUM ROCK ROAD	B8	4	HODGE HILL	WASHWOOD HEATH	135
147	ALVECHURCH ROAD	B31	6	NORTHFIELD	NORTHFIELD	52
147	ALVECHURCH ROAD	B31	12	STRATEGIC ROUTES	KINGS NORTON	7
147	ALVECHURCH ROAD	B31	12	STRATEGIC ROUTES	NORTHFIELD	1
151	ALWYNN WALK	B23	2	ERDINGTON	STOCKLAND GREEN	14
153	AMANDA DRIVE	B26	10	YARDLEY	STECHFORD AND YARDLEY NORTH	7
155	AMBLECOTE AVENUE	B44	7	PERRY BARR	OSCOTT	10
156	AMBLESIDE	B32	1	EDGBASTON	BARTLEY GREEN	16
157	AMERSHAM CLOSE	B32	1	EDGBASTON	QUINTON	6
158	AMESBURY ROAD	B13	3	HALL GREEN	MOSELEY AND KINGS HEATH	12
159	AMHERST AVENUE	B20	7	PERRY BARR	HANDSWORTH WOOD	2
160	AMINGTON CLOSE	B75	9	SUTTON	SUTTON FOUR OAKS	4
163	AMPTON ROAD	B15	1	EDGBASTON	EDGBASTON	18
164	AMROTH CLOSE	B45	6	NORTHFIELD	LONGBRIDGE	3
165	AMWELL GROVE	B14	8	SELLY OAK	BILLESLEY	3

Street ID	Street	Post Area	District No	District	Ward	Qty
169	ANCHORAGE ROAD	B74	9	SUTTON	SUTTON TRINITY	23
175	ANDOVER STREET	B5	5	LADYWOOD	NECHELLS	3
177	ANERLEY GROVE	B44	7	PERRY BARR	OSCOTT	2
178	ANERLEY ROAD	B44	7	PERRY BARR	OSCOTT	7
182	ANKERMORE CLOSE	B34	4	HODGE HILL	SHARD END	6
183	ANN CROFT	B26	10	YARDLEY	SHELDON	2
184	ANNSCROFT	B38	6	NORTHFIELD	KINGS NORTON	3
188	ANSLOW ROAD	B23	2	ERDINGTON	STOCKLAND GREEN	3
191	ANSTEY ROAD	B44	7	PERRY BARR	OSCOTT	12
194	ANTON DRIVE	B76	9	SUTTON	SUTTON NEW HALL	10
197	ANTROBUS ROAD	B73	9	SUTTON	SUTTON VESEY	25
200	APPIAN CLOSE	B14	8	SELY OAK	BRANDWOOD	6
207	APPLETON CLOSE	B30	8	SELY OAK	BOURNVILLE	5
212	ARBURY WALK	B76	9	SUTTON	SUTTON NEW HALL	8
217	ARDATH ROAD	B38	6	NORTHFIELD	KINGS NORTON	23
218	ARDEN DRIVE	B26	10	YARDLEY	SHELDON	3
219	ARDEN DRIVE	B73	9	SUTTON	SUTTON NEW HALL	4
220	ARDEN DRIVE	B75	9	SUTTON	SUTTON TRINITY	4
227	ARDENCOTE ROAD	B13	8	SELY OAK	BILLESLEY	15
228	ARDLEY ROAD	B14	8	SELY OAK	BRANDWOOD	4
229	ARGUS CLOSE	B76	9	SUTTON	SUTTON NEW HALL	6
231	ARKLE CROFT	B36	4	HODGE HILL	HODGE HILL	7
235	ARLESCOTE CLOSE	B75	9	SUTTON	SUTTON FOUR OAKS	3
238	ARLEY ROAD	B8	4	HODGE HILL	WASHWOOD HEATH	18
242	ARMADA CLOSE	B23	2	ERDINGTON	STOCKLAND GREEN	5
243	ARMOURY ROAD	B11	10	YARDLEY	SOUTH YARDLEY	17
245	AROSA DRIVE	B17	1	EDGBASTON	HARBORNE	18

Street ID	Street	Post Area	District No	District	Ward	Qty
248	ARROWFIELD GREEN	B38	6	NORTHFIELD	KINGS NORTON	13
249	ARSENAL STREET	B9	5	LADYWOOD	NECHELLS	4
250	ARTER STREET	B12	3	HALL GREEN	SPARKBROOK	6
251	ARTHUR GUNBY CLOSE	B75	9	SUTTON	SUTTON TRINITY	4
252	ARTHUR PLACE	B1	11	CITY CENTRE	LADYWOOD	3
253	ARTHUR ROAD	B15	1	EDGBASTON	EDGBASTON	14
262	ARUNDEL PLACE	B11	3	HALL GREEN	SPARKBROOK	2
263	ARUNDEL ROAD	B14	8	SELLY OAK	BILLESLEY	14
265	ASCOT ROAD	B13	3	HALL GREEN	MOSELEY AND KINGS HEATH	10
266	ASH AVENUE	B12	3	HALL GREEN	SPARKBROOK	3
268	ASH GROVE	B9	5	LADYWOOD	NECHELLS	1
270	ASH ROAD	B8	12	STRATEGIC ROUTES	WASHWOOD HEATH	2
273	ASH WAY	B23	2	ERDINGTON	KINGSTANDING	5
282	ASHCOMBE AVENUE	B20	7	PERRY BARR	HANDSWORTH WOOD	5
284	ASHCOTT CLOSE	B38	6	NORTHFIELD	KINGS NORTON	3
286	ASHDALE DRIVE	B14	8	SELLY OAK	BILLESLEY	23
287	ASHDALE GROVE	B26	10	YARDLEY	STECHEFORD AND YARDLEY NORTH	2
288	ASHDENE CLOSE	B73	9	SUTTON	SUTTON VESEY	7
289	ASHDOWN CLOSE	B13	3	HALL GREEN	MOSELEY AND KINGS HEATH	3
291	ASHFERN DRIVE	B76	9	SUTTON	SUTTON NEW HALL	4
292	ASHFIELD AVENUE	B14	3	HALL GREEN	MOSELEY AND KINGS HEATH	10
293	ASHFIELD ROAD	B14	3	HALL GREEN	MOSELEY AND KINGS HEATH	8
294	ASHFORD DRIVE	B76	9	SUTTON	SUTTON NEW HALL	4
296	ASHFURLONG CRESCENT	B75	9	SUTTON	SUTTON TRINITY	19
298	ASHILL ROAD	B45	6	NORTHFIELD	LONGBRIDGE	9
300	ASHLEIGH GROVE	B13	3	HALL GREEN	SPRINGFIELD	5

Street ID	Street	Post Area	District No	District	Ward	Qty
306	ASHMORE ROAD	B30	8	SELLY OAK	BOURNVILLE	8
308	ASHOLME CLOSE	B36	4	HODGE HILL	HODGE HILL	17
311	ASHTOAD CLOSE	B76	9	SUTTON	SUTTON NEW HALL	2
322	ASHURST ROAD	B76	9	SUTTON	SUTTON NEW HALL	10
323	ASHVILLE AVENUE	B34	4	HODGE HILL	HODGE HILL	13
327	ASHWORTH ROAD	B42	7	PERRY BARR	OSCOTT	8
335	ASTON BROOK STREET	B6	5	LADYWOOD	ASTON	7
336	ASTON BROOK STREET EAST	B6	5	LADYWOOD	NECHELLS	5
339	ASTON CHURCH ROAD	B7	4	HODGE HILL	WASHWOOD HEATH	22
339	ASTON CHURCH ROAD	B7	5	LADYWOOD	NECHELLS	16
339	ASTON CHURCH ROAD	B7	12	STRATEGIC ROUTES	NECHELLS	2
341	ASTON HALL ROAD	B6	5	LADYWOOD	NECHELLS	32
341	ASTON HALL ROAD	B6	7	PERRY BARR	PERRY BARR	4
341	ASTON HALL ROAD	B6	12	STRATEGIC ROUTES	PERRY BARR	3
346	ASTON ROAD UNIVERSITY	B7	5	LADYWOOD	NECHELLS	4
347	ASTON ROAD & BRIDGE	B6	5	LADYWOOD	ASTON	2
347	ASTON ROAD & BRIDGE	B6	5	LADYWOOD	NECHELLS	1
347	ASTON ROAD & BRIDGE	B6	12	STRATEGIC ROUTES	ASTON	23
350	ASTOR DRIVE	B13	3	HALL GREEN	SPRINGFIELD	6
351	ATHOL CLOSE	B32	1	EDGBASTON	BARTLEY GREEN	4
356	AUBREY ROAD	B32	1	EDGBASTON	QUINTON	7
357	AUCKLAND ROAD	B11	3	HALL GREEN	SPARKBROOK	7
358	AUDLEY ROAD	B33	4	HODGE HILL	SHARD END	1
358	AUDLEY ROAD	B33	10	YARDLEY	STECHFORD AND YARDLEY NORTH	3

Street ID	Street	Post Area	District No	District	Ward	Qty
358	AUDLEY ROAD	B33	12	STRATEGIC ROUTES	STECHFORD AND YARDLEY NORTH	30
360	AUGUSTA ROAD	B27	10	YARDLEY	ACOCKS GREEN	5
363	AUGUSTINE GROVE	B18	5	LADYWOOD	SOHO	7
364	AUGUSTINE GROVE	B74	9	SUTTON	SUTTON FOUR OAKS	6
366	AUGUSTUS ROAD	B15	1	EDGBASTON	EDGBASTON	34
367	AULTON ROAD	B75	9	SUTTON	SUTTON FOUR OAKS	10
368	AUSTEN PLACE	B15	1	EDGBASTON	EDGBASTON	3
70	AUSTIN RISE	B31	6	NORTHFIELD	NORTHFIELD	6
372	AUSTIN WAY	B42	7	PERRY BARR	HANDSWORTH WOOD	5
376	AVALON CLOSE	B24	2	ERDINGTON	ERDINGTON	4
377	AVEBURY GROVE	B30	8	SELLY OAK	BOURNVILLE	4
378	AVEBURY ROAD	B30	8	SELLY OAK	BOURNVILLE	7
379	AVENUE ROAD	B14	3	HALL GREEN	MOSELEY AND KINGS HEATH	17
382	AVENUE ROAD	B6	5	LADYWOOD	NECHELLS	19
383	AVERILL ROAD	B26	10	YARDLEY	STECHFORD AND YARDLEY NORTH	7
384	AVERSLEY ROAD	B38	6	NORTHFIELD	KINGS NORTON	11
37	AVERY ROAD	B73	9	SUTTON	SUTTON VESEY	20
389	AVON DRIVE	B13	3	HALL GREEN	MOSELEY AND KINGS HEATH	7
393	AYALA CROFT	B36	4	HODGE HILL	HODGE HILL	2
395	AYLESFORD DRIVE	B73	9	SUTTON	SUTTON FOUR OAKS	2
397	AYLESMORE CLOSE	B32	1	EDGBASTON	BARTLEY GREEN	2
398	AYRE ROAD	B24	2	ERDINGTON	ERDINGTON	11
403	BACH MILL DRIVE	B28	8	SELLY OAK	BILLESLEY	9
404	BACK ROAD	B38	6	NORTHFIELD	KINGS NORTON	1
406	BADGERS BANK ROAD	B74	9	SUTTON	SUTTON FOUR OAKS	10
409	BADSEY CLOSE	B31	8	SELLY OAK	BOURNVILLE	2

Street ID	Street	Post Area	District No	District	Ward	Qty
412	BAGNELL ROAD	B13	3	HALL GREEN	MOSELEY AND KINGS HEATH	6
415	BAGSHAWE CROFT (NR)	B23	2	ERDINGTON	KINGSTANDING	4
416	BAKER STREET	B10	5	LADYWOOD	NECHELLS	2
419	BAKERS LANE	B74	9	SUTTON	SUTTON VESEY	20
423	BALDEN ROAD	B32	1	EDGBASTON	QUINTON	16
423	BALDEN ROAD	B32	12	STRATEGIC ROUTES	HARBORNE	1
423	BALDEN ROAD	B32	12	STRATEGIC ROUTES	QUINTON	4
430	BALMORAL ROAD	B32	1	EDGBASTON	BARTLEY GREEN	77
435	BANBURY STREET	B5	5	LADYWOOD	NECHELLS	3
435	BANBURY STREET	B5	11	CITY CENTRE	NECHELLS	4
436	BANDYWOOD CRESCENT	B44	7	PERRY BARR	OSCOTT	9
446	BANKSIDE	B13	3	HALL GREEN	SPRINGFIELD	10
447	BANNERLEY ROAD	B33	4	HODGE HILL	SHARD END	1
447	BANNERLEY ROAD	B33	10	YARDLEY	SHELDON	22
452	BANTOCK WAY	B17	1	EDGBASTON	HARBORNE	19
452	BANTOCK WAY	B17	12	STRATEGIC ROUTES	EDGBASTON	1
453	BANTON CLOSE	B23	2	ERDINGTON	KINGSTANDING	5
459	BARFORD CLOSE	B76	9	SUTTON	SUTTON TRINITY	7
462	BARFORD STREET	B5	5	LADYWOOD	NECHELLS	29
464	BARK PIECE	B32	1	EDGBASTON	BARTLEY GREEN	7
465	BARKER ROAD	B74	9	SUTTON	SUTTON FOUR OAKS	14
467	BARLANDS CROFT	B34	4	HODGE HILL	SHARD END	10
470	BARN CLOSE	B30	8	SELLY OAK	BOURNVILLE	6
472	BARN LANE	B13	3	HALL GREEN	MOSELEY AND KINGS HEATH	10
474	BARN MEADOW	B25	10	YARDLEY	SOUTH YARDLEY	7



Street ID	Street	Post Area	District No	District	Ward	Qty
475	BARN PIECE	B32	1	EDGBASTON	QUINTON	18
476	BARN STREET	B5	5	LADYWOOD	NECHELLS	5
478	BARNARD ROAD	B75	9	SUTTON	SUTTON TRINITY	10
479	BARNES HILL	B29	1	EDGBASTON	BARTLEY GREEN	2
479	BARNES HILL	B29	12	STRATEGIC ROUTES	BARTLEY GREEN	56
479	BARNES HILL	B29	12	STRATEGIC ROUTES	WEOLEY	15
482	BARNFIELD GROVE	B20	7	PERRY BARR	HANDSWORTH WOOD	2
485	BARNSBURY AVENUE	B72	2	ERDINGTON	ERDINGTON	3
487	BARNSLEY ROAD	B17	12	STRATEGIC ROUTES	HARBORNE	7
488	BARNWOOD ROAD	B32	1	EDGBASTON	QUINTON	6
493	BARRACK STREET	B7	5	LADYWOOD	NECHELLS	6
494	BARRATTS ROAD	B38	6	NORTHFIELD	KINGS NORTON	16
495	BARRON ROAD	B31	8	SELLY OAK	BOURNVILLE	6
497	BARROWS LANE	B26	10	YARDLEY	SHELDON	47
497	BARROWS LANE	B26	10	YARDLEY	STECHFORD AND YARDLEY NORTH	36
499	BARSHAM CLOSE	B5	12	STRATEGIC ROUTES	EDGBASTON	8
501	BARTHOLOMEW STREET	B5	11	CITY CENTRE	NECHELLS	5
504	BARTON CROFT	B28	3	HALL GREEN	HALL GREEN	4
505	BARTON LODGE ROAD	B28	3	HALL GREEN	HALL GREEN	10
512	BASSETT CLOSE	B76	9	SUTTON	SUTTON TRINITY	2
515	BATES CLOSE	B76	9	SUTTON	SUTTON NEW HALL	4
517	BATH ROW	B15	11	City Centre	EDGBASTON	1
517	BATH ROW	B15	11	CITY CENTRE	LADYWOOD	27
518	BATH STREET	B4	11	CITY CENTRE	ASTON	3
519	BATH WALK	B12	3	HALL GREEN	SPARKBROOK	4

Street ID	Street	Post Area	District No	District	Ward	Qty
520	BATHEASTON CLOSE	B38	6	NORTHFIELD	KINGS NORTON	5
521	BATTENHALL ROAD	B17	1	EDGBASTON	HARBORNE	2
524	BAXTERLEY GREEN	B76	9	SUTTON	SUTTON NEW HALL	2
525	BAY TREE CLOSE	B38	6	NORTHFIELD	KINGS NORTON	16
526	BAYFORD AVENUE	B26	10	YARDLEY	SHELDON	4
528	BAYLISS CLOSE	B31	6	NORTHFIELD	NORTHFIELD	5
529	BAYSTON ROAD	B14	8	SELLY OAK	BRANDWOOD	14
535	BEACHBURN WAY	B20	7	PERRY BARR	HANDSWORTH WOOD	6
537	BEACON ROAD	B44	2	ERDINGTON	KINGSTANDING	6
538	BEACON ROAD	B73	9	SUTTON	SUTTON VESEY	15
539	BEACON VIEW DRIVE	B74	9	SUTTON	SUTTON VESEY	2
541	BEACONSFIELD ROAD	B74	9	SUTTON	SUTTON FOUR OAKS	2
544	BEAKS HILL ROAD	B38	6	NORTHFIELD	KINGS NORTON	20
546	BEALES STREET	B6	5	LADYWOOD	NECHELLS	7
548	BEAN CROFT	B32	1	EDGBASTON	BARTLEY GREEN	15
549	BEARDMORE ROAD	B72	9	SUTTON	SUTTON NEW HALL	6
550	BEASLEY GROVE	B43	7	PERRY BARR	OSCOTT	2
551	BEATON ROAD	B74	9	SUTTON	SUTTON FOUR OAKS	5
552	BEAUCHAMP AVENUE	B20	7	PERRY BARR	HANDSWORTH WOOD	14
553	BEAUCHAMP CLOSE	B76	9	SUTTON	SUTTON NEW HALL	2
561	BEAUMONT ROAD	B30	8	SELLY OAK	BOURNVILLE	18
563	BECKENHAM AVENUE	B44	2	ERDINGTON	KINGSTANDING	13
564	BECKETT CLOSE	B74	9	SUTTON	SUTTON FOUR OAKS	4
567	BEDFORD DRIVE	B75	9	SUTTON	SUTTON TRINITY	14
568	BEDFORD ROAD	B11	5	LADYWOOD	NECHELLS	4
572	BEECH AVENUE	B12	3	HALL GREEN	SPARKBROOK	3
573	BEECH AVENUE	B32	1	EDGBASTON	QUINTON	4

Street ID	Street	Post Area	District No	District	Ward	Qty
574	BEECH FARM CROFT	B31	6	NORTHFIELD	NORTHFIELD	3
575	BEECH GROVE	B14	8	SELLY OAK	BRANDWOOD	2
576	BEECH HILL ROAD	B72	9	SUTTON	SUTTON NEW HALL	13
577	BEECH HURST	B38	6	NORTHFIELD	KINGS NORTON	3
578	BEECH ROAD	B23	9	SUTTON	SUTTON VESEY	8
579	BEECH ROAD	B30	8	SELLY OAK	BOURNVILLE	12
580	BEECHCROFT AVENUE	B28	3	HALL GREEN	HALL GREEN	4
581	BEECHDALE AVENUE	B44	7	PERRY BARR	OSCOTT	6
584	BEECHES DRIVE	B24	2	ERDINGTON	ERDINGTON	20
588	BEECHES WAY	B31	6	NORTHFIELD	NORTHFIELD	7
591	BEECHGLADE	B20	7	PERRY BARR	HANDSWORTH WOOD	16
594	BEECHWOOD ROAD	B14	8	SELLY OAK	BRANDWOOD	8
595	BEESTON CLOSE	B6	5	LADYWOOD	NECHELLS	5
596	BEETON ROAD	B18	5	LADYWOOD	SOHO	5
597	BEIGHTON CLOSE	B74	9	SUTTON	SUTTON FOUR OAKS	3
599	BELCHERS LANE	B9	4	HODGE HILL	BORDESLEY GREEN	37
599	BELCHERS LANE	B9	4	HODGE HILL	WASHWOOD HEATH	9
599	BELCHERS LANE	B9	12	STRATEGIC ROUTES	BORDESLEY GREEN	3
603	BELGRAVE ROAD	B12	12	STRATEGIC ROUTES	SPARKBROOK	6
608	BELL BARN CLOSE	B15	5	LADYWOOD	LADYWOOD	8
608	BELL BARN CLOSE	B15	12	STRATEGIC ROUTES	EDGBASTON	1
612	BELL HEATH WAY	B32	1	EDGBASTON	BARTLEY GREEN	8
612	BELL HEATH WAY	B32	12	STRATEGIC ROUTES	BARTLEY GREEN	4
613	BELL HILL	B31	12	STRATEGIC ROUTES	WEOLEY	27
614	BELL HOLLOWAY	B31	6	NORTHFIELD	WEOLEY	16

Street ID	Street	Post Area	District No	District	Ward	Qty
615	BELL LANE	B31	6	NORTHFIELD	WEOLEY	7
615	BELL LANE	B31	12	STRATEGIC ROUTES	WEOLEY	8
616	BELL LANE	B33	4	HODGE HILL	SHARD END	22
628	BELLS LANE	B14	6	NORTHFIELD	KINGS NORTON	1
628	BELLS LANE	B14	8	SELLY OAK	BRANDWOOD	31
628	BELLS LANE	B14	12	STRATEGIC ROUTES	BRANDWOOD	71
634	BELMONT ROW	B4	11	CITY CENTRE	NECHELLS	9
636	BELTON GROVE	B45	6	NORTHFIELD	LONGBRIDGE	5
640	BELWELL DRIVE	B74	9	SUTTON	SUTTON FOUR OAKS	10
641	BELWELL LANE	B74	9	SUTTON	SUTTON FOUR OAKS	22
644	BENDALL ROAD	B44	2	ERDINGTON	KINGSTANDING	15
645	BENEDON ROAD	B26	10	YARDLEY	SHELDON	21
647	BENNETT ROAD	B74	9	SUTTON	SUTTON FOUR OAKS	15
652	BENSON ROAD	B18	5	LADYWOOD	SOHO	11
653	BENT AVENUE	B32	1	EDGBASTON	QUINTON	4
655	BENTLEY GROVE	B29	6	NORTHFIELD	WEOLEY	3
660	BEOLEY CLOSE	B72	9	SUTTON	SUTTON NEW HALL	4
662	BERBERRY CLOSE	B30	8	SELLY OAK	BOURNVILLE	19
663	BERESFORD DRIVE	B73	9	SUTTON	SUTTON VESEY	6
670	BERKLEY CRESCENT	B13	3	HALL GREEN	SPRINGFIELD	6
672	BERKSWELL CLOSE	B74	9	SUTTON	SUTTON FOUR OAKS	5
674	BERNARD PLACE	B18	5	LADYWOOD	SOHO	2
684	BERRYFIELD ROAD	B26	10	YARDLEY	SHELDON	10
686	BERTHA ROAD	B11	10	YARDLEY	SOUTH YARDLEY	6
687	BERTRAM ROAD	B10	5	LADYWOOD	NECHELLS	3
689	BERWOOD FARM ROAD	B72	2	ERDINGTON	ERDINGTON	11

Street ID	Street	Post Area	District No	District	Ward	Qty
693	BERWOOD ROAD	B72	9	SUTTON	SUTTON NEW HALL	6
698	BESWICK GROVE	B33	4	HODGE HILL	SHARD END	5
701	BETSHAM CLOSE	B44	2	ERDINGTON	KINGSTANDING	6
703	BETTERIDGE DRIVE	B76	9	SUTTON	SUTTON TRINITY	14
705	BEVERLEY CLOSE	B72	9	SUTTON	SUTTON NEW HALL	6
712	BEWDLEY ROAD	B30	8	SELLY OAK	SELLY OAK	3
713	BEWLYS AVENUE	B20	7	PERRY BARR	HANDSWORTH WOOD	3
715	BIBSWORTH AVENUE	B13	3	HALL GREEN	SPRINGFIELD	5
716	BIBURY ROAD	B28	3	HALL GREEN	HALL GREEN	11
719	BICKINGTON ROAD	B32	1	EDGBASTON	BARTLEY GREEN	4
721	BICKLEY AVENUE	B74	9	SUTTON	SUTTON FOUR OAKS	8
722	BICKLEY GROVE	B26	10	YARDLEY	SHELDON	18
725	BIDEFORD DRIVE	B29	8	SELLY OAK	SELLY OAK	4
729	BIGWOOD DRIVE	B32	1	EDGBASTON	BARTLEY GREEN	10
730	BIGWOOD DRIVE	B75	9	SUTTON	SUTTON TRINITY	3
733	BILBROOK GROVE	B29	1	EDGBASTON	BARTLEY GREEN	3
734	BILLESLEY LANE	B13	3	HALL GREEN	MOSELEY AND KINGS HEATH	36
735	BILLINGSLEY ROAD	B26	10	YARDLEY	STECHFORD AND YARDLEY NORTH	20
736	BILTON GRANGE ROAD	B26	10	YARDLEY	STECHFORD AND YARDLEY NORTH	18
737	BINCOMB AVENUE	B26	10	YARDLEY	SHELDON	2
740	BINSTEAD ROAD	B44	2	ERDINGTON	KINGSTANDING	10
741	BINTON CROFT	B13	3	HALL GREEN	MOSELEY AND KINGS HEATH	2
743	BIRCH CLOSE	B30	8	SELLY OAK	BOURNVILLE	7
746	BIRCH CROFT ROAD	B75	9	SUTTON	SUTTON TRINITY	8
747	BIRCH DRIVE	B75	9	SUTTON	SUTTON TRINITY	4
751	BIRCHALL STREET	B12	5	LADYWOOD	NECHELLS	8

Street ID	Street	Post Area	District No	District	Ward	Qty
754	BIRCHES CLOSE	B13	3	HALL GREEN	MOSELEY AND KINGS HEATH	2
761	BIRCHFIELD ROAD	B20	5	LADYWOOD	ASTON	1
761	BIRCHFIELD ROAD	B20	7	PERRY BARR	PERRY BARR	1
761	BIRCHFIELD ROAD	B20	12	STRATEGIC ROUTES	ASTON	161
761	BIRCHFIELD ROAD	B20	12	STRATEGIC ROUTES	LOZELLS AND EAST HANDSWORTH	7
761	BIRCHFIELD ROAD	B20	12	STRATEGIC ROUTES	PERRY BARR	1
775	BIRDIE CLOSE	B38	6	NORTHFIELD	KINGS NORTON	7
776	BIRDLIP GROVE	B32	1	EDGBASTON	QUINTON	3
777	BIRDWELL CROFT	B13	8	SELLY OAK	BILLESLEY	2
779	BIRKDALE GROVE	B29	8	SELLY OAK	SELLY OAK	2
780	BIRKENSHAW ROAD	B44	7	PERRY BARR	OSCOTT	13
781	BIRMINGHAM ROAD	B72	9	SUTTON	SUTTON NEW HALL	20
781	BIRMINGHAM ROAD	B72	9	SUTTON	SUTTON TRINITY	4
781	BIRMINGHAM ROAD	B72	9	SUTTON	SUTTON VESEY	2
781	BIRMINGHAM ROAD	B72	12	STRATEGIC ROUTES	SUTTON NEW HALL	35
781	BIRMINGHAM ROAD	B72	12	STRATEGIC ROUTES	SUTTON TRINITY	17
781	BIRMINGHAM ROAD	B72	12	STRATEGIC ROUTES	SUTTON VESEY	31
782	BIRSTALL WAY	B38	6	NORTHFIELD	KINGS NORTON	1
784	BISHOP STREET	B5	5	LADYWOOD	NECHELLS	12
789	BISHOPS WAY	B74	9	SUTTON	SUTTON FOUR OAKS	17
792	BISSELL CLOSE	B28	3	HALL GREEN	HALL GREEN	2
794	BISSELL STREET	B5	5	LADYWOOD	NECHELLS	9
795	BITON CLOSE	B17	1	EDGBASTON	HARBORNE	5
797	BLACK HAYNES ROAD	B29	6	NORTHFIELD	WEOLEY	21

Street ID	Street	Post Area	District No	District	Ward	Qty
799	BLACKBERRY LANE	B74	9	SUTTON	SUTTON FOUR OAKS	36
800	BLACKBURNE ROAD	B28	3	HALL GREEN	HALL GREEN	6
801	BLACKBUSHE CLOSE	B17	1	EDGBASTON	QUINTON	2
805	BLACKHAM DRIVE	B73	9	SUTTON	SUTTON VESEY	4
809	BLACKROOT ROAD	B74	9	SUTTON	SUTTON FOUR OAKS	21
810	BLACKTHORN CLOSE	B30	8	SELLY OAK	BOURNVILLE	5
811	BLACKTHORN ROAD	B30	8	SELLY OAK	BOURNVILLE	4
812	BLACKWELL ROAD	B72	9	SUTTON	SUTTON NEW HALL	3
814	BLAKE PLACE	B9	4	HODGE HILL	BORDESLEY GREEN	5
815	BLAKELAND ROAD	B44	7	PERRY BARR	OSCOTT	13
816	BLAKELAND STREET	B9	4	HODGE HILL	BORDESLEY GREEN	10
818	BLAKEMORE CLOSE	B32	1	EDGBASTON	BARTLEY GREEN	5
818	BLAKEMORE CLOSE	B32	12	STRATEGIC ROUTES	BARTLEY GREEN	1
819	BLAKEMORE DRIVE	B75	9	SUTTON	SUTTON TRINITY	27
820	BLAKENEY AVENUE	B17	1	EDGBASTON	QUINTON	5
821	BLAKENHALE ROAD	B33	10	YARDLEY	STECHEFORD AND YARDLEY NORTH	15
22	BLAKESLEY CLOSE	B76	9	SUTTON	SUTTON NEW HALL	3
823	BLAKESLEY GROVE	B25	10	YARDLEY	SOUTH YARDLEY	2
827	BLAKEWOOD CLOSE	B34	4	HODGE HILL	SHARD END	3
831	BLENHEIM ROAD	B13	3	HALL GREEN	MOSELEY AND KINGS HEATH	15
833	BLENHEIM WAY	B44	7	PERRY BARR	OSCOTT	11
835	BLEWS STREET	B6	5	LADYWOOD	ASTON	7
838	BLOOMSBURY GROVE	B14	8	SELLY OAK	BOURNVILLE	7
842	BLOSSOM GROVE	B36	4	HODGE HILL	HODGE HILL	15
843	BLOSSOM HILL	B24	2	ERDINGTON	ERDINGTON	5
845	BLOSSOMFIELD CLOSE	B38	6	NORTHFIELD	KINGS NORTON	2

