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Background 
 
In January 2020, Birmingham City Council adopted the Birmingham Walking and Cycling Strategy, 
incorporating the Local Cycling and Walking Infrastructure Plan.  This was the culmination of 
several years’ work in developing sustainable travel policies and delivering innovative walking and 
cycling projects including the Birmingham Cycle Revolution programme. 
 
The Walking and Cycling Strategy set out a 10-year plan: 
 

‘to make walking and cycling the everyday choice for 
local journeys and leisure activities, as part of a safe 
and integrated transport network for Birmingham’.   
 
It included three overarching objectives; to enable, develop and inspire walking and cycling.  Each 
objective was supported by a series of policies and actions, identified in discussion with a range of 
partners, who also play a key part in delivering these actions. 
 
During 2020, the COVID-19 pandemic has impacted on all aspects of life in the city, including 
travel and recreation. However, support for active travel modes has continued, both for essential 
trips and local exercise, and additional provision has been made for social distancing and 
segregated cycling routes.  Many partners have continued to enable and inspire walking and 
cycling through community networks and digital communications. 
 
This Year 1 progress report updates on the actions from the Walking and Cycling Strategy; 
highlighting positive stories from the City Council and its partners in 2020; and looking forward to 
future developments. 
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Objective 1: enable walking and cycling 
 

1. Training and Education: We will develop the confidence of people to walk and cycle. 

 
1.1. Provide resources to schools on pedestrian training and road confidence. 
 
Despite the partial closure of schools during 2020, Birmingham City Council, Transport for West 
Midlands (TfWM), The Active Wellbeing Society (TAWS), Living Streets, Sustrans and British 
Cycling have continued to engage with schools and provide resources. 
 
Birmingham City Council promotes ‘Modeshift STARS’ as the primary tool for school travel.  This 
initiative, which includes travel surveys and accreditation, is now used across the West Midlands 
region.  School restart in September 2020 included a back to school toolkit in partnership with 
Transport for West Midlands (TfWM).  Core messages focussed on walking and cycling. 
 

Modeshift STARS 5-minute ‘Walking Bubbles’ 
 
In Autumn 2020, parents were asked to support 5-minute protective ‘Walking Bubbles’ 
around their children’s school by pledging to walk, cycle or scoot whenever possible, reduce 
car use for school journeys and if they must drive, to park at least 5 minutes’ walk from the 
school gates. Bubble maps were provided. 

 

 
 
 

https://www.modeshiftstars.org/
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Birmingham currently has 262 schools registered for Modeshift STARS (this has increased from 
247 in 2019) comprising:  203 primary schools (including nursery/infants), 43 secondary, 12 
special and 4 other types of education setting.  Key successes include: 

• Communicating important school restart travel messages and promotion of resources, 
especially to 80 schools identified as high priority.  

• Producing a specific risk assessment around pick up and drop off times, and the journey to 
and from school. Further guidance related to social distancing at the school gate. 

• Tailoring messaging and support packages to schools experiencing issues with public 
transport or congestion at the school gate. Other bespoke messaging and offers of support 
have been given to schools near to the Active Travel Fund schemes, for example schools 
within low traffic neighbourhood areas. 

• Supporting schools to develop travel plans, either by producing new ones or reviewing and 
updating existing ones. 

• Trialling the Agilysis Active Streets Assessment Tool to identify and prioritise schools for 
possible physical infrastructure measures. 

• Developing webinars for school staff including topics of road safety, clean air and using 
Modeshift STARS.  Future topics will include ‘Developing and delivering a travel plan’ and 
‘Gaining accreditation’ to add to the existing CPD programme and further promote 
Modeshift STARS. 

 
By Spring 2020, TAWS had engaged with 6-7 schools through a cluster model including 4 involved 
in a clean air project in Kings Heath. 7 schools in East Birmingham and Solihull have been 
participating in a Young People’s Hub (under 15s).  Engagement includes assemblies and 
classroom work and supporting car-free school streets with school activities. 
Living Streets have a national Walk to School Outreach project, funded for 2020/21 to provide 
locally based officers, including in Birmingham.  Resources include a travel tracker (additional to 
Modeshift STARS).  Data can be shared between partners if appropriate agreements in place. 
Between January and March 2020, 50 schools in Birmingham were signed up to the Walk once a 
Week (WOW) project and all were actively involved until lockdown came into force.  From 
September to December 2020, 60 schools had signed up to WOW with 42 actively involved (some 
have said they will start at some point but are finding it difficult due to changes in routines due to 
the impact of COVID-19).  More new schools are being recruited to start in 2021.  All but 4 of the 
schools are also signed up to Modeshift STARS. 
 
The Sustrans ‘Big Pedal’ event was cancelled in Spring 2020 due to COVID-19 but Bike to School 
Week took place in September 2020.  During 2020, British Cycling staff worked with 7 schools in 
Birmingham and delivered 15 sessions of ‘Ready, Set, Ride’ learn to ride – for a total of 723 
pupils.  They also delivered 11 sessions of ‘Go Ride’ at primary schools - involving 617 pupils. 
 
1.2. Support crossing patrols at high priority sites. 
 
Birmingham City Council currently funds School Crossing Patrols at 110 locations.  The Council 
will continue to fund the highest risk sites (Priority 1), including sites that are not equipped with 
pedestrian controlled signals. 
 
1.3. Develop a training programme for community walk leaders. 
 
TAWS can provide training for walk leaders in Local Delivery Pilot areas, although due to a 
transition of projects no walk leaders have been trained since March 2020.  Sustrans have online 
walk leader training for staff and can provide face-to-face training for volunteers on specific funded 
projects.  This can also be linked to walking audits.   

https://www.livingstreets.org.uk/products-and-services/projects/wow
https://www.sustrans.org.uk/our-blog/projects/uk-wide/schools/bike-to-school-week/
https://www.sustrans.org.uk/our-blog/projects/uk-wide/schools/bike-to-school-week/
https://readysetride.co.uk/
https://www.britishcycling.org.uk/go-ride
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In the past, Living Streets have trained volunteer walk leaders with corporate partners such as 
Phoenix Group in Wythall, but there has been a lack of funding to develop such projects in 
Birmingham.  During 2021 this will be revisited as part of the Active Travel Fund ‘Walking Works’ 
project.  There may also be scope for Birmingham City Council’s public health team to review 
community walks and walk leader training as part of wider work on active lifestyles. 
 
1.4. Offer national standard cycle training to all children and young people and create a pathway 

from Bikeability to Go Ride, Ride Active and community cycling groups. 
 
TAWS deliver national standard cycle training at all levels and in different settings.  1,023 pupils 
received Bikeability training at schools during 2020 (delivered in two periods; from 13th January to 
14th March; and 14th September to 18th December).   
 
Although there has been a significant drop in child training due to COVID-19 disruption at schools, 
additional opportunities have been made available, including family sessions during the summer 
holiday and October half term, in partnership with Cycling UK community cycling clubs and British 
Cycling. 540 places were delivered in August and October 2020.  
 
Cycling UK community cycling clubs have continued to lead rides and teach adults and children to 
cycle this year despite the restrictions. ‘Go Ride’ cycle sessions are offered by three of the clubs 
(Sara Park, Calthorpe Park and Yardley Wood) in partnership with British Cycling.  Go Ride 
sessions have also provided a pathway from bike banks at Calthorpe Park. 
 
British Cycling continue to organise ‘Ready, Set, Ride’ and ‘Go Ride’ sessions in Birmingham 
schools (see 1.1).  90 adult ‘Ride Active’ sessions took place during 2020, with 289 participants.  
In December, Go Ride sessions took place in partnership with the Cycling UK community cycling 
clubs, including cyclocross skills sessions and a led ride from Calthorpe Park along National Cycle 
Network Route 5 to Cannon Hill Park and back.  

Go Ride at Blakesley Hall Primary School 

British Cycling Community Coach Matt Blythe organised Go-Ride sessions with Year 6 at 
Blakesley Hall Primary School in Stechford.  The aim is to teach to ride those that cannot 
yet do so and improve the skills and confidence of everyone taking part.  There were 3 
classes of 30 children in the year group, but the riders were grouped into 10 teams of 3.   

Approximately 90% of the children are from ethnically diverse communities.  There is a wide 
range of ability within the groups. In the first session one boy refused to carry on after his 
first attempt saying he couldn’t do it.  By the end of the session he was scooting along with 
a smile on his face.   

     Photo credit: British Cycling 

https://www.livingstreets.org.uk/products-and-services/projects/walking-works
https://bikeability.org.uk/
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1.5. Encourage community groups to lead walks and bike rides and organise training, 
maintenance and social activities 

 
Community walking programmes have been particularly disrupted this year, due to limits on the 
size of social groups as well as participants’ concerns – particularly the elderly and those identified 
as clinically extremely vulnerable.  At the start of 2020, TAWS had around 20 community walks on 
weekdays, ranging in length, but mostly one-hour, gentle, low impact walks in local parks.  Starting 
points included GP surgeries.  Themed walks were also taking place based on nature trails and 
litter picking.  Walks by individuals have continued to be encouraged and social media has been 
used successfully to promote these – for example, livestreaming of sensory walks by TAWS and 
the Black Heritage Walks Network. 
 
Birmingham Ramblers were planning to start a series of short morning walks (3-4 miles) in July 
2020 (through to November 2020) in Birmingham Parks and Greenways, including a monthly 
Saturday walk and a fortnightly Thursday walk.  
 
Bike rides, training and maintenance have continued, in line with restrictions.   
 
Cycling UK supports 21 active community cycling clubs in Birmingham.  Early on in lockdown, 
clubs were asked to encourage their members to cycle in pairs.  Later, they were able to lead rides 
following the rule of 6 and teach people to cycle with up to 4 in a group.  Measures were put in 
place to keep club members safe, for example anti-bacterial wipes and hand gel, wiping down of 
bikes, no sharing of helmets and hi vis vests.   

2020 community cycling activities in numbers 

British Cycling 
• Club support sessions = 6 sessions, 164 participants 
• Ride Active adult learn to ride = 51 sessions, 101 participants 
• Ride participants = 270 (Breeze rides), 462 (guided rides) and 571 (Ride Social) 
• Volunteers trained = 23 (Ride Leader Training: 13 Guided Rides, 10 Breeze) and 4 

(British Cycling Level 1 coaching course), 

        

    Photo credit: Cycling UK              
 
 
 
 

https://www.facebook.com/theaws/videos/join-taz-for-a-sensory-walk-this-morning-at-10am-live-on-the-active-wellbeing-so/2814791155287589/
https://en-gb.facebook.com/Blackheritagewalksnetwork/
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Cycling UK 
 
• Number of active Community Cycle Clubs = 21 
• Sessions Delivered = 336 
• Number of Overall attendances = 1784 
• Unique attendees = 489 
• Contact Hours = 3507 hours 
• Volunteers trained = 11 (Ride Leader training) 
• Number of Volunteering Hours = 620.5 
• Demographics: 64% attendees from top 3 deciles of deprivation; 42% male, 50%   

female (8% didn’t identify as either); Ethnicity = 20% White, 40% Asian/Asian British  
• Big Bike Revival centres = 18 
• Big Bike Revival – No. of pop up Dr Bike events = 98 (over 1,500 people reached and 

over 300 bikes fixed) 
 

    
            

Photo credit: Cycling UK 

 
 
The community cycling clubs will carry on with led rides and teaching in 2021.  Cycling UK plans 
further training: Ride Leader, First Aid, Basic Bike Maintenance and Route Planning.  
 
Sustrans had fewer activities this year.  Since July, the South Birmingham National Cycle Network 
volunteers have taken part in an activity about once a month. These are usually signage rides; 
checking on the condition of signs, cleaning them and fixing any issues. There have not been any 
led walks or rides and no specific training (except with a Network Planning App which the 
volunteers attended).  There is currently no activity by North Birmingham volunteers, although 
there are plans in place for 2021.  British Cycling organised rides were discontinued in April 2020 
and restarted in July.  Rides were also limited in November and December.  There has been some 
engagement with new community initiatives including EBikeBrum and Sports Key. 
 
1.6. Encourage businesses to organise and support local walks and bike rides 
 
Although the pandemic has severely limited the opportunities for walking and cycling activities at 
workplaces, Birmingham City Council and Transport for West Midlands have engaged with new 
businesses and continued to work closely with the Birmingham Business Improvement Districts.  
There has been a specific focus on the city centre - linked to the introduction of the Clean Air 
Zone.  Three businesses have achieved the bronze Modeshift STARS award.  

https://www.modeshiftstars.org/
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In addition, businesses near Active Travel Fund schemes were referred to partners such as 
Cycling UK and British Cycling for activities such as ‘Dr Bike’ checks, Go Ride sessions and staff 
support webinars (to promote and support active travel).  A Birmingham ‘Cycling Works’ network is 
being set up by local businesses and a website is under development.   
Living Streets have previously supported businesses such as the Phoenix Group to lead local 
walks and can provide walk ‘doctors’ (advisors) for businesses, subject to funding.  This will be 
revisited with the West Midlands Combined Authority in 2021. 
 
1.7. Offer walking and cycling activities on prescription for people with health conditions (mental 

and physical) 
 
Birmingham City Council  is currently mobilising for a walking and cycling social prescribing project 
to start in February 2020, using £50,000 from the Active Travel Fund (supporting measures).  This 
will be offered in targeted wards and is overseen by the ‘Creating a Physically Active City Forum’. 
British Cycling have trained 4 ‘activator’ volunteers.  Although they were unable to deliver the 
programme in 2020, they plan to recommence early in 2021. 
 
1.8. Work with West Midlands Police (WM Police) to educate all road users, including ‘Operation 

Close Pass’ for car drivers and ‘Exchanging Places’ for commercial drivers and cyclists. 

‘Be aware and share’ 

The low volumes of traffic in Spring 2020 led to concerns about increases in vehicle speeds 
and poor driver behaviour.  In Summer 2020 Transport for West Midlands and local 
authorities launched a road safety campaign with messages: ‘be aware and share' and 
‘when you drive, give at least 1.5’.  Funded as part of Active Travel Fund Tranche 1, these 
messages will continue to be promoted by the Regional Road Safety Partnership during 
Active Travel Fund Tranche 2. 

                                                          

In terms of policing, emergency COVID-19 related activities have taken priority in 2020. However, 
some of the local policing units were able to support education and enforcement around Car Free 
School Streets.  Birmingham City Council has continued to provide educational materials in 
relation to 20mph and the Keep Clear (school parking) campaign and to support the National 
Police Chiefs’ Council campaigns with messaging and social media, particularly around Road 
Safety Week (November 2020) and speeding campaigns.  
 

https://www.networkwestmidlands.com/campaigns/be-aware-share/
https://www.birmingham.gov.uk/carfreeschoolstreets
https://www.birmingham.gov.uk/carfreeschoolstreets
https://www.birmingham.gov.uk/20mph
https://www.birmingham.gov.uk/info/20163/safer_greener_healthier_travel/1852/safer_greener_healthier_school_travel/3
https://www.npcc.police.uk/
https://www.npcc.police.uk/
http://www.roadsafetyweek.org.uk/
http://www.roadsafetyweek.org.uk/
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Birmingham City Council, alongside West Midlands Police and West Midlands Fire Service, 
continues to deliver the partnership speed monitoring initiative through compiling hotspot reports, 
data analysis, speed indicator device installation and referral for potential enforcement/safety 
scheme.  The City Council is part of the West Midlands Regional Road Safety Strategic Group 
which was established in July 2020 to help progress the commitments set out in the Regional 
Road Safety Action Plan. 
 

2. Access to Bikes: We will improve access to good quality bikes 

 
2.1. Offer free bikes (with training and support) through the successful Big Birmingham Bikes 

initiative. 
 
Early in 2020, TAWS were planning a new phase of Big Birmingham Bikes in targeted areas.  
However, the emphasis switched to offering bikes to key workers during COVID-19.  118 Bikes 
were given away by TAWS in 2020 (including 56 to key workers).  The original Big Birmingham 
Bikes and neighbourhood hubs continue to be used by Cycling UK community clubs (see 1.5).  
The Birmingham Bike Bank pilot was delivered by TAWS in partnership with British Cycling and 
HSBC (see 2.4). 
 
The Active Travel Fund (ATF) Tranche 2 includes £250,000 for around 600 further Big 
Birmingham Bikes.  Aligning with a number of the ATF infrastructure schemes, and the expansion 
of the GP social prescribing pilot across Birmingham and the Black Country, this will also prioritise 
10 of the most deprived wards in the city as part of a partnership project with the Birmingham 
Public Health team and Bloomberg Philanthropies to promote more active lifestyles. 
 
2.2. Expand opportunities for loans of adapted cycles, tandems and e-bikes (with training and 

support). 

Park Ride and Midland Mencap  

With funding from the Active Travel Fund (Tranche 1), Midland Mencap offered adapted 
cycle try outs around the West Midlands.  This was in addition to the existing Park Ride 
scheme at Sutton Park and 2019 Neighbourhood Network Scheme (Ageing Better in 
Birmingham) pilot at Woodgate Valley Country Park.   

The ‘Summer Extravaganza’ included opportunities for people to ride in parks and along the 
A38 cycle route.  Park Ride continues to support local families - providing half-term sessions 
in October 2020 at Edgbaston Reservoir, Cannon Hill Park and Pype Hayes Park. 

 

https://www.tfwm.org.uk/news/new-partnership-launched-to-reduce-road-casualties-in-the-west-midlands/
https://theaws.co.uk/bike-loans-for-emergency-frontline-staff/
https://www.gov.uk/government/publications/emergency-active-travel-fund-local-transport-authority-allocations
https://midlandmencap.org.uk/parkride/
https://www.facebook.com/parkrideUK/
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A working partnership has been established between Cycling Projects, an accessible cycling 
charity, and Sustrans. 
 
In December 2020, Birmingham City Council applied for e-cycle extension funding from the 
Department for Transport to purchase e-bikes for the following projects: 

• Midland Mencap – adding e-cycles to their adapted bike provision (see above) 

• The Active Wellbeing Society (TAWS) – cycling on prescription 

• E-Bike Brum – accessing hard to reach communities 

• West Midlands Cycle Hire scheme – to increase availability of e-cycles in Birmingham  
The funding announcement is expected at the beginning of February 2021 and funding must be 
committed by the end of March 2021. 
 
2.3. Promote bike hire; for residents (at Wellbeing Centres and community cycling hubs); for 

visitors (West Midlands bike share project and Brompton Bike Hire). 
 
TfWM continues to work with Brompton bike hire in the city centre.  An increase in use was 
reported in the summer of 2020 as the bicycles were utilised to support key workers, with free 
longer-term hire.   
 
Big Birmingham Bike daily loans are normally offered at Handsworth, Nechells and Shard End 
Wellbeing Centres, although recent figures are not available. 
 

West Midlands Cycle Hire 

The West Midlands Combined Authority announced in December 2020 that it would start 
the roll out of West Midlands Cycle Hire, with an initial trial from February 2021 of 25 bikes 
in Sutton Coldfield and a launch across Birmingham later in 2021.   

As the scheme is rolled out, the plan is to provide 800 bikes in Birmingham (including 80 e-
bikes from July 2021) at approximately 83 docked locations.  Bikes will be built in Stratford-
upon-Avon and will be fully integrated with the Swift payment mechanism. 

 

Image credit: TfWM 

 

https://www.bromptonbikehire.com/
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2.4. Provide bike loans for children and young people through community Bike Banks. 
 
A one-year bike bank trial ended in Spring 2020.  The partnership of HSBC, British Cycling and 
TAWS enabled the loan of 300 bikes, including 150 in 2020.  Loan bikes were available to those 
aged 15 and below, with a limit of two per household. 
 
2.5. Encourage pool bike provision (including e-bikes), bike loans and salary sacrifice purchase 

schemes at work places. 

West Midlands Cycle Hire 

The University of Birmingham actively encourages staff and students to cycle to work and 
study.  Members of the university community choose cycling in no small part because of 
outstanding facilities on site: over 1,800 cycle parking spaces, 50+ showers, pumps and 
repairs stands, and (until March 2020) a bike repair business offering full services and free 
bike checks from the heart of the campus.  

Staff can access the cycle-to-work scheme and see if they like cycling to work with a free 
loan bike. Students can hire one of 31 hybrid bikes for a term or academic year or buy a 
second-hand bike at a start-of-year auction. Departments can borrow a folding Brompton 
bike for staff business travel.  

There is an active bike user group, which champions cycling on campus. For national 
awareness days, a Bikeability instructor leads cycle training and social rides for all.   

Despite the difficulties of 2020, the University organised a second-hand bike sale and D-
lock giveaway in September for students, launched a new Cycle to Work scheme for staff 
and provided loan bikes (fourteen staff members have given cycling to work a go since the 
campus reopened post lockdown). A survey also took place of over 400 members of staff to 
learn how COVID-19 had affected travel behaviour.  Maintaining the sustainable travel 
message through the pandemic has been key.   

 

Photo credit: University of Birmingham 
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2.6. Signpost bike recycling projects 
 
There are already several local businesses that recondition old bikes, although further work is 
needed to signpost these. There are also charities that collect old bikes such as the Bike Project, 
established in Balsall Heath in 2019, which provides recycled bikes for refugees. 
 
In addition, the Cycling UK Big Bike Revival funded a huge range of community events in Autumn 
2020 to recycle old bikes and revive underused bikes.  19 Big Bike Revival centres provided 98 
pop-up Dr Bike events, reaching over 1,500 people and fixing over 300 bikes.  Dr Bike sessions 
were run at hospitals, neighbourhood shops and in local parks. Many more are planned for 2021. 

Big Bike Revival in the news 

Vanessa Morris of Cycling UK and Mick Stanford from Cannon Hill Cycling Club were 
interviewed on 6th May 2020 by Giles Latcham for BBC Midlands Today. 

Cycling UK have published case studies of the benefits to individuals such as Julie in 
Walsall and  Tracy in Birmingham. 

 

 
Earlier in the year (April to August 2020), Cycling UK ran the Big Bike Revival for keyworkers 
engaging local businesses and clubs: Gear Up, Cycle Chain, Trikes and Bikes, Ladywood New 
Roots CCC, Cannon Hill CC, Civic Square and Venture Bikes.  They serviced bikes for 
keyworkers at hospitals and Big Bike Revival centres.  In addition, New Roots and Cannon Hill 
were able to refurbish donated bikes (including some from West Midlands Police) and give them 
out to keyworkers.   
 
2.7. Review ‘micro mobility’ (small, electrically powered machines) and e-cargo options. 

E-Scooter hire trial 

A West Midlands one-year trial of public e-scooter hire was launched in September 2020 in 
Birmingham City Centre.   

A commercial operator, VOI, was appointed by the West Midlands Combined Authority and 
the trial started with 200 e-scooters.  The trial is fully supported by the DfT as part of wider 
testing of this mode.   

https://thebikeproject.co.uk/
https://www.cyclinguk.org/bigbikerevival
https://www.cyclinguk.org/real-life-stories/how-mindfulness-and-big-bike-revival-have-helped-julie
https://www.cyclinguk.org/real-life-stories/how-mindfulness-and-big-bike-revival-have-helped-julie
https://www.cyclinguk.org/real-life-stories/tracys-tribe-are-loving-learning-ride
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However, outside of such pilot schemes, the use of e-scooters and other similar types of 
micromobility remains illegal.  TfWM and Birmingham City Council will be monitoring the 
trial. 

The e-scooter hire scheme is operated through an app-based service. Users must be over 
the age of 18 and must hold a provisional or full driving licence.  E-scooters can currently be 
parked at virtual hubs or safely on the footways, and at the end of each day vehicles are 
tracked and returned to these hubs by VOI.   

All vehicles are GPS tracked and geo-fencing technology enables speed limits to be 
managed, allowing maximum speeds of 12.5mph but restricting these in some areas (such 
as pedestrianised spaces where speeds are 5mph).  The ‘VOI 4 Heroes’ scheme offers free 
rides to NHS and emergency service staff, the ‘VOI 4 All’ scheme offers 75% discount to 
people from low income backgrounds and ‘VOI 4 students’ offers 20% off monthly and daily 
passes.  

The trials have generated a lot of interest and rapid uptake - with over 50,000 rides from 
September to December 2020, and an increase in vehicles to 600 by end of 2020.   

More than half of all users are repeat customers. The average journey time per ride is 20 
minutes, and average ride distance is 2km.   

Phase 2 was launched in December 2020, extending the trial area north towards Perry Barr, 
west towards the City Hospital and south to Selly Oak, the QE Hospital and University of 
Birmingham.  

Consultation started in November 2020, and continues until May 2021, for experimental 
Traffic Regulation Orders - to convert 'cycle tracks' to 'cycle lanes’ and amend various 
‘pedestrian zones’ and bus only roads to allow use by e-scooters. 

   
  

https://eur01.safelinks.protection.outlook.com/?url=https%3A%2F%2Fwww.birminghambeheard.org.uk%2Feconomy%2Fescooters%2F&data=04%7C01%7CIoanna.Moscholidou%40birmingham.gov.uk%7C516a1a79f2d249ee3b9308d89d2b33e5%7C699ace67d2e44bcdb303d2bbe2b9bbf1%7C0%7C0%7C637432156161465540%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C1000&sdata=LwiXbWldUDB69LR%2F%2B6E1KaGuSE4xJ4WJBjAOjiD1gQY%3D&reserved=0
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E-cargo bike pilot 

In May 2020, Birmingham City Council secured £58,000 in Department for Transport 
funding to run an e-cargo bike pilot in the city.  The funding has enabled the purchase of 13 
e-cargo bikes and 7 e-cargo trikes from Raleigh.  In December 2020, TAWS received an 
early allocation of two bikes and two trikes (to support the delivery of food in the community 
over the festive period). 

 

 

3. Personal safety: We will create a safe and welcoming environment for walking and cycling 

 
3.1. Improve surveillance of local streets, parks, canals and public transport by supporting Police, 

wardens and rangers as well as community-led initiatives such as Street Watch, walking 
‘buses’ and bike ‘trains’ 

 
During 2020, West Midlands Police actively recruited local volunteers to new areas to add to the 
existing 80 Street Watch groups in Birmingham.  The Street Watch programme has been running 
successfully for some years and, similar to Neighbourhood Watch, involves members of the public 
volunteering to support Police with community observations.  Street Watch members also take 
part at least once a month in street patrols with the local policing team (each Street Watch group 
has a dedicated PCSO) as well as Community Speed Watch events, litter picks etc.   
Street Watch patrols were suspended during periods of national lockdown.  Sustrans officers took 
part in two walks with PCSOs in Castle Vale in Autumn 2020 as a part of the low traffic 
neighbourhood work. 
 
The Safer Travel Partnership continues to provide specialised support for journeys by public 
transport.  The team includes officers from West Midlands Police, British Transport Police officers 
and Transport for West Midlands.  In August 2020, the Partnership published a one year Safer 
Travel Plan which included a pledge to provide four extra special constables. 
 

https://www.birmingham.gov.uk/news/article/621/birmingham_secures_funding_for_e-cargo_bike_pilot_scheme
https://www.birmingham.gov.uk/news/article/776/birmingham_s_e-cargo_bike_pilot_launches_in_time_to_make_christmas_deliveries_green
https://www.westmidlands-pcc.gov.uk/tackling-violence/streetwatch/
https://safertravel.info/about-us/who-we-are/
https://safertravel.info/news/latest-news/safer-travel-release-new-one-year-plan-with-an-increased-team-and-new-technology/
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4. Funding: We will identify resources to deliver the Strategy and Cycling and Walking 
Infrastructure Plan. 

 
4.1. Obtain national and regional funding and identify local, long-term sources of both revenue 

and capital funding. 
 
Each year, Birmingham City Council publishes a forward plan for future investment in transport.  
On 11 February 2020, Cabinet approved the Annual Programme Update to the Transport and 
Highways Capital Programme (total estimated capital cost of £256m). This included approval of 
the allocation of 2020/21 integrated Transport Block funding and set out different sources of 
funding, including developer funding and Local Growth Funds from Greater Birmingham and 
Solihull Local Enterprise Partnership (GBSLEP).  A number of walking and cycling projects (design 
and/ or delivery) are now being funded through the Transforming Cities Fund co-ordinated by the 
West Midlands Combined Authority. 
 
In May 2020, the Government announced additional (capital and revenue) funding to protect and 
increase transport services, level up infrastructure and regenerate local economies after the 
coronavirus outbreak. This included funds; for local authorities to create pop up and permanent 
cycle lanes and reallocate road space; for people to get bikes repaired; for provision of 1,180 cycle 
parking spaces at 30 railway stations across England.  The West Midlands Combined Authority 
was awarded £3,850,997 from the Active Travel Fund Tranche 1 (to be spent in Summer 2020) 
and £13,097,650 in Tranche 2 (schemes to be delivered by end of March 2022).  This followed a 
regional joint application process in partnership with the seven constituent local authorities. 
 
Further walking and cycling funds are expected as part of the Department for Transport settlement 
for 2021-22 financial year, based on £257m announced in the budget in November 2020. 
 
Additional funds were provided towards social distancing highway measures and economic 
support in local high streets, using the European Regional Development Fund.  Birmingham City 
Council was awarded £1,016,937 from the ‘Reopening High Streets Safely Fund’ in May 2020. 
 
The City Council was also successful in being awarded small grants such as the Department for 
Transport e-cargo bike fund. 
 
4.2. Request developer contributions and seek business sponsorship. 
 
Planning officers continue to request walking and cycling improvements as part of new 
developments; both on-site, to be provided by developers; and off-site, using section 278 and 
section 106 agreements.   
 

  

https://birmingham.cmis.uk.com/birmingham/Decisions/tabid/67/ctl/ViewCMIS_DecisionDetails/mid/391/Id/c3fa5c71-1553-4548-ba64-e7aa25a8ce48/Default.aspx
https://birmingham.cmis.uk.com/birmingham/Decisions/tabid/67/ctl/ViewCMIS_DecisionDetails/mid/391/Id/c3fa5c71-1553-4548-ba64-e7aa25a8ce48/Default.aspx
https://www.gov.uk/government/publications/emergency-active-travel-fund-local-transport-authority-allocations


 
 

16 
 

Objective 2: develop a great city for walking 
and cycling 
 

5. Walking and Cycling Infrastructure: We will design, develop and promote places to walk 
and cycle that are safe, convenient, comfortable, direct and coherent. 

 
5.1. Audit existing infrastructure to identify improvements including; removal of barriers; widening; 

lighting; wayfinding; new crossings; and changes to waiting and ‘clearance’ times at 
crossings. 

 
As part of the development of the West Midlands and Birmingham Local Cycling and Walking 
Infrastructure Plans, a series of infrastructure audits were undertaken.  In addition, Sustrans 
undertook a comprehensive audit of the entire 16,575 miles of the National Cycle Network (NCN) 
which led to the publication in 2018 of the Paths for Everyone report.  This identified 50 activation 
projects to help upgrade the network, including two on NCN Route 5 in Birmingham; at Longbridge 
and Edgbaston.  In March 2020, Sustrans launched a fundraising appeal to help remove barriers 
on the NCN.  Sustrans has also completed master planning for the NCN during 2020 and is now 
focusing on concept plans for areas of focus. These will start to become available in 2021. 

Walking Audits                                                                                                                
Living Streets and Sustrans provide a range of resources to assist with street audits.  Living 
Streets are working with University College London to develop a ‘walkability’ tool.  The City 
Council has also been using the Government’s Walking Route Audit Tool for walking audits 
of the Core Walking Zones identified in the Birmingham Local Cycling and Walking 
Infrastructure Plan (LCWIP).  All audits will be used to inform future projects and funding 
applications and support the Urban Centres Framework and Future High Streets 
programme.   

The pandemic has delayed plans for bimonthly walking audits, but the following areas have 
been reviewed: 

• Sutton Coldfield, July 2018. 

• Icknield – audit undertaken as part of West Midlands LCWIP in August 2018 and further 
audits and detailed Options Appraisal by Birmingham City Council in 2020. 

• Castle Vale and Fort Dunlop (Tyburn), audit report published by Sustrans, July 2019. 

• Erdington, January 2020. 

• Stechford, October 2020. 

                         

https://www.sustrans.org.uk/about-us/paths-for-everyone/
https://www.sustrans.org.uk/our-blog/news/2020/march/raising-the-bar-on-the-national-cycle-network/
https://www.gov.uk/government/publications/local-cycling-and-walking-infrastructure-plans-technical-guidance-and-tools
https://www.birmingham.gov.uk/info/20054/local_plan_documents/1831/urban_centres_framework
https://www.sustrans.org.uk/our-blog/projects/2019/england/age-friendly-tyburn/
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West Midlands Stations Alliance is developing a series of prospectuses for every station on the 
network. The ‘stations as places’ programme includes an audit of facilities and access to station.  
Prospectuses are currently available for Longbridge, Kings Norton, Selly Oak and University 
stations in Birmingham. 
 
5.2. Extend 20mph limits across the city and reduce other speed limits where appropriate. 
 
The reduction in speeds remains a priority for Birmingham and 2020 saw the completion of a 
number of speed surveys in order to evaluate the 20mph pilot scheme.  The full results will be 
shared later in 2021.  A letter was submitted to the Secretary of State for Transport in May 2020, 
asking for central Government to support the introduction of a 20mph default speed limit.  (There 
were widespread concerns by various partners including NHS doctors about the increase in traffic 
speeds during lockdown, and a ‘Lower the Baseline’ campaign in April 2020). 
 
The theme of ‘No need to speed’ in this year’s ‘National Road Safety Week’ (November 2020) was 
therefore particularly pertinent. Birmingham City Council’s own ‘Slower is Safer’ campaign was 
also promoted as part of this.  In advance of Road Safety Week, all school staff in Birmingham 
were invited to attend a special road safety webinar. This gave information on existing support and 
resources available, plus further guidance and information on the issue of speeding. 

Further 20mph schemes are to be included in capital programme requests in 2021.  In order to 
prioritise suggestions for infrastructure measures, assessment tools are being reviewed.  

Temporary speed limit reduction, Bristol Road 

Speed limits on the A38 Bristol Road were temporarily reduced in September 2020 as part 
of the Active Travel Fund scheme (20mph in Selly Oak local centre and 30mph in 
Bournville). 

                        

5.3. Develop low traffic neighbourhoods and car-free school streets, through filtered permeability, 
parking management and streetscape improvements. 

 
Low traffic neighbourhoods  
 
Living Streets defines low traffic neighbourhoods as, ‘groups of residential streets, bordered by 
main or “distributor” roads, where “through” motor vehicle traffic is discouraged or removed’.  
 
At the start of 2020, low traffic neighbourhoods in Birmingham were at a very early stage, with a 
small-scale 5-day pilot in Castle Vale (March 2020) as part of the Sustrans ‘Age-Friendly Tyburn’ 

http://www.westmidlandsrail.com/strategy/west-midlands-stations-alliance/
https://www.birmingham.gov.uk/news/article/620/secretary_of_state_for_transport_asked_to_support_default_20mph_speed_limit_in_birmingham
http://www.20splenty.org/lower_baseline
http://www.roadsafetyweek.org.uk/
https://www.birmingham.gov.uk/20mph
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project.  However, the Emergency Birmingham Transport Plan and the Active Travel Fund led to 
fast-tracking of a ‘Places for People’ programme and city centre traffic segments.  
Consultants from Phil Jones Associates, Pell Fischmann and Urban Movement helped to map the 
city into local neighbourhoods which were used as a basis for identifying trial areas.  Local 
communities were closely involved, with comments invited at online meetings and via a bespoke 
website.  Sustrans supported Birmingham City Council with local discussions and the design of 
‘modal filters’ to restrict through traffic.   
 
Evaluation of the initial schemes is underway, alongside development of future schemes to be 
delivered with Tranche 2 of the Active Travel Fund. 
 
TAWS continues to offer ‘Active Streets’ packages, which enable one-day road closures of local 
roads linked to community activities. 
 

Places for People 

Two low traffic neighbourhood pilots in Kings Heath and Lozells were delivered alongside 
some early demonstration measure to address traffic problems in Bournville, Castle Vale 
and Moseley.  Schemes are being delivered on a temporary trial basis initially, with potential 
for them to be made more permanent in future along with other measures in these areas.   

 

                   
     

      

City Centre Segments 

This initiative divided the city centre into several segments or zones, with each area still 
accessible from the A4540 Middleway (ring road), but with temporary restrictions on 
movement from one segment to another in a private vehicle.  Walking, cycling and public 
transport access was retained.   
 

          

 

     Photo credit: Sustrans 
 

https://www.birmingham.gov.uk/emergencytransportplan
https://www.gov.uk/government/publications/emergency-active-travel-fund-local-transport-authority-allocations
https://www.birmingham.gov.uk/info/50250/emergency_transport_plan/2203/places_for_people
https://covidmeasuresbirmingham.commonplace.is/overview
https://theaws.co.uk/activities/active-streets/#:~:text=Active%20Streets%20can%20help%20you,everyone%20can%20get%20active%20together!&text=Working%20with%20Active%20Streets%20can,reduce%20loneliness%20on%20your%20street.
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Car-free school streets  
 
The Car Free School Streets initiative enables roads outside schools to be closed to traffic at the 
start and end of the school day. An initial pilot with 6 schools was launched in September 2019, and 
this was expanded to include an additional 6 schools from September 2020.   
 
An evaluation of Phase 1 schools took place after 6 months. Car Free School Streets. At least 5 of 

the Phase 1 schools will be made permanent from Easter 2021.  In June 2020, Sustrans received Road 
Safety Trust funds to support Birmingham City Council and undertake research on car-free school 
streets in the city.  Living Streets have also supported the pilot schools.   
 
5.4. Prioritise new infrastructure at locations with; safety concerns and clusters of collisions with 

pedestrian/ cyclist casualties, inadequate facilities and poor connections to key destinations 
and open spaces, poor air quality and high levels of cycling and/or walking demand (existing 
and potential). 

 
Due to limitations on staffing and financial resources, and the need to co-ordinate with, and 
complement, other projects, all infrastructure schemes are subject to prioritisation.   
 
The LCWIP consultation identified four key criteria: 

• Road safety  

• Lack of existing walking and cycling facilities 

• Air quality 

• High levels of cycling demand 
 
An additional priority that became evident in Spring 2020 was the need to reallocate road and 
pavement space to enable safer social distancing due to COVID-19. 
 

Social distancing for pedestrians 

During the COVID-19 lockdown period in Spring 2020, individuals, councillors and members 
of campaign groups (including Living Streets and Cycling UK) asked the City Council to 
consider temporary changes to road layouts to increase space; to enable safe social 
distancing, encourage active travel by key workers and support daily exercise by the wider 
population.   

An officer working group was set up to investigate.  Councillors, local engineers, 
Birmingham Control Centre, TfWM and Business Improvement Districts were contacted to 
identify locations with concerns about insufficient space: 

• for safe social distancing for walking and cycling 

• for safe social distancing for outdoor queues 

• for segregation between vulnerable users and motor vehicles 

After assessment, two High Streets were prioritised: Kings Heath and Erdington.  Local 
engineers drew up schemes, including reallocation of on-street car parking spaces to 
pedestrian space.  Temporary barriers, kerb markings and signs were installed in May 2020. 
These measures are still in place.   

 

Further schemes were introduced in June, on Ladypool Road, Sutton Coldfield, Acocks 
Green and the city centre.  In July, the Reopening High Streets Safely Fund became 

https://www.birmingham.gov.uk/carfreeschoolstreets
https://www.sustrans.org.uk/our-blog/news/2020/june/sustrans-and-birmingham-city-council-set-to-improve-road-safety-around-schools
https://www.sustrans.org.uk/our-blog/news/2020/june/sustrans-and-birmingham-city-council-set-to-improve-road-safety-around-schools
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available and all local centres were assessed or re-assessed.  Social distancing markings 
were introduced at a further 15 local centres (Soho Road, Northfield, Shard End, Aston, 
Meadway, Cotteridge, Longbridge, Harborne, Small Heath/Coventry Road, Bordesley 
Green, Sparkhill, Selly Oak, Perry Barr, Stechford and Alum Rock).   

In a small number of these centres, suspension of parking spaces allowed widening of 
footways.  Pavement widening in Moseley and Stirchley was introduced as part of the Active 
Travel Fund. 

 

        
                   

 
 
Prioritising Road Safety 
 
Roads with at least nine collisions per kilometre over a three-year period, particularly those with 
large numbers of pedestrian and cycle casualties, are prioritised for investigation for local safety 
schemes.  In 2020 the following roads were identified for further appraisal of options: 

• A5127 Gravelly Hill and Gravelly Hill North in the Gravelly Hill ward   

• Bunbury Road in Northfield and Bournville and Cotteridge wards.   

• Eachelhurst Road in the Pype Hayes and Sutton Walmley & Minworth wards 

• Foxton Road and Ward End Park Road, in Alum Rock ward  

• Heath Way in the Bromford and Hodge Hill and Shard End wards   

• Rednal Road in the Longbridge and West Heath, Kings Norton North and Kings Norton 
South wards 

• Sarehole Road in the Hall Green North ward.   
 
The Safer Routes to School programme provides funding (up to approximately £100,000) for large 
schemes as well as minor measures (up to approximately £20,000), with the overall aims of 
improving the safety of the highway and the quality of walking and cycling routes around schools.  
 
The Safer Routes to School programme now offers a suite of capital measures under the banner 
of School Streets which is being used to develop further phases of Car Free School Streets.  In 
light of the COVID-19 outbreak, this programme is also considering measures to increase safe 
space for social distancing in the vicinity of the school gates.  
 
In order to prioritise schools, the following criteria are considered: 

• Active Streets Assessment tool (road traffic collisions, speed data and traffic flow). 

https://www.birmingham.gov.uk/info/20163/safer_greener_healthier_travel/1852/safer_greener_healthier_school_travel/3
https://www.birmingham.gov.uk/carfreeschoolstreets
https://activestreets.uk/
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• Size of the local school population 

• Participation in Modeshift STARS initiatives including completion of school travel survey 

• Highway measures identified in the school travel plan 
 
Safer Routes to School schemes under development during 2020 ranged from parking restrictions 
to 20mph limits to pedestrian crossing improvements and school warning lights and signs.  Some 
schools have also purchased road safety resources using grants of up to £1,000 from the Young 
Active Travel Trust. 
 
The Department for Transport’s Cycle Safety Fund (together with developer funding and Sustrans 
NCN Activation Fund) is being used to upgrade the crossing facilities for pedestrians and cyclists 
at the Pershore Road/ Priory Road junction in Edgbaston, and to provide a high-quality segregated 
cycle track between Bristol Road and Cannon Hill Park.  Design work continued during 2020 and it 
is hoped to construct during 2021. 
 
Prioritising locations that lack existing walking and cycling facilities 
 
The West Midlands and Birmingham LCWIPs identified considerable potential for extension of the 
regional and local cycling networks to complete gaps in existing facilities.  Regional cycle routes 
were phased in order to complement upgrades on key public transport corridors, such as the 
Sprint bus rapid transit programme.   
 
The Transforming Cities Fund is also being used to develop and deliver a number of cycling and 
walking schemes, including some of the regional cycle routes (A34, A45), Icknield Core Walking 
Zone and smaller-scale Better Streets projects identified by individuals and community groups.   
 

Pop-up cycle lanes 

The Active Travel Fund enabled sections of proposed regional cycle routes (or missing links 
in the network) to be brought forward during 2020 as ‘pop-up cycle lanes’. 

 
Regional Cycle Route (WM and Birmingham LCWIP) 
A45 Birmingham to Solihull 
 
ATF pop-up cycle lane 
Between city centre and Small Heath 

 

 
 
 
 

https://www.birmingham.gov.uk/info/20163/safer_greener_healthier_travel/367/young_active_travel_initiative/3
https://www.birmingham.gov.uk/info/20163/safer_greener_healthier_travel/367/young_active_travel_initiative/3


 
 

22 
 

Regional Cycle Route (WM and Birmingham LCWIP) 
City Centre A38-A34 connection 
 
ATF pop-up cycle lane 
Minor improvements to connect Digbeth to New Street Station, Moor Street Queensway, 
Dale End and Aston 
 

 
 
 
Regional Cycle Route (WM and Birmingham LCWIP) 
A47, A38, B4148 Fort Parkway to Langley/ Walmley – 
 
ATF pop-up cycle lane 
Between city centre and Saltley.  Further signing and spur towards Walmley are proposed in 
Tranche 2 
 

 
 
Regional Cycle Route (WM and Birmingham LCWIP) 
Birmingham East Side  
 
ATF pop-up cycle lane 
Bradford Street 
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Regional Cycle Route (WM and Birmingham LCWIP) 
A38 extension from Selly Oak to Longbridge 
 
ATF pop-up cycle lane 
Selly Oak local centre 
 

 
 
Regional Cycle Route (WM and Birmingham LCWIP) 
A38 extension from Selly Oak to Longbridge 
 
ATF pop-up cycle lane 
Bus/ cycle lanes between Selly Oak and Northfield 
 

 

 
Prioritising areas with poor air quality 
 
Although the introduction of the Clean Air Zone was delayed due to COVID-19, the city centre 
remains a priority for measures to improve air quality through reduction both in traffic volumes and 
the number of polluting vehicles.   
 
The introduction of the city centre segments (Active Travel Fund) has helped to reduce traffic 
impacts on many streets and provided safer and less polluted routes for walking and cycling.  
Further measures to support bus priority are planned as part of the Clean Air Zone which is now 
scheduled to commence in June 2021.   
 
Prioritising areas with high levels of cycling demand 
 
The propensity to cycle tool, Strava data and existing automatic cycle counters enable analysis of 
areas of the city with greatest demand for cycling, now and in the future.  Generally, the highest 

https://www.birmingham.gov.uk/news/article/732/government-mandated_clean_air_zone_to_launch_on_1_june_2021
https://www.pct.bike/
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cycling demand is from residents in south Birmingham (Harborne, Edgbaston, Cotteridge, 
Bournville, Kings Heath and Moseley) and the most popular routes are those between south 
Birmingham and the city centre.  Green routes and canal towpaths are also proving popular, for 
both leisure activities and local journeys.   
 
In order to maximise potential for cycling, future infrastructure needs to connect with, and extend, 
high quality routes that are already popular.  During 2021, more signing is proposed and various 
‘spurs’ and route extensions are under investigation to enable existing routes to extend to other 
key destinations.  For example, construction is underway and planned for a northern extension of 
the A34 blue cycle route to Perry Barr railway station and shopping centre, as well as a spur from 
the A38 blue cycle route to Edgbaston Stadium and Cannon Hill Park. 
 
5.5. Focus on high quality design including step-free, barrier-free accessible walking routes.  

Pedestrian priority and mobility assessments will be integral to the design of new residential 
areas, low traffic neighbourhoods and car-free school streets. 

 

New local, national and international design resources for walking were published in 2020: 

• Planning for Walking Toolkit – Transport for London, March 2020 

• Designing streets for kids – NACTO, August 2020 

• Birmingham Design Guide – Birmingham City Council, draft published in November 2020 
for consultation until 5 February 2021 

 
These complement existing tools such as European best practice guides, the Walking Route Audit 
Tool (Department for Transport) and Healthy Streets indicators (Transport for London).  
Birmingham City Council’s public health team are also updating the Healthy City Planning Toolkit.  
Living Streets are working with University College London to develop a ‘walkability’ tool.   
 
Walking improvements and accessibility schemes during 2020 have ranged from temporary 
footway widening (see 5.4) to major public realm schemes in the city centre.   There has been a 
doubling in the number of car-free school streets (see 5.3) and the first low traffic neighbourhoods 
are being trialled (see 5.3). 
 

Chamberlain Square, Paradise 

A refurbished Chamberlain Square re-opened to the public during 2020 and Phase 1 of the 
Paradise development was completed.  This is a key pedestrian link and gathering space 
within the city centre, providing attractive space for outdoor events, socialising and business 
activities. 

Planning applications have been submitted for further buildings and construction continues 
around the site. 

 

http://content.tfl.gov.uk/the-planning-for-walking-toolkit.pdf
https://globaldesigningcities.org/2020/08/06/press-release-dsfk/
https://www.birmingham.gov.uk/designguide
https://www.eltis.org/sites/default/files/supporting_and_encouraging_walking_in_sumps.pdf
https://www.gov.uk/government/publications/local-cycling-and-walking-infrastructure-plans-technical-guidance-and-tools
https://www.gov.uk/government/publications/local-cycling-and-walking-infrastructure-plans-technical-guidance-and-tools
https://tfl.gov.uk/corporate/about-tfl/how-we-work/planning-for-the-future/healthy-streets
https://www.paradisebirmingham.co.uk/about/progress/
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Designs are underway for new public spaces in the City Centre, Southside and Curzon.  New 
‘parklets’ were created in the city centre during the summer, and Chamberlain Square at Paradise 
was reopened.  Construction started on major projects (incorporating various pedestrian 
improvements) in the Snow Hill and Perry Barr areas and continued in Selly Oak and Stechford. 
 

Parklets 

2020 saw the trial of ‘parklets’ within the city centre, created by turning on-street parking 
spaces into outdoor seating areas for hospitality.  

  

Each parklet has capacity for up to 20 people, includes seating and tables and is designed 
to be accessible for wheelchair users.  Other footway widening took place around the city 
centre to enable safe social distancing for outdoor queueing and to help pedestrians pass 
safely. 

      

 
Accessible walking routes and attractive open spaces are key elements in new housing 
developments.  Birmingham Municipal Housing Trust is now the largest housebuilder in the region, 
building approximately 400 homes a year.  Major schemes are underway in Shard End, Kings 
Norton, Meadway and Bromford, with plans in progress in Bartley Green and Druids Heath.   
 
Major schemes include provision of public open space, and research is currently being undertaken 
on ways of integrating urban green space and parks to better serve local communities, as part of 
the Future Parks Accelerator project: Naturally Birmingham.  
 
 
5.6. Focus on high quality design including protected infrastructure for cycling (two-way 

segregated cycle tracks) on main corridors. On-road advisory cycle routes will form part of 
the local cycling network, but will require clear and consistent direction signing, slow speeds, 
low traffic levels and junction improvements. Training on the West Midlands Cycle Design 
Guidance and inclusive cycling  requirements be provided for engineers, planners, 
Councillors and stakeholders 

 
The publication of Local Transport Note 1/20 Cycle Infrastructure Design by the Department for 
Transport in July 2020 was a major step forward in design standards and this was reinforced in  
Gear Change, the Government’s new vision for cycling and walking.  Both documents set an 
expectation of higher quality design, for all highway and government funded projects.  This will be 
overseen by a new national body, Active Travel England, to be set up in 2021.   
 

https://www.birmingham.gov.uk/info/50082/transport_improvement_schemes/2034/city_centre_public_realm_consultation
https://www.birmingham.gov.uk/info/50082/transport_improvement_schemes/1944/southside_public_realm_improvements
https://www.birmingham.gov.uk/news/article/632/construction_work_set_to_begin_on_snow_hill_public_realm_project
https://www.birmingham.gov.uk/info/50253/perry_barr_regeneration/2221/transport_improvements_in_perry_barr
https://www.birmingham.gov.uk/info/50082/transport_improvement_schemes/1842/selly_oak_new_road_highway_improvement_scheme
https://www.birmingham.gov.uk/info/50082/transport_improvement_schemes/1138/iron_lane
https://www.birmingham.gov.uk/news/article/755/city_centre_pavement_widening_to_support_the_recovery_of_retail_and_hospitality
https://www.futureparks.org.uk/birmingham
http://bosf.org.uk/projects/naturally-birmingham-future-parks-accelerator-project/
https://www.gov.uk/government/publications/cycle-infrastructure-design-ltn-120
https://www.gov.uk/government/publications/cycling-and-walking-plan-for-england
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TfWM is now seeking to update the West Midlands Cycle Design Guidance to align with LTN 1/20, 
and to work with local authorities to provide further training.  
 
Sustrans have also developed LTN 1/20 design training, provided a summary of design resources 
and set out specific design principles for NCN routes.   
 
In Birmingham, high quality two-way segregated cycle tracks are in design for Priory Road and 
Edgbaston Road, and under construction on the A34 (Perry Barr highway improvements).   
 
Green routes continue to be upgraded wherever possible, using path specifications developed 
during the Birmingham Cycle Revolution programme (see 5.8) by Birmingham City Council’s 
Landscape Practice Group. 
 

Pop-up cycle lane design 
 
The rapid delivery required for Active Travel Fund schemes meant that innovative designs 
were developed for the pop-up cycle lanes – including trials of the following elements: 
 
• Light segregated on-carriageway cycle lanes (two-way, one-way with-flow and one-way            
contra-flow) - using vertical wands as segregation between cycles and motor traffic. 

• Bus stop buildouts – enabling passengers to step across the pop-up cycle lane. 

• Floating car parking – providing car parking on the outside of a cycle lane. 

• Priority across side road junctions - using blue surfacing. 

 

Feedback from the Birmingham cycle stakeholders’ scheme advisory group and other 
partners was invaluable, both in developing these designs and testing the schemes.   

Longer timescales for Active Travel Fund Tranche 2 schemes should enable the pop-up 
cycle lanes to be enhanced further in 2021 – including signing and crossing improvements.  

 

 

   
 

   
  

https://www.sustrans.org.uk/for-professionals/infrastructure/walking-and-cycling-infrastructure-design-guidance
https://www.sustrans.org.uk/for-professionals/infrastructure/national-cycle-network-design-principles/
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5.7. Provide clear and consistent wayfinding and direction signs between key destinations and 
investigate use of digital technologies to assist blind and partially sighted people. 

 
Progress on wayfinding, direction signing, and digital technologies has been limited during 2020.  
However, there are still plans to provide direction signs on green routes and along the A34 and 
A38 cycle routes.  On pop-up cycle lanes, it is hoped to provide signs as surface markings, as part 
of the Active Travel Fund Tranche 2. 
 
TfWM are looking at a pilot for ‘West Midlands Cycle’ direction signs in Wolverhampton.  Sustrans 
used a temporary wayfinding project as part of Age Friendly Tyburn and have been auditing NCN 
signs with the help of volunteers including a Millennium Milepost project – which looks to refresh 
and potentially repaint these signs. 
 
Interconnect pedestrian totems are being considered as part of new projects in the city centre. 
 
5.8. Review and improve existing recreational facilities including parks, green spaces and rights 

of way, and consider viability and need for purpose-built facilities 
 

Edgbaston Reservoir 

Path upgrades were finished in March 2020 with tar, spray and chip surface dressing added 
in August.  A second phase, including extra surfacing along the dam, signage and fencing, 
will take place in Spring/ Summer 2021. Works have been funded from developer 
contributions. 
 

 

 

Highfields Recreation Ground, Quinton 

A large Multi-Use Games Area was completed in Spring 2020. Further works 
(improvements to play area, outdoor gym equipment, planting and seating) are planned for 
Spring 2021.  
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Bourn Brook Walkway Harborne Lane Link 

The new metal bridge over the Bourn Brook has created a more accessible link between 
Harborne Lane and Bourn Brook Walkway. Construction was completed in March 2020, just 
a week before the first lockdown. Tar, spray and chip surface dressing was completed in 
July. Funded from the Birmingham Cycle Revolution programme. 

 

River Cole Trail  

In December 2020, Warwickshire Wildlife Trust’s Love Your River Cole project became one 
of the first environmental projects to be awarded a grant (£705,000) from the government’s 
Green Recovery Challenge Fund. Between January 2021 and March 2022, the project will 
deliver a range of environmental improvements including creation or restoration of 2km of 
footpaths, trails and boardwalks to improve public access at key locations including Glebe 
Farm Recreation Ground in Birmingham. 

 

Tame Valley, Bromford 

The Environment Agency are currently constructing a flood bund with cycle path from the 
junction of Bromford Road and Bromford Drive through an existing public open space to the 
Chester Road. It is due to be completed in the late spring / early summer of 2021. 
Birmingham City Council’s Landscape Practice Group will be completing the planting 
element during 2021.  

 

Woodgate Valley Country Park 

This project includes widening the existing path and resurfacing it with an all-weather 
surface for better access in all weather conditions. Construction started in October 2020 and 
was substantially completed by December 2020. Tar, spray and chip surface dressing will 
be carried out in spring 2021. Funded from West Midlands Combined Authority Better 
Streets Fund, in partnership with Midland Mencap. 

 

 

Photo credit: Landscape Practice Group. 

 
British Cycling published a review of recreational facilities in Birmingham in March 2020.  They 
have provided equipment packages at Sara Park, Calthorpe Park and Yardley Wood to support 
Go Ride activity, and transponders for Birmingham BMX Club (Perry Barr), all funded through the 
Places to Ride programme. 

Sustrans are working on NCN signage and route improvements.  
 

http://www.tamevalleywetlands.co.uk/love-your-river-cole/
https://www.warwickshirewildlifetrust.org.uk/news/GreenRecoveryChallengeFund
https://www.britishcycling.org.uk/zuvvi/media/Birmingham_Cycling_Facility_Assessment-compressed.pdf


 
 

29 
 

5.9. Ensure that highway improvements and local safety schemes apply the principles of 
Transport Space Allocation and Healthy Streets and that all Road Safety Audits and Equality 
Audits consider measures to encourage walking and cycling for people of all ages and 
abilities. 

 
Road Safety Audits and Equality Assessments are standard requirements for all highway projects. 
 
During 2020, the Emergency Birmingham Transport Plan restated the four big moves from the 
Draft Birmingham Transport Plan (reallocating road space, transforming the city centre, prioritising 
active travel in local neighbourhoods and managing demand through parking measures).  It also 
included a commitment to review and enhance all existing scheme proposals to maximise walking, 
cycling and public transport elements.   
 
This has now taken place and has led to significant changes to the Dudley Road scheme, 
including additional provision for cycling. 
 
5.10. Provide forward plans for infrastructure (Local Cycling and Walking Infrastructure Plan and 

Rights of Way Improvement Plan) and review these regularly, to reflect changes in policy and 
respond to the growth of the city and new funding opportunities. 

 
The Birmingham Local Cycling and Walking Infrastructure Plan was adopted alongside the 
Walking and Cycling Strategy in January 2020.  An update on schemes is provided in Appendix 1. 
 
The Sandwell LCWIP was approved in February 2020 and Solihull Council asked for comments on 
their Cycling and Walking Strategy and LCWIP in November 2020.  Sustrans are working with 
Dudley Council on NCN Route 54 and LCWIP feasibility plans.   
 
TfWM rebranded the regional cycle network as the ‘Starley Network’ in August 2020.   
 

6. Traffic management and enforcement: We will address the over dominance of motor traffic 
to make Birmingham’s streets safer and more attractive for everyone. 

 
6.1. Reduce air pollution from motor traffic through introduction of car-free school streets, city 

centre Clean Air Zone and other measures to manage traffic and reduce car dependency 
(including bus priority, signalling upgrades, parking restrictions, workplace parking 
management, active travel promotions). 

 
The Clean Air Zone was postponed due to COVID-19 but is now due to start in June 2021.  
However, applications for exemptions could be made during 2020.  Automatic Number Plate 
Recognition cameras are being installed to ensure compliance.    
 
Further investigation into workplace parking management in Birmingham has been delayed. 
 
Please see section 5.3 for details of the car free school streets programme and Places for People. 
 
6.2. Support the Police to enforce traffic speeds and roll out 20mph limits across the city 
 
Section 5.2 outlines plans and aspirations for reduction in traffic speeds in Birmingham.  
Enforcement is the responsibility of the Police.  However, the City Council and local communities 
can assist with this; in providing mechanisms for reporting concerns about speeding; and taking 
part in Community Speed Watch activities. 

https://www.birminghambeheard.org.uk/economy/dudleyrd2/
https://www.sandwell.gov.uk/downloads/download/2500/sandwell_cycling_and_walking_infrastructure_plan
https://www.solihull.gov.uk/news/consultation-solihulls-cycling-and-walking-strategy-begins-0
https://www.wmca.org.uk/news/new-west-midlands-cycling-network-unveiled/
https://www.brumbreathes.co.uk/info/5/exemptions-additional-support/21/apply-exemption
https://www.birmingham.gov.uk/speedreporting
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For each road logged as a speeding concern, City Council officers review the collision data.  
Certain roads are then prioritised for installation of a Speed Indication Device (SID) which shows 
the extent to which speeding is a real or perceived issue. Some locations will then be forwarded to 
the Police for enforcement. 
 
In terms of Community Speed Watch, the majority of Local Policing Units (LPU) have been trained 
to deliver this.  The Birmingham Road Safety Partnership has helped provide equipment. The 
LPU’s tend to tie Community Speed Watch into any established Street Watch groups. Community 
Speed Watch activities were on hold for a large part of 2020 due to COVID-19 restrictions.  
 
6.3. Reduce pavement parking through wider enforcement and verge protection measures and 

reduce parking pressures and conflicts around schools, hospitals, public transport hubs and 
local centres with greater parking controls, introduction of low traffic neighbourhoods and 
implementation of car-free school streets and ‘park and stride’ sites. 

 
Managing demand through parking measures is one of the four big moves set out in the draft 
Birmingham Transport Plan and restated in the Emergency Birmingham Transport Plan.   
 
Birmingham City Council responded to the Government's pavement parking consultation in 

November 2020. Given the impact of pavement parking and current lack of effective interventions 

across the city, Birmingham City Council supported, in principle, the prohibition of pavement 

parking.  The benefits include: pavements would be prioritised for pedestrians (and cycling where 

this is permitted), drivers and civil enforcement officers would have greater clarity, there would be 

less need for proactive protection measures or reactive maintenance, and there would be 

consistency with existing legislation in London.   

 

However, the City Council recognised that any city-wide prohibition would need a considerable 

lead-in time and extensive investment.  If substantial funds are not provided to enable the 

implementation of this option, then Birmingham City Council would consider support for a second 

option: allowing local authorities to enforce against ‘unnecessary obstruction of the pavement’, 

particularly if there was greater clarification of ambiguities around ‘unnecessary obstruction’. 

Work with schools continued during 2020 to manage parent parking issues (see 1.1).  The 
introduction of Bubble Maps helped to promote the benefits of park and stride.  Please see section 
5.3 for details of the car free school streets programme and Places for People. 
 
Birmingham City Council employs Civil Enforcement Officers to ensure that parking restrictions are 
being adhered to and issue Penalty Charge Notices for illegal parking.  Where there are no 
parking restrictions, then the Police may be able to issue tickets for inconsiderate parking – usually 
where the pavement or road are obstructed.  Police and parking teams can combine resources to 
target particular areas – including ‘all out’ days and ‘Love Your Street’ days, where fly tipping and 
other street cleaning issues are also addressed.  
 
During 2020 Birmingham City Council continued to introduce physical measures where necessary, 
to protect verges and reduce pavement parking, including high kerbs, bollards and railings. 
 
Consultation took place in February 2020 on the Draft Birmingham Parking Supplementary 
Planning Document.  This included a comprehensive review of previous parking policies.  It set out 
measures and standards to reflect new national guidance and support the delivery of the 
Birmingham Development Plan as well as wider air quality and climate change objectives.  The 

https://www.birmingham.gov.uk/info/20013/roads_travel_and_parking/2032/draft_birmingham_transport_plan
https://www.birmingham.gov.uk/emergencytransportplan
https://www.gov.uk/government/consultations/managing-pavement-parking
https://www.birmingham.gov.uk/info/20109/parking/2045/draft_birmingham_parking_supplementary_planning_document_consultation
https://www.birmingham.gov.uk/info/20109/parking/2045/draft_birmingham_parking_supplementary_planning_document_consultation
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Parking SPD is being revised after comments received from the consultation and at the public 
hearing into the Development Management in Birmingham Document 
 
6.4. Prioritise walking and cycling during periods of disruption and through road works. 
 
Some progress has been made during 2020 to keep walking and cycling routes open through 
major road works, although the scale of developments, particularly in the city centre (including 
HS2 construction works and Midland Metro extensions, as well as private residential 
developments) have made this very challenging. 
 
The Perry Barr Regeneration Programme includes a dedicated budget for a Travel Demand 
Management (TDM) campaign and officers working within both Birmingham City Council and 
TfWM for two years, from 2020. This will enable a deepening of business engagement and 
tailoring of multi-modal travel choices to large trip generators as well as engagement with schools 
and community groups.  A bespoke walking and cycling map is being developed (print and online) 
for Spring 2021.   
 
For HS2, an Eastside Co-ordination Group (which also incorporates representatives from Midland 
Metro and Sprint) is reviewing access around Curzon Station.  
 
Midland Metro and Birmingham City Council have introduced a temporary diversion of NCN Route 
5 to avoid tram works on Broad Street and are working with Sustrans on a permanent realignment 
of NCN Route 5, as well as alternative routes for cyclists between Five Ways and the city centre. 
 

7. Maintenance: We will minimise obstructions and unevenness on routes. 

 
7.1. Undertake regular cleaning and inspections and provide prompt repair of potholes, lighting 

defects and other maintenance issues. 
 
Highway inspections and repairs are undertaken in accordance with the City Council’s Safety 
Inspection Strategy.  In April 2020, Kier took over the highways maintenance contract which 
covers the city’s traffic operations, planned and reactive maintenance, inspections and winter 
servicing.  This interim arrangement runs until June 2021. 
 
Street cleansing is managed by the City Council’s Fleet and Waste Management team.   
 
In addition to regular cleaning and highway inspections, Birmingham City Council is committed to 
the roll out of the ‘Love Your Street’ programme during 2021.  This programme involves multi-
disciplinary teams (including Highways, Police, local volunteers and Veolia) to target various 
issues on individual streets.  The intention is to organise 69 ‘all out’ days each year (covering each 
of the 69 council wards). 
 
 
7.2. Provide clear information on how to report faults. 
 
Highway defects can be reported online on the City Council website.  There are no current plans 
to change these reporting forms, but it is hoped to improve the mapping functionality in 2021.   
 
Other issues on walking and cycling routes can be reported via a range of web pages on the City 
Council website: 

https://www.birmingham.gov.uk/info/20054/local_plan_documents/1861/development_management_in_birmingham_submission
https://www.birmingham.gov.uk/news/article/527/kier_appointed_as_interim_services_provider_for_birmingham_highways_contract
https://www.birmingham.gov.uk/blog/birmingham-blog/post/261/why-it-is-important-to-love-your-street
https://www.birmingham.gov.uk/highways
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• Highways – Reporting road and pavement issues (including potholes, faulty street lights, 
tree problems and flooding) 

• Highways – Requesting street cleaning  

• Parks and green routes – Keeping parks safe (requesting repairs, reporting accident or 
incident and fallen trees) 

• Parks and green routes – Keeping parks clean (reporting litter and dog fouling) 
 
7.3. Review winter maintenance programmes on key walking and cycling routes. 
 
Winter maintenance is prioritised in accordance with the Winter Maintenance Service Operational 
Plan.  This is reviewed annually.  Gritting routes and grit bin locations are published online.  
 
Pedestrian areas with the highest footfall are prioritised.  There is currently no specific winter 
maintenance for cycle routes, unless they form part of the carriageway. 
 

8. Cycle Parking 

 
8.1. Continue to provide new stands and shelters (in high footfall locations or with CCTV 

surveillance) within the public realm and on the highway and provide advice on funding and 
design for cycle parking on private land.   

 

Cycle parking for organisations  

 
Free cycle stands, for installation on private land, were offered by TfWM as part of the 
Active Travel Fund Tranche 1.  Organisations were offered various types of parking: from 
Sheffield stands to wall-mounted stands and ‘plant locks’.   

 

These were extremely popular.  260 organisations across the West Midlands were provided 
with 1,300 spaces.   47% of applications were from organisations in Birmingham, including 
schools. 

 

Large numbers of cycle stands in public spaces were installed as part of the Birmingham Cycle 
Revolution programme.  Further locations are now being investigated as part of Active Travel 
Fund Tranche 2. 
 

https://www.birmingham.gov.uk/info/20110/report_road_and_pavement_issues
https://www.birmingham.gov.uk/info/20140/environmental_concerns_and_requests/104/request_street_cleaning
https://www.birmingham.gov.uk/info/20089/parks/170/keeping_parks_safe
https://www.birmingham.gov.uk/info/20089/parks/169/keeping_parks_and_open_spaces_clean
https://www.birmingham.gov.uk/info/20013/roads_travel_and_parking/658/gritting
https://maps.birmingham.gov.uk/webapps/winter_maintenance/
https://www.tfwm.org.uk/development/cycling/cycle-parking-for-organisations/cycle-parking-success-stories/
https://www.tfwm.org.uk/development/cycling/cycle-parking-for-organisations/cycle-parking-success-stories/
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8.2. Investigate opportunities for integrating cycle parking with e-bike charging points and public 
bike hire and providing facilities for adapted bikes and cargo bikes. 

 
The Draft Birmingham Parking Supplementary Planning Document, February 2020, included 
information on types of cycle parking, as well as increased standards.  It is hoped to include 
further details about e-bike charging/ parking in the revised document in 2021. 
 
The launch of the City Council’s e-cargo bike fleet in December 2020 (see 2.7) and West Midlands 
Cycle Hire in 2021 (see 2.3), including e-bikes, is likely to increase demand for more flexible cycle 
parking facilities. 
 

9. Land use planning and development: We will ensure that new developments enhance 
walking and cycling. 

 
9.1. Request walking and cycling provision within developments (including trip-end facilities such 

as showers and changing rooms), developer contributions towards wider infrastructure and 
effective Travel Plans to promote and monitor active travel. 

 
Planning officers continue to request walking and cycling improvements as part of new 
developments; both on-site, to be provided by developers; and off-site, using section 278 and 
section 106 agreements (see also 4.2).   
 

Selly Oak– footbridge and public space 

A new footbridge over the Birmingham Worcester Canal was opened in December 2020, 
improving connections between Selly Oak local centre and the canal towpath and providing 
an attractive new canal side public space.   

 

The bridge was provided as part of the adjacent Selly Oak Shopping Park development. 

             

                                    

 
9.2. Set minimum standards and design guidelines for high quality, inclusive cycle parking. 
 
The Draft Birmingham Parking Supplementary Planning Document, February 2020, proposed new 
cycle parking standards for a wide range of land uses.  These standards are now being revised to 
accommodate feedback from consultation and the Government’s change in planning land-use 
classes in September 2020. 

https://www.birmingham.gov.uk/info/20109/parking/2045/draft_birmingham_parking_supplementary_planning_document_consultation
https://www.birmingham.gov.uk/info/20109/parking/2045/draft_birmingham_parking_supplementary_planning_document_consultation
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New design guidelines for cycle parking are set out in the Local Transport Note 1/20 Cycle 
Infrastructure Design, Department for Transport, July 2020 and the draft Birmingham Design 
Guide, Birmingham City Council, November 2020. 
 
9.3. Protect and enhance green (parks and open spaces) and blue (canals and rivers) corridors 

as active travel routes, recreational spaces and ecological corridors. 
 
Key projects that are currently underway in Birmingham to protect and enhance green and blue 
corridors are the: 

• Future Parks Accelerator project: Naturally Birmingham from May 2019 until May 2021  

• Natural Rivers and Green Corridors project  until July 2021  

• Love Your River Cole project (see 5.8) from January 2021 until March 2022. 
 
9.4. Ensure that new developments are accessible on foot and by bike from a range of local 

facilities, and apply the principles of Active Design (Sport England)   
 
Planning officers continue to request walking and cycling improvements as part of new 
developments (see also 4.2).  In addition, there is growing interest in the development of local 
‘cells’ and low traffic neighbourhoods (see 5.3) and the concept of a ‘15-minute city’.  The Future 
Parks Accelerator team are looking at the application of '15-minute or 20-minute neighbourhood' 
approach. 
 

10. Public transport: We will facilitate multi-modal travel and linked trips to public transport 
interchanges. 

 
10.1. Support secure, long-stay cycle parking and bike hire at public transport interchanges. 
 
The launch of West Midlands Cycle Hire (see 2.3) in 2021 will include docks close to public 
transport interchanges. 
 

Two-tier cycle parking 
 

TfWM has recently provided additional cycle parking in the form of two-tier racks at Four 
Oaks, Selly Oak and Yardley Wood railway stations.  Cycle parking will be provided at 
Stechford railway station in 2021. 

 

https://www.gov.uk/government/publications/cycle-infrastructure-design-ltn-120
https://www.gov.uk/government/publications/cycle-infrastructure-design-ltn-120
https://www.birmingham.gov.uk/designguide
https://www.birmingham.gov.uk/designguide
https://www.futureparks.org.uk/birmingham
http://bosf.org.uk/projects/naturally-birmingham-future-parks-accelerator-project/
https://www.birmingham.gov.uk/info/20089/parks/1837/natural_rivers_and_green_corridors
http://www.tamevalleywetlands.co.uk/love-your-river-cole/
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10.2. Provide step-free access at public transport interchanges. 
 

Stechford Railway Station 
 

New passenger lifts were opened in July 2020.  This marked the conclusion of a £3.9m 
'Access for All' upgrade scheme.  
 

                       
 

 
10.3. Connect walking and cycling routes to key bus and Metro stops and railway stations and use 

major public transport projects as exemplars for facilitating multi-modal travel. 
 
Walking and cycling connections that are currently being planned or under construction near 
public transport interchanges include the highway improvements around Perry Barr Railway 
Station and bus interchange at One Stop Shopping Centre.  This includes the extension of the 
A34 segregated cycle route.  
 
Major public transport projects underway which provide opportunities to become exemplars for 
multi-modal travel include: 

• Midland Metro - Westside extension to Edgbaston and Eastside extension to Digbeth 

• HS2 – various interfaces along the route including Park Hall, Bromford Lane/ Washwood 
Heath depot, Aston Bridge viaduct, Saltley viaduct and the Curzon Station area 

• Railway station upgrades at Perry Barr and University and new rail stations at Moseley, 
Kings Heath and Hazelwell. 

 
Further work is needed to ensure that these opportunities are maximised. 
 
10.4. Encourage public transport operators to expand the space available for carriage of 

wheelchairs, pushchairs and bicycles on their services. 
 
Additional bike spaces and accessible toilets are proposed as part of new trains being provided in 
2021.   
 

  

https://www.westmidlandsrailway.co.uk/about-us/news-desk/accessibility-boost-west-midlands-railway-passengers-lifts-open-stechford
https://www.birmingham.gov.uk/news/article/760/a34_perry_barr_highways_improvement_scheme_%E2%80%93_phase_2_update#:~:text=A34%20Perry%20Barr%20highways%20improvement%20scheme%20%E2%80%93%20Phase%202%20update,-Published%3A%20Monday%2C%2030th&text=In%20order%20to%20safely%20carry,of%205%20%2D%208%20February%202021.
https://www.westmidlandsrailway.co.uk/travel-information/whats-new/new-trains/class-196-fleet
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Objective 3: inspire walking and cycling 
 

11. Schools, business and local community: We will promote walking and cycling at places 
where people study work and live. 

 
11.1. Support schools to promote safer, greener, healthier travel through Modeshift STARS. 
 
Birmingham currently has 262 schools registered for Modeshift STARS (see 1.1).  Sustrans are 
also working with schools and although the Big Pedal was cancelled in 2020, dates have been set 
for April 2021.  They have also supported Bike to School Week and car-free school streets.  British 
Cycling have an ongoing programme of Ready Set Ride and Go Ride and work with selected 
schools.  Living Streets co-ordinate the annual Walk to School week, which took place in October 
2020, and support 60 schools in Birmingham through the national Walk to School outreach 
programme and WOW project (see 1.1). 
 
11.2. Share information and opportunities through Birmingham Connected Business Travel 

Network and Business Improvement Districts and develop a culture of walking and cycling at 
workplaces with Birmingham City Council leading by example. 

 
The Active Travel Fund enabled additional business engagement with a continued focus on the 
use of Modeshift STARS for travel planning and surveys.  Birmingham City Council is one of the 
organisations working on a travel plan and aiming for bronze accreditation in 2021.  A repeat travel 
survey of Council staff will also take place during 2021. 
 
11.3. Incentivise walking and cycling with challenges and awards, at schools, workplaces and 

community groups 
 
Unfortunately, the Big Pedal and Walk to School week were cancelled in the Spring 2020 
lockdown.  However, Bike to School Week and Walk to School Week took place in the Autumn 
with school challenges organised by Sustrans and Living Streets.  Big Pedal is also planned for 
April 2021, and Walk to School Week in May 2021.  Schools have continued to take part in the 
Living Streets walk to school challenge: WOW. 
 

Love to Ride – Cycle September and Winter Wheelers 

 
Birmingham City Council has previously promoted ‘Love to Ride’ cycle challenges with local 
workplaces.  In 2020, TfWM coordinated a regional challenge using the Active Travel Fund.   

 

Across the West Midlands, a total of 103 organisations took part in Cycle September (961 
individual participants). 141,204 miles had been logged by the end of September.   

 

Further challenges were organised in December 2020 as part of a ‘Winter Wheelers’ 
campaign. 

 
 
 
 
 

https://www.livingstreets.org.uk/products-and-services/projects/wow
https://www.sustrans.org.uk/our-blog/projects/uk-wide/schools/sustrans-big-pedal/
https://www.livingstreets.org.uk/products-and-services/projects/walk-to-school-week
https://www.livingstreets.org.uk/products-and-services/projects/wow
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12. Campaigns and communication: We will engage with local people about walking and 
cycling. 

 
12.1. Listen and respond to views and ideas on walking and cycling. This includes meetings and 

site visits with stakeholders (such as the Birmingham Climate Taskforce, Local Access 
Forum, Cycle Stakeholders Group and disability groups), informal discussions and wider 
public engagement. 

 
Engagement with local communities has been challenging during 2020 due to the lack of 
opportunities for face-to-face contact.  However, online platforms have been used for meetings, 
webinars and feedback on schemes, in addition to direct contact via email and telephone.  Some 
meetings and public events did take place early in the year, including consultation on the 
Birmingham Transport Plan and Cycling UK network meeting for community cycling clubs. 
 
Birmingham City Council stakeholder and consultative groups continued to meet during 2020:  

• Walking and Cycling Strategy groups: Cycling Delivery Group February and April, Walking 
Delivery Group February 

• Cycling Stakeholders Scheme Advisory Group: February, May, June, September and 
November  

• Local Access Forum: March  

• The Route to Zero Taskforce: January, April, June, July, August,  October, November and 
December  

Walkable Birmingham email bulletins were issued in March, May, September and November. 
 
Regional groups also continued online including the West Midlands Cycle Charter group.  TfWM 
organised a ‘Winter Webinar’ series with two sessions on walking and cycling in December.  
 
The Active Travel Fund required intensive engagement, although Tranche 1 timescales and 
lockdown restrictions made this very difficult.  However, multi-disciplinary team workshops, 
consultation on designs, online community meetings, user reviews, Commonplace feedback, 
household surveys and formal consultation on Traffic Regulation Orders have all taken place.  
Birmingham City Council’s ‘Be Heard’ online consultation hub was supplemented with the 
‘Commonplace’ online platform, which provided a one-stop site for all regional schemes and a 
public forum for comments, both positive and negative.  (Commonplace was also used earlier in 
2020 for the West Midlands Cycling and Walking Network Plan). 

https://www.birmingham.gov.uk/info/20015/environment/2026/climate_emergency/4
https://www.birminghambeheard.org.uk/
https://covidmeasuresbirmingham.commonplace.is/
https://wmcyclewalkmap.commonplace.is/
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In October 2020, British Cycling launched a new national project to tackle the diversity gap in 
cycling.  
 
12.2. Raise the profile of walking and cycling in Birmingham through national, regional and local 

campaigns on road safety, air quality and sustainable travel. 
 
Key campaigns and awareness days/ weeks in 2020 have included: 
 
National 

• Big Bike Revival (see 1.5 and 2.6) – Cycling UK 

• Breeze through winter - January and February – British Cycling (31 rides were logged with 
165 participants).  Let’s Ride Through Winter has been launched for 2021 

• Let’s Ride Local – launched in April - British Cycling.  Tips and advice to keep people riding 
in line with local and national restrictions. 

• National Walking Month – May – Living Streets.  Promotion of ‘Try 20’ (walking for 20 
minutes as part of daily exercise during lockdown) 

• Choose cycling – relaunched in May - British Cycling. This campaign aims to support 
commuters, communities and councils to help more people get around by bike and – to 
support the Prime Minister’s plan for, ‘a golden age for cycling’. 

• Review of the Highway Code – July – October.  Many walking, cycling and horse-riding 
organisations campaigned for their members to participate in this Government consultation.  
Birmingham City Council also responded. 

• Women's Festival of Cycling – 17th July – 1st August – Cycling UK 

• Pumped Up – launched in August – Cycling UK – incorporating other campaigns and 
events, including World’s Biggest Bike Ride and Big Bike Revival 

• Managing pavement parking – August – November.  Many walking, cycling and disability 
organisations used this Government consultation to highlight the issues with pavement 
parking and invited people to respond.  Birmingham City Council also responded (see 6.3). 

• World’s Biggest Bike Ride – 12th September – Cycling UK 

• Bike to School Week – 28th September – 2nd October - Sustrans and the Bikeability Trust 

• Stay kind, slow down – launched in October - Canal and River Trust  

• Walk to School Week – 6th – 10th October - Living Streets. This moved to October 2020 
from usual slot in Spring 

• Clean Air Day – 8th October  

• Road Safety Week – 16th – 22nd November – Brake (the road safety charity). 
 
Regional 

• Big Summer of Cycling and Walking – launched in June 2020 by TfWM and incorporating 
other campaigns and activities such as Roll and Stroll, Be aware and share (see 1.8), Park 
Ride (see 2.2), Love Your Bike, Cycle September and Winter Wheelers.   
 

Local 

• Brum Breathes – new web pages and air quality data visualisation were launched on 8th 
October for Clean Air Day - Birmingham City Council. 

 
 
 
 
 

https://www.britishcycling.org.uk/about/article/20201029-Home-Page-British-Cycling-launches-project-to-tackle-diversity-gap-in-cycling-0#:~:text=British%20Cycling%20can%20today%20announce,and%20the%20organisation's%20own%20workforce.
https://www.britishcycling.org.uk/about/article/20201029-Home-Page-British-Cycling-launches-project-to-tackle-diversity-gap-in-cycling-0#:~:text=British%20Cycling%20can%20today%20announce,and%20the%20organisation's%20own%20workforce.
https://www.cyclinguk.org/bigbikerevival
https://www.letsride.co.uk/breeze-through-winter
https://www.letsride.co.uk/Lets-Ride-Through-Winter
https://www.letsridelocal.co.uk/
https://www.livingstreets.org.uk/get-involved/campaign-with-us/national-walking-month
https://www.britishcycling.org.uk/ChooseCycling
https://www.gov.uk/government/consultations/review-of-the-highway-code-to-improve-road-safety-for-cyclists-pedestrians-and-horse-riders
https://www.cyclinguk.org/womensfestival
https://www.cyclinguk.org/news/were-all-pumped-cycle-are-you
https://www.cyclinguk.org/event/worlds-biggest-bike-ride
https://www.cyclinguk.org/bigbikerevival
https://www.gov.uk/government/consultations/managing-pavement-parking
https://www.cyclinguk.org/event/worlds-biggest-bike-ride
https://www.sustrans.org.uk/our-blog/projects/uk-wide/schools/bike-to-school-week/
https://canalrivertrust.org.uk/news-and-views/our-campaigns/stay-kind-slow-down
https://www.livingstreets.org.uk/about-us/our-work-in-action/walk-to-school-week-2020-an-unprecedented-success
https://www.cleanairday.org.uk/
http://www.roadsafetyweek.org.uk/
https://www.tfwm.org.uk/news/big-summer-of-cycling-and-walking-campaign-launches-with-plans-to-improve-safety-on-roads-and-high-streets/#:~:text=News-,Big%20Summer%20of%20Cycling%20and%20Walking%20campaign%20launches%20with%20plans,on%20roads%20and%20high%20streets&text=With%20people%20being%20warned%20to,for%20shorter%20commutes%20and%20journeys.
https://www.brumbreathes.co.uk/
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Big Summer of Cycling and Walking and Roll and Stroll 

 
The ‘Big Summer of Cycling and Walking’ is a regional brand used for the Active Travel 
Fund, and incorporates the strapline, ‘Roll and Stroll’.   

 
It has been used to promote various activities such as Park Ride (inclusive cycling try-out 
sessions) and Love Your Bike (security marking and bike checks at stations) as well as road 
safety messages (Be aware and share) and online challenges (Love to Ride: Cycle 
September and Winter Wheelers).   

 
The branding has been developed by the marketing team at TfWM and is available for 
social media and print.  Bespoke copy has also been developed for each local authority. 

 

                 

 

                      

     

 
 
12.3. Provide up-to-date information on walking and cycling events and activities. 
 
Birmingham City Council continues to use social media to provide the latest information – this 
includes Birmingham Connected and Birmingham Cycle Revolution tweets and Facebook posts, 
as well as regular Birmingham Connected e-mail and online bulletins.  Walkable Birmingham email 
bulletins are sent out quarterly.  The Brum Breathes website is used for regular updates on air 
quality activities and the City Council website also provides news articles. 
 
TAWS provide information on walking and cycling events through their website. 
 
British Cycling send out a regional volunteer newsletter to over 300 people and have regional 
social media pages.   Let’s Ride Midlands average reach is just over 500 people.  Local groups 
also publish information on public websites and social media including British Cycling, Living 
Streets, PushBikes and Cycling UK. 
 

https://www.birmingham.gov.uk/blog/connected-bulletin
https://www.brumbreathes.co.uk/
https://www.birmingham.gov.uk/news
https://www.birmingham.gov.uk/news
https://theaws.co.uk/
https://en-gb.facebook.com/BritishCyclingWestMidlands/
https://www.facebook.com/groups/1011117305758146
https://www.facebook.com/groups/1011117305758146
https://www.pushbikes.org.uk/
https://www.facebook.com/Cycling-UK-Birmingham-Solihull-100385572039250/


 
 

40 
 

12.4. Provide a digital walking and cycling map, promote journey planning tools and support 
community groups to develop maps and leaflets for walks and rides. 

 
Birmingham City Council is continuing to look at opportunities to make mapping information more 
accessible online, possibly in partnership with public health and Canal and River Trust.  A walking 
and cycling map is being developed for the Perry Barr area. 
 
British Cycling currently provide information on 39 risk-assessed routes in the Birmingham area.  
 
12.5. Provide multi-modal travel information. 
 
TfWM continue to provide journey planning information on the West Midlands Network site. 
 
12.6. Raise the profile of walking and cycling through local advocates and regional ambassadors. 
 
The contract for the West Midlands Cycling and Walking Ambassador, Shanaze Reade, expired in 
March 2020. In Birmingham, Councillor Shabrana Hussain has a role as walking and cycling 
advisor to Cabinet Member for Transport and Environment, Councillor Waseem Zaffar.  Councillor 
Hussain is also an active member of a community cycling group.  Cycling UK have many local 
advocates within the community cycling groups and have been celebrating their successes during 
2020 (see 1.5 and 2.6). 
 

Birmingham Bicycle Mayor: Chris Coyle 

 
The bicycle mayor project is coordinated by BYCS, an organisation in Amsterdam.  The 
bicycle mayors are a global network with monthly meetups to share and discuss experiences.   

 
Chris Coyle took on the role as Bicycle Mayor for Birmingham in 2020 and has proposed 3 
aims: 
 
1. Improve health and wellbeing   

2. Promote community activities 

3. Support better infrastructure  
 
 

                                            
 
                                                         Photo credit: Chris Coyle 

https://journeyplanner.networkwestmidlands.com/
https://www.tfwm.org.uk/news/former-world-champion-shanaze-reade-becomes-west-midlands-cycling-and-walking-ambassador/
https://www.birmingham.gov.uk/councillors/59/shabrana_hussain
https://www.birmingham.gov.uk/councillors/121/waseem_zaffar_mbe
https://bycs.org/
https://bycs.org/chris-coyle/
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13. Events: We will support events that inspire more people to walk and cycle. 

 
13.1. Promote a city-wide walking programme 
 
The COVID-19 pandemic has severely disrupted walking activities during 2020 (see also 1.3 and 
1.5).  However, organisations such as TAWS, Birmingham Open Spaces Forum and Good Gym 
continue to organise walking (and running) events whenever possible. 
 
Birmingham City Council continues to look at ways to update their walking web pages in order to 
signpost to such organisations and promote local walks and trails.  The public health and 
transportation teams are also investigating opportunities for social prescribing – in tandem with a 
walking marketing campaign funded by Bloomberg Philanthropies’ Partnership for Healthy Cities. 
 
13.2. Promote a city-wide cycling programme for all abilities  – including training, rides and 

maintenance. 
 
Some cycling activities have continued during 2020; Cycling UK local community cycling clubs and 
British Cycling programmes have played a key role in this (see 1.5).   
 
However, details of training, rides and maintenance activities are not updated regularly, and 
further work is needed to review the City Council cycling web pages and signpost to the wide 
range of opportunities available in the city. 
 
13.3. Continue to develop mass-participation events – including charity walks, ‘Let’s Ride’, 

sportives, pop-up events and community festivals – with temporary secure cycle parking. 
 
Mass participation events were all cancelled during Summer 2020, including Let’s Ride and Velo 
Birmingham.  However, plans are being considered for Let’s Ride Birmingham in 2021. 
 
13.4. Provide opportunities for local people to watch or compete in cycle sports in Birmingham – 

including closed road races, triathlon, cyclocross and BMX - and use major events such as 
Commonwealth Games to inspire participation and train volunteers 

 
The HSBC UK National Road Championships planned for June 2020 in Birmingham were 
cancelled, as were many other events.  However, three competition events took place at 
Birmingham BMX Club (409 participants) and one event took place at Birmingham Monarchs 
Cycle Speedway Club. 
 
In 2020, Commonwealth Games venues for cycling were confirmed as: 

• Mountain biking, Cannock Chase, Staffordshire 

• Road cycling (road race), St Nicholas Park, Warwick 

• Road cycling (time trial), West Park, Wolverhampton 

• Track cycling, Lee Valley Velo Park, London 

• Triathlon, Sutton Park, Birmingham. 
It is hoped to use Commonwealth Games to kickstart a, ‘Cycling for everyone’ legacy project.  
TfWM and Birmingham City Council are developing options for bikes and cycling support. 
 
13.5. Enable businesses and residents to plan street events, using temporary road closures. 
 
TAWS continues to offer ‘Active Streets’ packages, which enable one-day road closures of local 
roads linked to community activities. 

https://theaws.co.uk/
https://bosf.org.uk/
https://www.goodgym.org/areas/birmingham
https://www.birmingham.gov.uk/walking
https://www.birmingham.gov.uk/walking
https://www.birmingham.gov.uk/news/article/510/birmingham_joins_partnership_for_health_cities
https://www.birmingham.gov.uk/cycling
https://www.velobirmingham.com/
https://www.velobirmingham.com/
https://www.britishcycling.org.uk/nationalroadchampionships/article/20190215-roadchamps-HSBC-UK---National-Road-Championships-2019-0?c=EN
http://www.birminghambmxclub.com/
https://birminghammonarchs.wordpress.com/
https://birminghammonarchs.wordpress.com/
https://theaws.co.uk/activities/active-streets/#:~:text=Active%20Streets%20can%20help%20you,everyone%20can%20get%20active%20together!&text=Working%20with%20Active%20Streets%20can,reduce%20loneliness%20on%20your%20street.
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14. Evaluation: We will use quantitative and qualitative data on walking and cycling to help 
focus resources. 

 
14.1. Investigate sites with clusters of pedestrian and cyclist casualties. 
 
Roads with at least nine collisions per km over three years, and those with large numbers of 
pedestrian and cycle casualties, are prioritised for investigation for local safety schemes (see 5.4).  
Collision data is provided regularly by the Police and analysed by TfWM’s Data Insight Service 
and Birmingham City Council staff.   
 
City Council officers are part of the Birmingham Road Safety Partnership, together with the Police 
and Fire Service, which meets to discuss specific safety issues.  The Police also organise regular 
Multi Agency Road Safety Operations at hotspot locations. Birmingham City Council staff are able 
to suggest locations and support these operations. 
 
The Birmingham group of Living Streets have raised concerns about high levels of pedestrian 
casualties in the city.  The West Midlands Regional Road Safety Strategy Action Plan has also 
identified pedestrian casualty data from 2019 as not in line with targets. 
 
Although 2020 has seen a significant decrease in road traffic collisions (due to lower volumes of 
traffic), the severity of injuries, particularly for pedestrian and cyclist casualties, is a concern.   
 
14.2. Explore new ways to measure people rather than cars and continue data collection from: 

automatic cycle counters (to be requested in new developments and routes), user surveys, 
'BikeLife' questionnaires, biannual cordon counts and cycle parking surveys.   

 
Every year, Birmingham City Council and partners collect a huge amount of data (including 
counts, surveys and feedback) and 2020 has been no exception. 
 
The TfWM Data Insight Team is the regional lead on data collection and analysis.  Every two 
years, a full cordon count takes place of journeys to and from Birmingham City Centre.  
Unfortunately, pedestrian data is not available, but users of all other modes are counted, including 
pedal cyclists and bus passengers.  This enables transport mode proportions to be calculated 
based on people rather than vehicles.  The most recent cordon count for Birmingham was in 
November 2019 with the next count due in November 2021.   
 
TfWM monitor numbers of cycle spaces, bike thefts and levels of use at railway stations and Metro 
stops (43 locations in 2020).  Surveys took place bimonthly in 2019 and monthly from June 2020.  
Cycle parking provision increased at Birmingham public transport interchanges by 17% between 
2019 and 2020 (now totalling 916 spaces).   Usage levels, as would be expected, dropped 
significantly during the pandemic, although the busiest stations are still Birmingham New Street 
and University.   
 
A cycling ‘dashboard’ is being piloted for all cycling data.  However, there are ongoing problems 
with the maintenance and reliability of automatic cycle counters; consistent data is no longer 
collected at many sites.  However, 6 new types of counters were installed on A34 and A38 BCR 
routes in 2019 and have been providing daily data during 2020.  New automatic cycle counters will 
also be installed at various locations as part of a regional network (TfWM will be procuring 21 new 
cycle counters for the West Midlands in 2021) and counters are also proposed for all extensions of 
segregated cycle routes in Birmingham.  

https://www.tfwm.org.uk/strategy/data-insight/
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Cycle counts were undertaken in August and October on the Active Travel Fund pop-up cycle 
lanes.  Traffic surveys also took place near Places for People schemes and NOx diffusion tubes 
have been installed in Kings Heath.   
 
The baseline survey for Bike Life West Midlands report was undertaken by Sustrans in 2019 with 
the next survey due in 2021.  
 
Birmingham City Council commissioned user surveys ('intercept' surveys) at 15 sites in August 
and September 2020.  These surveys have now taken place for several years and have provided 
key insights into travel behaviours and lessons learnt for the Birmingham Cycle Revolution 
programme.   
 
2021 is a key year for national data collection: Census Day on Sunday 21 March 2021.  Census 
outputs are expected in 2022.   
 
The Government published a summary of the latest national walking and cycling statistics in 
August 2020. 
 
14.3. Monitor travel trends and actions at schools and workplaces using Modeshift STARS. 
 
The use of Modeshift STARS travel surveys is essential not only for monitoring trends and 
engaging with schools (see 1.1) and workplaces, but to help provide evidence for prioritising 
infrastructure measures (see 5.4) and targeted promotions (11.1 and 11.2) 
 
In addition, Living Streets also use a travel tracker and in 2020 Sustrans successfully trialled an 
online parent survey.   
 
 

Sustrans Online Parent Survey 

 
5,994 parents responded across the West Midlands sharing their experiences of the school 
run. 

 

• More than eight out of ten parents (80.3%) want to ditch the car on the school run 

• More than a third (36.6%) of parents drive their children to school, but only one in five 
(19.7%) wanted to. (As 79.5% of parents live within two miles of their child’s school it 
raises a simple question. Why do they drive if they don’t want to?) 

• 41% wanted safer road crossings. 

• 27.8% felt that fewer cars near to schools would encourage their child to travel actively. 

• 24.4% said wider pavements kept in good order would make it easier for their child to 
walk, cycle or scoot. 

 
One parent who spoke to Sustrans said: “We would love to cycle more but the roads are too 
congested with parked cars and fast-moving cars. The pavements are too narrow, it’s just 
not safe”.  Another added: “We moved to be able to walk / scoot / cycle to school. It’s the 
volume of cars around school drop off time that is just overwhelming and creates stress.” 

 
                                            

https://www.sustrans.org.uk/bike-life/bike-life-west-midlands
https://census.gov.uk/
https://www.gov.uk/government/statistics/walking-and-cycling-statistics-england-2019
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14.4. Analyse data from the Big Birmingham Bikes project and apps. 
 
TAWS maintain records of all bike giveaways and undertake analysis of demographic and other 
data.  118 Bikes were given away in 2020 (including 56 to key workers). 
 
14.5. Publish regular monitoring reports and case studies. 
 
Although large amounts of data are collected by various partners (see 14.2, 14.3 and 14.4), there 
are currently limited resources to analyse the data and publish results.  However, when data is 
published and case studies are reported, these can provide inspiring stories and valuable 
evidence for future initiatives. 
 
In January 2020, Birmingham City Council published a review of the Birmingham Cycle 
Revolution: Our Journey.  This celebrates the ambition and achievements of the programme, both 
in terms of infrastructure and wider supporting measures such as Big Birmingham Bikes and 
community cycling activities. 
 
 
 
 
 
 
 
 
 
 
 
 
 

https://theaws.co.uk/bike-loans-for-emergency-frontline-staff/
https://www.birmingham.gov.uk/info/50122/cycling_in_birmingham/2040/birmingham_cycle_revolution_-_our_journey
https://www.birmingham.gov.uk/info/50122/cycling_in_birmingham/2040/birmingham_cycle_revolution_-_our_journey
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Bike Life West Midlands 

 
In March 2020, Sustrans published the 20-page Bike Life West Midlands report.  This clearly 
sets out both the benefits of cycling and the barriers, based on surveys from a full cross-
section of local residents.   

 

A progress report for Sustrans’ overall Bike Life programme has been drafted and will be 
shared with partners early in 2021.  Sustrans also used the Bike Life network of partner 
authorities to organise group video-calls in spring and summer 2020 to discuss experiences 
and learn more about design and monitoring of the infrastructure being created in response 
to the COVID-19 pandemic. Other webinars, open to the public, were held on the beneficial 
impact for business of road-space re-allocation in high streets, and on the developing use of 
cargo bikes.  Videography is now being compiled from recent road space re-allocation 
schemes in Bike Life cities. 

 

Planning and preparation is underway for collation of data in 2021, for publication in the next 
set of Bike Life reports in early 2022. This will include the West Midlands and 17 other places. 
Bike Life 2021 will ensure consistency with 2019 data so that comparisons can be made.  

 

Developments are also being finalised for the gathering of extra metrics on walking and the 
wider liveability of streets and neighbourhoods. This will include some subjective measures 
from new Bike Life survey questions on behaviour and perceptions, and some extra objective 
measures. 

 

                                                
 
                                                           Photo credit: Sustrans 

 

 

https://www.sustrans.org.uk/bike-life/bike-life-west-midlands
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Partner organisations including British Cycling, Cycling UK, Living Streets, Sustrans and TAWS all 
regularly publish case studies, celebrating the achievements of individuals and community groups. 
 
Active Travel Fund evaluation is currently underway, and it is intended to publish more information 
about these schemes in 2021. 

 
Conclusion 
 
This report highlights some of the key achievements from 2020 and demonstrates that despite 
COVID-19, a positive start has been made to realise the objectives (enable, develop and inspire 
walking and cycling) and deliver the actions in the Walking and Cycling Strategy.  
 
There’s still plenty to do but, with the continued efforts of many partners (and a favourable funding 
and political environment), there are good reasons to be optimistic and to look forward to 
progressing this 10-year plan: 
 

‘to make walking and cycling the everyday choice for local 
journeys and leisure activities, as part of a safe and integrated 
transport network for Birmingham’.   
 
 

 
Thanks to 

           
 

                         
 

Walkable Birmingham and Cycling Stakeholders Group  
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Appendix 1: Local Cycling and Walking 
Infrastructure Plan – update on schemes  

 

   

    

    

The Birmingham Local Cycling and Walking Infrastructure Plan (LCWIP) was adopted in January 
2020 as part of the Walking and Cycling Strategy.  The LCWIP included network plans for city-
wide cycling infrastructure, city centre cycling infrastructure and priority areas for walking 
improvements (core walking zones).  The network plans identified over 100 potential walking and 
cycling schemes, with an estimated cost of over £100million. 
 
Prioritisation of schemes is based on certain criteria (safety, lack of existing facilities, air quality 
and cycling demand) as well as opportunity (in terms of funding and development).  Initial focus for 
2020-2023 is on the design and delivery of regional cycle routes and further development and 
auditing of local area cycling networks and core walking zones, including the city centre. 
 
All schemes are listed in the tables with updates on progress during 2020, as well as RAG rating: 

• GREEN – scheme (partial/ full) is in delivery stage 

• AMBER – scheme (partial/ full) is in design stage and/ or funding has been identified 

• RED – no substantial progress to report for 2020  
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Cycling infrastructure: city-wide schemes
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map 
ref + 
RAG 

Proposed route Potential measures  Progress 2020 

City 
Centre 

Local network: City Centre Various area-wide improvements  See separate table below. 

1 Local links: Handsworth - 
Metro 

Signed advisory route to connect 
Handsworth with green route 
(Metro parallel) to West Brom 

 

2 Green route: Sandwell 
Valley - Tame Valley 

Green route   

3 Local links: Queslett-Great 
Barr 

Signed advisory route along 
various roads 

Potential Highways England scheme 
(Designated Funds) 

4 Regional priority route: A34 
Perry Barr Extension to 
Walsall 

Two-way segregated cycle track Construction underway as part of the 
Perry Barr regeneration.  Consultants 
undertaking full route review in 
partnership with TfWM, Sandwell 
Council and Walsall Council 
(Transforming Cities Fund (TCF)). 

5 Regional priority route: 
A453, B4138, Perry Barr to 
Sutton Coldfield 

Two-way segregated cycle track Design review in progress for section 
along Aldridge Road, between Perry 
Barr and Tame Valley canal, (TCF).  
Pop-up cycle lane was planned for 
Sutton Coldfield (Active Travel Fund 
Tranche 1 (ATF T1)).  Consultation on 
Sutton Coldfield Masterplan includes 
road space reallocation and cycling 
improvements 

6 Local network: Perry Barr Including new east-west 
connection through BCU site/ 
new housing site, Connections to 
Alexander Stadium/ Perry Park 
from A34 and Aldridge Road, 
Link to Food Hub via Oscott 
Road, signed advisory route to 
Perry Hall Park via One Stop/ 
Regina Drive 

Construction underway as part of the 
Perry Barr regeneration.  Design 
review in progress for section along 
Aldridge Road.  Planning approval 
granted for developer-led schemes for 
Perry Park access and walking and 
cycling routes within BCU site/ new 
housing 

7 Green Route: Monmouth 
Drive, Sutton 

Footway/ cycle track in verge 
(north side) 

 

8 Local links: Wylde Green - 
Witton Lodge 

Signed advisory route along 
various roads 

 

9 Local links: Chester Road 
Station - Sutton Coldfield 

Signed advisory route along 
Green Lanes, the Boulevard, 
Eastern Road, Goldieslie Road 

 

10 Local links: Erdington - 
Sutton Coldfield 

Signed advisory route along 
Orphanage Road, Beech Hill 
Road, Hillcrest Road, Hawthorn 
Road, St Bernards Road, 
Pilkington Avenue 

 

11 Local links: near M6 
Junction 6 (alternative via 
Salford Park) 

Development of a new green 
route between Lichfield Road 
(via Salford Park and canal) and 
Brookvale Park, CCTV 

Potential Highways England scheme 
(Designated Funds) 

12 Local links: near M6 
Junction 6 Salford Circus 
(Aston - Erdington) 

Improvements to subways and 
their connections  

Potential Highways England scheme 
(Designated Funds) 

13 Local network: Royal Sutton 
Coldfield Town Centre  

Various area-wide improvements  Pop-up cycle lane was planned for 
Sutton Coldfield (ATF T1). 
Consultation on Sutton Coldfield 
Masterplan includes road space 
reallocation and cycling improvements 

https://www.birmingham.gov.uk/perry-barr-regen
https://www.birmingham.gov.uk/info/20008/planning_and_development/2288/sutton_coldfield_town_centre_draft_masterplan_consultation
https://www.birmingham.gov.uk/perry-barr-regen
https://www.birmingham.gov.uk/info/50250/emergency_transport_plan
https://www.birmingham.gov.uk/info/20008/planning_and_development/2288/sutton_coldfield_town_centre_draft_masterplan_consultation
https://www.birmingham.gov.uk/info/20008/planning_and_development/2288/sutton_coldfield_town_centre_draft_masterplan_consultation
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14 Local network: Langley and 
Peddimore  

New green routes through 
Langley and Peddimore 
developments including existing 
Rights of Way and new cycle 
tracks/ footways and signed 
advisory routes between 
Langley, Peddimore and key 
Sutton destinations (Hospital, 
town centre, railway stations) 

Planning approval granted for 
developer-led scheme at Peddimore 
including new cycle/ foot bridge.  
Design and access statement being 
prepared by consultants for Langley 
(including on-site and off-site cycling 
connections) in line with Birmingham 
Development Plan evidence base  

15 Regional priority route: A47, 
A38, B4148 Fort Parkway - 
Langley/Walmley 

Cycle track  Temporary light-segregated cycle 
track Jennens Road and A47, between 
city centre and Saltley (ATF T1).   

16 Local links: Chester Road Completion of missing links, 
upgrades and enforcement of 
existing cycle tracks 

Proposal for spur from A47 (ATF T2).  
Also, unsuccessful funding bid for HS2 
cross-community fund with Castle Vale 
Pioneer Group.   

17 Local links: Water Orton - 
Minworth 

Signed route  

18 Local links: Wheelwright 
Road, Erdington 

Signed advisory route along 
Wheelwright Road connecting 
Bromford Lane, A47, canal and 
Gravelly Hill Station 

 

19 Local links: Aston Church 
Road viaduct (HS2 
Interface) 

Mixed route including Aston 
Church Road viaduct (HS2) – 
extended cycle tracks, advisory 
route on Warren Road 

Ongoing discussions with HS2 and 
DfT regarding cycling provision at this 
interface 

20 Local links: Saltley Viaduct 
(HS2 Interface) 

Mixed route including Saltley 
Viaduct (HS2) – extended cycle 
tracks, and advisory routes to 
Alum Rock 

Ongoing discussions with HS2 and 
DfT regarding cycling provision at this 
interface 

21 Green Route: Vauxhall Road  
(HS2 Interface) 

Cycle track linking green spaces 
in Nechells 

Potential HS2 scheme 

22 Local links: Bromford Lane/ 
Washwood Heath Depot 
(HS2 Interface) 

Bromford Lane – connections to 
HS2 depot, Washwood Heath 

Ongoing discussions with HS2 and 
DfT regarding cycling provision at this 
interface.  Potential Highways England 
scheme (Designated Funds) 

23 Green route: Tame Valley, 
Bromford Drive 

Green route alongside Bromford 
Drive between Bromford Lane 
and Chester Road, with links to 
schools on Dreghorn Road 

Construction of a flood bund with cycle 
path from the junction of Bromford 
Road and Bromford Drive through an 
existing public open space to the 
Chester Road (Environment Agency). 

24 Green Route: Tame Valley, 
Park Hall (HS2 Interface) 

Green route Chester Road - 
Water Orton  

Potential HS2 scheme 

25 Local links: Park Hall - 
Water Orton (HS2 interface) 

Cycle track along B4118 
Birmingham Rd 

Potential HS2 scheme 

26 Green route: Ward End Park New paths and park 
enhancements 

Outline costs prepared by Landscape 
Practice group for Ward End Park 
improvements 

27 Local links: Ward End Park - 
Stechford 

Green route improvements 
through park and signed advisory 
route to Stechford 

Outline costs prepared by Landscape 
Practice group for Ward End Park 
improvements 

28 Local network: Stechford  Area-wide improvements 
including Iron Lane LGF and 
Urban Centres proposals 

Construction underway as part of Iron 
Lane scheme (Local Growth Fund).  

29 Local links: Cole Hall Lane Cycle track along Cole Hall Lane Potential developer funded scheme 

30 Local links: Heartlands 
Hospital, Bordesley Green 
East 

Cycle track along Bordesley 
Green East 

Outline costs prepared by Landscape 
Practice group for green route 
upgrades between Morden Road 
Stechford, Cole Valley and Heartlands 
Hospital 

https://www.birmingham.gov.uk/downloads/file/1896/ta8_transport_and_infrastructure_evidence_base_and_strategy_2014pdf
https://www.birmingham.gov.uk/downloads/file/1896/ta8_transport_and_infrastructure_evidence_base_and_strategy_2014pdf
https://www.birmingham.gov.uk/info/50250/emergency_transport_plan
https://www.birmingham.gov.uk/info/50250/emergency_transport_plan
https://www.birmingham.gov.uk/iron-lane
https://www.birmingham.gov.uk/iron-lane
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31 Local Links: the Meadway Signed advisory route along 
service roads 

 

32 Local links: East Meadway/ 
Cooks Lane 

Signed advisory route  

33 Local network: Meadway 
and Lea Hall 

Area-wide improvements 
including housing regen. and 
Urban Centres proposals 

Potential developer funded scheme 

34 Local links:  Heartlands - 
Small Heath 

Signed advisory route  

35 Green route: Oakfields 
Recreation Ground, Yardley 

Green route improvements 
through park  

 

36 Local links: Church Road, 
Yardley 

Signed advisory route  

37 Local links: Garrets Green Mixed route, mostly off-road  

38 Regional priority route: A45 
Birmingham to Solihull 

Mixed route: cycle track and 
signed advisory route on side 
roads 

Temporary light-segregated cycle 
track Trinity Terrace, Bolton Road and 
Byron Road, between city centre and 
Small Heath (ATF T1).  Consultants 
commissioned for full route, 
preliminary design and Outline 
Business Case (TCF). 

39 Green route: Ackers and 
Cole Valley Canal access 

New ramp or bridge for Cole 
Valley 

Funding bid prepared by University of 
Birmingham for access improvements 
and ‘Lost World’ project. 

40 Local links: Tyseley - Acocks 
Green 

Mixed route  

41 Local links: Woodcock Lane, 
Acocks Green 

Signed advisory route Proposal for Places for People 
scheme (ATF T2).   

42 Cycle Safety Fund Project: 
Priory Road/ Edgbaston 
Road  

Cycle track connecting Bristol 
Road to Rea Valley Route 

Design in progress for two-way 
segregated cycle track and junction 
improvements at Pershore Road 

43 Local links: Moseley Including A38 to Moseley (mixed 
cycle track and quiet roads) via 
Priory Road, Edgbaston Road, 
Park Hill and Chantry Road, and 
connections to Kings Heath via 
School Road 

Temporary modal filters introduced – 
Places for People scheme (ATF T1).  
Proposal for pop-up cycle lane spur 
between Edgbaston Road and 
Moseley (ATF T2).  

44 Green route: Chad Brook Green route Harborne to 
Edgbaston 

 

45 Local network: Selly Oak 
and South Edgbaston 

Various area-wide improvements 
including Selly Oak Triangle, Life 
Sciences access paths and 
crossings, Vincent Drive cycle 
track, Bournbrook High Street 
crossings, Bournville connections 
from old Selly Oak Hospital, 
signed routes to Harborne 
Walkway, Selly Park, Kings 
Heath 

Construction of cycle tracks on Selly 
Oak New Road (Local Growth Fund). 
Completion of bridge over Bourn 
Brook at Harborne Lane (Birmingham 
Cycle Revolution). Temporary light-
segregated cycle tracks in Selly Oak 
local centre, and bus/ cycle lanes on 
A38 Northfield-Selly Oak (ATF T1).  
Completion of canal footbridge 
(developer funded). 

46 Green route: Lapal Canal Green route along reinstated 
Lapal Canal 

Funding awarded to Lapal Trust for 
canal improvements at Selly Oak 

47 Local links: Selly Oak - 
Bartley Green 

Signed advisory route with 
junction improvements via 
Gibbins Road, Weoley Park Rd, 
Weoley Castle Road, Senneleys 
park Road, Cromwell Lane 

 

48 Green route: Senneleys 
Park, Bartley Green 

Green route from Newman 
University towards Weoley 

 

49 Local links: Stirchley Signed advisory route NCN 5 to 
Bournville Station 

 

https://www.birmingham.gov.uk/info/50250/emergency_transport_plan
https://www.birmingham.gov.uk/info/50250/emergency_transport_plan
https://www.birmingham.gov.uk/info/50082/transport_improvement_schemes/1811/improvements_to_pershore_road_junction
https://www.birmingham.gov.uk/info/50082/transport_improvement_schemes/1811/improvements_to_pershore_road_junction
https://www.birmingham.gov.uk/info/50250/emergency_transport_plan
https://www.birmingham.gov.uk/info/50250/emergency_transport_plan
https://www.birmingham.gov.uk/info/50082/transport_improvement_schemes/1842/selly_oak_new_road_highway_improvement_scheme
https://www.birmingham.gov.uk/info/50082/transport_improvement_schemes/1842/selly_oak_new_road_highway_improvement_scheme
https://www.birmingham.gov.uk/info/50250/emergency_transport_plan
https://www.lapalcanal.co.uk/
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50 Local links: Brandwood Park 
Road, Allens Croft 

Advisory route from NCN5 along 
Brandwood  Park Road 

 

51 Green route: Chinn Brook, 
Allens Croft - Druids Heath 

Green route across open space Commencement of discussions with 
local users and BCC Housing 
regarding potential cycling 
improvements 

52 Local links: Bells Lane, 
Druids Heath  

Cycle track along north side Commencement of discussions with 
local users and BCC Housing 
regarding potential cycling 
improvements 

53 Local links: Rea Valley - 
Valley Parkway - Manor 
Farm Park 

Mostly signed advisory route with 
crossing improvements via 
Popes Lane, Woodlands Park 
Road, Mulberry Road, Windmill 
Hill, Wynds Point, Royal 
Orthopaedic Hospital, Manor 
Farm Park 

 

54 Local links: Northfield 
Station - High Street 

Signed advisory route, potentially 
using Quarry lane and A38 

Some signs in place but further audit 
required to link with other routes 

55 Regional priority route: A38 
Selly Oak Extension to 
Longbridge 

Two-way segregated cycle track Temporary light-segregated cycle 
tracks in Selly Oak local centre, and 
bus/ cycle lanes on A38 Northfield-
Selly Oak (ATF T1).  Proposal for 
investigation of spur to Longbridge 
(ATF T2) 

56 Green route (re-route 
NCN5): Rea Valley, 
Longbridge 

Two-way segregated cycle track Ongoing discussions with St Modwen 
and Sustrans 

57 Local Network: Longbridge 
and Rubery  

Green route from NCN5 to 
Morrisons/ Rubery Great Park, 
Longbridge Station to Cofton 
Hackett (mixed cycle track and 
quiet road route) via Thurleston 
Road, Fountain Close, Groveley 
Lane and Lowhill Lane  

Ongoing discussions with St Modwen 
and Sustrans 

58 Green route: Frankley  Green route - investigation of 
connection under M5  

 

59 Local links: near M5 
Junction 3 (Halesowen - 
Woodgate) 

Green route between Quinton 
Expressway and Bournebrook 
Crescent, and upgraded paths in 
Woodgate Valley Country Park 

Substantial completion of upgraded 
path between Woodgate Valley 
Country Park Visitor Centre and Bourn 
Brook (TCF Better Streets).  Ongoing 
discussions with Highways England 
(Designated Funds) and Dudley 
Council 

60 Local links: Bearwood - Selly 
Oak 

Cycle tracks alongside A4040 
Lordswood Road and Harborne 
Park Road 

 

61 Regional priority route: 
Hagley Road Corridor 

Potential bus/ cycle lanes on 
Hagley Road or mixed route 
along Augustus Road/ Harborne 
Rd 

 

62 Local network: Icknield 
(including Edgbaston 
Reservoir and Dudley Road) 

Various area-wide 
improvements, including 
reservoir path and upgrades, 
new accesses and paths on 
canal loop 

Completion of path upgrades at 
Edgbaston Reservoir (developer 
funded).  Preparation of Icknield Core 
Walking Zone options appraisal report, 
including outline costs (TCF). 
Consultation on Dudley Road scheme. 

63 Local links: Shardway - 
Packington Avenue - Lea 
Village 

Mixed route  

https://www.birmingham.gov.uk/info/50250/emergency_transport_plan
https://www.birmingham.gov.uk/info/50250/emergency_transport_plan
https://www.birminghambeheard.org.uk/economy/dudleyrd2/
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64 Local links: Hall Green 
Station 

Mixed route Potential developer funded scheme 

65 Green route: Fox Hollies Green route – upgraded paths 
through open spaces 

 

66 Local links: Kings Heath - 
Shirley 

Mixed route  

67 Local links: Yardley Wood Mixed route  

69 Green route: Victoria Road Green route connecting Aston 
Park with A34 cycle route 

 

 
Local safety schemes and 
targeted interventions 

Measures to improve safety at 
specific locations based on 
collision analysis and community 
concerns. 

Ongoing Local Safety Schemes 
programme and ward minor measures 

 
School streets and Safer 
Routes to School 

Measures to improve safety and 
encourage active ravel  

Ongoing Safer Routes to School 
programme.  Phase 2 of car-free 
school streets (6 schools) 

 Places for People (Low 
Traffic Neighbourhoods and 
modal filters) 

Removal of through motor traffic 
from local streets  

Temporary modal filters introduced in 
Bournville, Moseley and Castle Vale 
(ATF T1) and proposed in Northfield 
and Acocks Green (ATF T2).  Low 
Traffic Neighbourhoods trialled in 
Kings Heath and Moseley (ATF T1)  

20mph limits Roll-out of 20mph limits city-wide Evaluation of 20mph limits 
 

Cycle parking City-wide programme Cycle parking delivered for 
organisations on private land (ATF 
T1).  Proposal for cycle parking 
provision in public areas (ATF T2). 

 
 
Cycling infrastructure: city centre schemes 

 

https://www.birmingham.gov.uk/carfreeschoolstreets
https://www.birmingham.gov.uk/carfreeschoolstreets
https://www.birmingham.gov.uk/info/50250/emergency_transport_plan
https://www.birmingham.gov.uk/info/50250/emergency_transport_plan
https://www.birmingham.gov.uk/info/50250/emergency_transport_plan
https://www.birmingham.gov.uk/info/50250/emergency_transport_plan
https://www.birmingham.gov.uk/info/50250/emergency_transport_plan
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map 
ref + 
RAG 

Proposed route Potential measures Progress 2020 

1 Middleway route (A4540) 
Hagley Road (Five Ways) - 
Bristol Road 

Cycle track along north side, and 
link on south side from Lee Bank 
to Five Ways Station and canal 

 

2 Middleway route (A4540) 
Bristol Road - St Luke’s - 
Longmore Street 

Signed advisory route and green 
route through St Luke's 

 

3 Middleway route (A4540) 
Gooch Street - Upper 
Highgate Street  

Signed advisory route through 
Highgate 

 

4 Middleway route (A4540) 
Leopold Street - Stratford 
Road (Camp Hill Circus) 

Cycle track along west side  

5 Middleway route (A4540) 
Stratford Road (Camp Hill 
Circus) - Bedford Road 

Mixed route, mostly back streets  

6 Middleway route (A4540) 
Garrison Circus - Curzon 
Circus 

Cycle track along east side Potential HS2 scheme 

7 Middleway route (A4540) 
Windsor Street (Curzon 
Circus - Dartmouth Circus) 

Signed advisory route along 
Windsor Street 

 

8 Middleway route (A4540) 
Dartmouth Circus - Summer 
Lane 

Cycle track along north side   

9 Middleway route (A4540) 
Summer Lane - Key Hill 
Circus 

Cycle track along south side   

10 Middleway route (A4540) 
Key Hill Circus - Pickford 
Street 

Cycle track along east side   

11 Middleway route (A4540) 
Pickford Street - Spring Hill 

Cycle track along west side or 
parallel route using quiet roads 

Preparation of Icknield Core Walking 
Zone options appraisal report, 
including outline costs (TCF). 
Consultation on Dudley Road scheme. 

12 Middleway route (A4540) 
Ladywood Circus - Hagley 
Road 

Mixed route, Francis Road, 
Ladywood Road 

 

13 Middleway route (A4540) 
Ladywood - Broad Street 

Mixed route, cycle track upgrade 
and Ryland Road 

 

14 Last Mile: Broad Street 
parallel (Five Ways - 
Brindley Place) 

Mixed route along Broad Street, 
Ryland Street, Grosvenor Street 
West, Brunswick Street  

Ongoing discussions with Midland 
Metro and Sustrans 

15 Last Mile: Broad Street 
parallel (Five Ways - New 
Street) 

Signed advisory route along St 
Martin's Street, Tennant Street, 
Bishopsgate Street, William 
Street, Holliday Street (and link 
to Mailbox via Granville Street 
and Commercial Street) 

Ongoing discussions with Midland 
Metro and Sustrans 

16 Last Mile: Gooch Street 
Green Routes 

Upgrade on-street routes to cycle 
tracks, re-provide routes through 
St Luke’s housing development 
and create new Rea Valley links 

Completion of new paths (developer 
funded) through St Luke’s/ Sherlock 
Street housing development 

17 Last Mile: Macdonald Street 
- Moseley Road 

Signed advisory route Moseley 
Road, Leopold Street, 
Macdonald Street 

 

18 Regional Priority Route/ 
Last Mile: Birmingham East 
Side 

Two-way segregated cycle track 
on Bradford Street 

Temporary light-segregated cycle track 
on Bradford Street (ATF T1).   

https://www.birminghambeheard.org.uk/economy/dudleyrd2/
https://www.birmingham.gov.uk/info/50250/emergency_transport_plan
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19 Last Mile: Digbeth High 
Street 

Mixed route with Sprint, Metro Consultation on design for Digbeth 
High Street public realm and crossing 
improvements  

20 Last Mile: Curzon 
connections, Digbeth 

Signed advisory routes, 
contraflows and cycle tracks 

Potential HS2 scheme 

21 Last Mile: Curzon Street 
and Eastside Park 

Cycle track on Curzon Street and 
through Curzon promenade 

Design in progress for Curzon HS2 
Station and public realm.  Ongoing 
discussions with HS2 and DfT 
regarding cycling provision at this 
interface 

22 Last Mile: Ashted - Aston Mixed route  Temporary light-segregated cycle track 
Jennens Road and A47, between city 
centre and Saltley (ATF T1).   

23 Last Mile: St George's - St 
Chad's 

Mixed route New John Street 
West, Uxbridge Street, Hospital 
Street, William Street North, 
Lower Loveday Street, Lench 
Street, underpass, St Chad's 
Queensway 

 

24 Last Mile: Jewellery Quarter 
- Colmore Row 

Signed advisory route Pitsford 
Street, Vyse Street, Frederick 
Street, Newhall Street 

Temporary light-segregated cycle 
tracks connecting Jewellery Quarter 
and City Hospital/ Harborne Walkway 
(ATF T1).  Temporary reallocation of 
road space – city segments (ATF T1). 

25 Last Mile: Library links - 
Spring Hill - Centenary 
Square 

Mixed route King Edwards Road Temporary light-segregated cycle 
tracks connecting Jewellery Quarter 
and City Hospital/ Harborne Walkway 
(ATF T1).  Temporary reallocation of 
road space – city segments (ATF T1). 

26 Cross City: Paradise/ 
Centenary Square 

Shared space Completion of Chamberlain Square 
and Phase 1 of Paradise. Ongoing 
discussions with Midland Metro and 
Sustrans 

27 Regional Priority Route/ 
Cross City: City Centre A38 
to A34 

Two-way segregated cycle track Temporary cycle route (minor 
improvements including bus gate and 
cycle lanes) (ATF T1). Design 
underway for Southside Public Realm. 

28 Cross City:  Smithfield Cycle track and crossings Ongoing discussions with developers 

29 Cross City: Dale End Signed advisory route Dalton 
Street, Newton Street, Dale End 

Temporary cycle route (minor 
improvements including bus gate and 
cycle lanes) (ATF T1). 

30 Cross City: Colmore Row - 
Snow Hill - Cathedral - 
Corporation Street 

Signed advisory route westwards 
along Colmore Row and 
eastwards along Waterloo Street, 
Temple Row, Bull Street and 
Corporation Street  

Construction underway for Snow Hill 
public realm including reallocation of 
road space and reduction in motor 
traffic access  

31 Cross City: Commonwealth 
Connections Arena to 
Alexander Stadium via 
Jewellery Quarter 

Signed advisory route along 
Cambridge Street, Fleet Street, 
Lionel Street, Shadwell Street, 
A34 

 

32 Green route: Duddeston 
Viaduct 

Path along viaduct between 
Upper Trinity Street and 
Liverpool.  Walkways, public art 
and feature lighting 

Potential developer funded scheme 

Canals Canal towpath 
improvements 

Various access and lighting 
improvements 

Ongoing discussions with Canal and 
River Trust 

 
 
  

https://www.birminghambeheard.org.uk/economy/digbeth-high-street/
https://www.birminghambeheard.org.uk/economy/digbeth-high-street/
https://www.hs2.org.uk/stations/birmingham-curzon-street/
https://www.hs2.org.uk/stations/birmingham-curzon-street/
https://www.birmingham.gov.uk/info/50250/emergency_transport_plan
https://www.birmingham.gov.uk/info/50250/emergency_transport_plan
https://www.birmingham.gov.uk/info/50250/emergency_transport_plan
https://www.birmingham.gov.uk/info/50250/emergency_transport_plan
https://www.birmingham.gov.uk/info/50250/emergency_transport_plan
https://www.paradisebirmingham.co.uk/about/progress/
https://www.birmingham.gov.uk/info/50250/emergency_transport_plan
https://www.birmingham.gov.uk/info/50082/transport_improvement_schemes/1944/southside_public_realm_improvements
https://www.birmingham.gov.uk/info/50250/emergency_transport_plan
https://www.birmingham.gov.uk/info/50082/transport_improvement_schemes/1770/snow_hill_public_realm
https://www.birmingham.gov.uk/info/50082/transport_improvement_schemes/1770/snow_hill_public_realm
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Walking improvements: priority areas  
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map 
ref + 
RAG 

Priority Area Potential measures Progress 2020 

1 City Centre 
(Clean Air Zone) 

Public realm improvements at 
Curzon Promenade, New 
Street, Ladywell Walk 
(Southside), Centenary 
Square, Digbeth High Street 
and Smithfield.  Middleway 
crossings.  Duddeston Viaduct 
Skypark (path along viaduct 
between Upper Trinity Street 
and Liverpool including public 
art and feature lighting) 

• See also cycling infrastructure: city-centre 
schemes 

• Temporary social distancing measures 
introduced  including reallocation of road space 

• Temporary parklets installed (Colmore BID area) 

• Temporary reallocation of road space – city 
centre segments (ATF T1). 

• Gooch Street/ St Luke’s - completion of new 
paths (developer funded) 

• Consultation on design for Digbeth High Street 
public realm and crossing improvements 

• Design in progress for Curzon HS2 Station and 
public realm.   

• Completion of Chamberlain Square and Phase 1 
of Paradise. 

• Design underway for Southside Public Realm. 

• Construction underway for Snow Hill public 
realm 

2 Perry Barr  New public space through 
BCU site/ new housing, public 
transport interchange, River 
Tame access improvements 
and upgraded pedestrian 
crossings, better legibility and 
signing of direct routes 
between shops, Station, 
Sutton Park and New Hall 
Valley Country Park 

• Publication of Urban Centres Framework 

• Temporary social distancing measures 
introduced  

• Construction underway as part of the Perry Barr 
regeneration.   

• Planning approval granted for developer-led 
schemes for Perry Park access and walking and 
cycling routes within BCU site/ new housing 

3 Erdington  Enhanced High Street 
pedestrian environment 
including public space in front 
of St Barnabas.  Improved 
walking routes from the west 
to reduce the barrier effect of 
Sutton New Road, particularly 
between Erdington Station and 
the centre.   

• Publication of Urban Centres Framework 

• Walking Audit undertaken January 2020 

• Bid submitted for Future High Streets Fund 

• Temporary social distancing measures 
introduced  including reallocation of road space 

• Proposal for local centre improvements (ATF T2) 

4 Sutton Coldfield  New Town Square, public 
transport interchange, 
Beeches Walk public realm, 
enhancement of key routes to 
Sutton Park and various 
recommendations from 
Walking Audit in 2018 

• Publication of Urban Centres Framework 

• Temporary social distancing measures 
introduced  including reallocation of road space 

• Consultation on Sutton Coldfield Masterplan 
includes road space reallocation and walking 
improvements 

5 Langley and 
Peddimore 

New footways, crossing and 
green routes 

• Planning approval granted for developer-led 
scheme at Peddimore including new footbridge.   

• Design and access statement being prepared by 
consultants for Langley (including on-site and 
off-site walking connections) in line with 
Birmingham Development Plan evidence base 

https://www.birmingham.gov.uk/info/50250/emergency_transport_plan
https://www.birminghambeheard.org.uk/economy/digbeth-high-street/
https://www.hs2.org.uk/stations/birmingham-curzon-street/
https://www.paradisebirmingham.co.uk/about/progress/
https://www.birmingham.gov.uk/info/50082/transport_improvement_schemes/1944/southside_public_realm_improvements
https://www.birmingham.gov.uk/info/50082/transport_improvement_schemes/1770/snow_hill_public_realm
https://www.birmingham.gov.uk/info/50082/transport_improvement_schemes/1770/snow_hill_public_realm
https://www.birmingham.gov.uk/info/20054/local_plan_documents/1831/urban_centres_framework
https://www.birmingham.gov.uk/perry-barr-regen
https://www.birmingham.gov.uk/perry-barr-regen
https://www.birmingham.gov.uk/info/20054/local_plan_documents/1831/urban_centres_framework
https://www.birmingham.gov.uk/info/50250/emergency_transport_plan
https://www.birmingham.gov.uk/info/20054/local_plan_documents/1831/urban_centres_framework
https://www.birmingham.gov.uk/info/20008/planning_and_development/2288/sutton_coldfield_town_centre_draft_masterplan_consultation
https://www.birmingham.gov.uk/downloads/file/1896/ta8_transport_and_infrastructure_evidence_base_and_strategy_2014pdf
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6 Castle Vale and 
Fort Dunlop  

Maintenance to improve 
existing routes, signage, 
mapping information, speed 
management,  links to new rail 
and Sprint services 

• Continuation of age-friendly Tyburn project (see 
audit report) low traffic neighbourhood pilot and 
temporary wayfinding 

• Temporary modal filters introduced – Places for 
People (ATF T1).   

• Design options prepared for zebra crossing, 
Tangmere Drive (TCF Better Streets) 

• Unsuccessful funding bid for HS2 cross-
community fund with Castle Vale Pioneer Group.   

7 Alum Rock Improved footways and street 
crossings, through provision of 
additional off-street public car 
parking and improvements to 
loading and servicing areas of 
commercial premises.  HS2 - 
potential to improve walking 
routes across Saltley Viaduct 

• Publication of Urban Centres Framework 

• Temporary social distancing measures 
introduced including reallocation of road space 
 

8 Small Heath and 
Bordesley 
Green 

Bordesley Green: Five Ways 
junction public space, Denbigh 
Street open space 
improvements, better 
connections to Adderley Park 
Station and future Metro stops.  
Coventry Road/ Small Heath: 
Improvements to street,  
frontages along Coventry 
Road, St Andrew’s Stadium 
and the retail park, Small 
Heath Park and Sara Park.  
Enhancement of green 
infrastructure including Grand 
Union Canal. 

• Publication of Urban Centres Framework 

• Temporary social distancing measures 
introduced   

9 Stechford Upgraded pedestrian routes 
and civic space on Station 
Road.  Enhanced routes 
alongside River Cole 

• Publication of Urban Centres Framework 

• Temporary social distancing measures 
introduced  

• Walking Audit undertaken October 2020 

• Outline costs prepared by Landscape Practice 
group for Ward End Park improvements and 
green route upgrades between Morden Road 
Stechford, Cole Valley and Heartlands Hospital 

• Construction underway as part of Iron Lane 
scheme (Local Growth Fund). 

10 Meadway  and 
Lea Hall 

New public square at Poolway 
shops and enhanced Kents 
Moat recreation ground.  Plus, 
connections to A Metro stop at 
Meadway, better connections 
to Lea Hall Railway Station 
and future Metro stops. 

• Publication of Urban Centres Framework 

• Temporary social distancing measures 
introduced   

11 Tyseley and 
Acocks Green 

Cole Valley access and public 
realm improvements (Ackers) 

• Funding bid prepared by University of 
Birmingham for access improvements and ‘Lost 
World’ project. 

• Temporary modal filter proposed in Acocks 
Green (ATF T2).   

https://www.sustrans.org.uk/our-blog/projects/2019/england/age-friendly-tyburn/
https://www.birmingham.gov.uk/info/50250/emergency_transport_plan
https://www.birmingham.gov.uk/info/20054/local_plan_documents/1831/urban_centres_framework
https://www.birmingham.gov.uk/info/20054/local_plan_documents/1831/urban_centres_framework
https://www.birmingham.gov.uk/info/20054/local_plan_documents/1831/urban_centres_framework
https://www.birmingham.gov.uk/iron-lane
https://www.birmingham.gov.uk/iron-lane
https://www.birmingham.gov.uk/info/20054/local_plan_documents/1831/urban_centres_framework
https://www.birmingham.gov.uk/info/50250/emergency_transport_plan
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12 Kings Heath, 
Moseley and 
Balsall Heath 

Crossing improvements, 
parking management and 
public realm improvements 
along High Street, at Kingsway 
and new railway stations at 
Moseley, Kings Heath and 
Hazelwell. 

• Design options reviewed, Wheelers Lane (TCF 
Better Streets) 

• Temporary modal filters and low traffic 
neighbourhood introduced – Places for People 
(ATF T1).   

• Temporary social distancing measures 
introduced  including reallocation of road space 
in local centres (Moseley ATF T1 and Kings 
Heath) 

• Planning approval granted and design underway 
for new stations on the Camp Hill line – Moseley, 
Kings Heath and Hazelwell 

• Design in progress for Balsall Heath Town 
Square 

13 Stirchley  Pershore Road public realm 
improvements including new 
public square at the junction of 
Pershore Road and Hazelwell 
Street, improved access to 
Stirchley Park, improved 
walking routes to Bournville 
rail station, canal and Rea 
Valley Route. 

• Publication of Urban Centres Framework 

• Temporary social distancing measures 
introduced  including reallocation of road space 
in local centre (ATF T1) 
 

14 Northfield  Improvements to public 
spaces including Prices 
Square,  wider pavements and 
waymarking of walking routes 
to Northfield rail station and 
Victoria Common 

• Publication of Urban Centres Framework 

• Temporary social distancing measures 
introduced  including reallocation of road space 

• Temporary modal filter proposed in Northfield 
(ATF T2).   

15 Longbridge and 
Rubery 

New links within Longbridge 
town centre as well as green 
routes to Rubery and 
Frankley. 

• Temporary social distancing measures 
introduced   

• Publication of Longbridge Station prospectus as 
part of the ‘stations as places’ programme  

• Ongoing discussions with St Modwen and 
Sustrans about green routes and public realm 
improvements 

16 Selly Oak, 
Harborne and 
South 
Edgbaston 

Improved paths along Vincent 
Drive, upgraded public plaza 
between the new rail station 
and Queen Elizabeth Hospital 
and Westgate and new bridge 
over the canal at University 
Station.  New paths and canal 
footbridge at Life Sciences 
and Selly Oak Shopping Park.  
Other canal access 
improvements at Bristol Road 
and The Oaks residential 
development. Improved way-
finding.   

• Temporary social distancing measures 
introduced  (Selly Oak and Harborne) 

• Publication of Selly Oak and University Station 
prospectuses as part of the ‘stations as places’ 
programme 

• Construction of new crossings on Selly Oak New 
Road (Local Growth Fund).  

• Completion of bridge over Bourn Brook at 
Harborne Lane (Birmingham Cycle Revolution).  

• Completion of canal footbridge at Selly Oak 
Retail Park (developer funded). 

• Funding awarded to Lapal Trust for canal 
improvements at Selly Oak 

17 Icknield Port 
Loop  

New canal side paths, bridges 
and crossings 

• Completion of path upgrades at Edgbaston 
Reservoir (developer funded).   

• Preparation of Icknield Core Walking Zone 
options appraisal report, including outline costs 
(TCF).  

• Consultation on Dudley Road scheme. 

18 Handsworth  Signage to Benson Road 
Metro, parking management, 
speed management, surfacing 
and crossing improvements. 

• Temporary social distancing measures 
introduced  including reallocation of road space 
on Soho Road 
 

https://www.birmingham.gov.uk/info/50250/emergency_transport_plan
https://www.birmingham.gov.uk/info/50250/emergency_transport_plan
https://www.birmingham.gov.uk/info/20054/local_plan_documents/1831/urban_centres_framework
https://www.birmingham.gov.uk/info/50250/emergency_transport_plan
https://www.birmingham.gov.uk/info/20054/local_plan_documents/1831/urban_centres_framework
https://www.birmingham.gov.uk/info/50250/emergency_transport_plan
http://www.westmidlandsrail.com/strategy/west-midlands-stations-alliance/
http://www.westmidlandsrail.com/strategy/west-midlands-stations-alliance/
http://www.westmidlandsrail.com/strategy/west-midlands-stations-alliance/
https://www.birmingham.gov.uk/info/50082/transport_improvement_schemes/1842/selly_oak_new_road_highway_improvement_scheme
https://www.birmingham.gov.uk/info/50082/transport_improvement_schemes/1842/selly_oak_new_road_highway_improvement_scheme
https://www.lapalcanal.co.uk/
https://www.birminghambeheard.org.uk/economy/dudleyrd2/
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Local safety 
schemes and 
targeted 
interventions 

Measures to improve safety at 
specific locations based on 
collision analysis and 
community concerns. 

• Ongoing Local Safety Schemes programme and 
ward minor measures 

 
School streets 
and Safer 
Routes to 
School 

Ongoing SRTS programme, 
pilot school streets from 
September 2019 

• Ongoing Safer Routes to School programme.  

• Phase 2 of car-free school streets (6 schools) 

 
20mph limits City-wide 

  
• Evaluation of 20mph limits 

 Places for 
People (Low 
Traffic 
Neighbourhoods 
and modal 
filters) 

Removal of through motor 
traffic from local streets  

• Temporary modal filters introduced in Bournville, 
Moseley and Castle Vale (ATF T1), proposed in 
Northfield and Acocks Green (ATF T2).   

• Low Traffic Neighbourhoods trialled in Kings 
Heath and Moseley (ATF T1) 

 
Pedestrian 
crossings 

Review of pedestrian facilities 
at all signal-controlled 
junctions.  Review of signal 
timings at Pelican, Puffin and 
Toucan crossings 

 

 Parklets Conversion of on-street 
parking spaces into outdoor 
seating and pedestrian space   

• Temporary parklets installed (Colmore BID area) 
 

 
  

https://www.birmingham.gov.uk/carfreeschoolstreets
https://www.birmingham.gov.uk/info/50250/emergency_transport_plan
https://www.birmingham.gov.uk/info/50250/emergency_transport_plan
https://www.birmingham.gov.uk/info/50250/emergency_transport_plan
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Green Routes 
  

• See also cycling infrastructure schemes 
 
Completed 

• St Luke’s/ Sherlock Street (housing development) 
 
Under construction 

• Tame Valley (Environment Agency). 

• Woodgate Valley Country Park (Landscape Practice Group/ Birmingham City Council) 
 
In design 

• Langley and Peddimore (consultants) 

• Lapal Canal: Selly Oak canal basin (Lapal Trust) 

• Direction signing: Bourn Brook Way, Cole Valley, Sheldon Country Park, Hatchford Brook, Harborne 
Walkway (Landscape Practice Group/ Birmingham City Council) 

 
Outline costs prepared 

• Access improvements: Cole Valley and Bourn Brook Way (LPG) 

• Path upgrades: 
o Cole Valley: Cowley Road Public Open Space (LPG) 
o Cole Valley: Yardley Road West (LPG) 
o Cole Valley: Bordesley Green East to Morden Road (LPG) 
o Cole Valley: Glebe Farm Recreation Ground (LPG) 
o Bourn Brook Way: Northfield Road to Arosa Drive (LPG) 
o Bourn Brook Way: QE to Harborne Lane (LPG) 
o Bourn Brook Way: Woodgate Valley to Highfield Farm Rec (LPG) 
o Ward End Park (LPG) 
o Ackers (University of Birmingham) 

 
Discussions with partners 

• Druids Heath (local users and housing development) 

• Longbridge (St Modwen and Sustrans) 

• Woodgate Valley/ Halesowen (Highways England and Dudley Council) 
  

 

 
 
 

https://www.lapalcanal.co.uk/
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	Background 
	 
	In January 2020, Birmingham City Council adopted the Birmingham Walking and Cycling Strategy, incorporating the Local Cycling and Walking Infrastructure Plan.  This was the culmination of several years’ work in developing sustainable travel policies and delivering innovative walking and cycling projects including the Birmingham Cycle Revolution programme. 
	 
	The Walking and Cycling Strategy set out a 10-year plan: 
	 
	‘to make walking and cycling the everyday choice for local journeys and leisure activities, as part of a safe and integrated transport network for Birmingham’.   
	 
	It included three overarching objectives; to enable, develop and inspire walking and cycling.  Each objective was supported by a series of policies and actions, identified in discussion with a range of partners, who also play a key part in delivering these actions. 
	 
	During 2020, the COVID-19 pandemic has impacted on all aspects of life in the city, including travel and recreation. However, support for active travel modes has continued, both for essential trips and local exercise, and additional provision has been made for social distancing and segregated cycling routes.  Many partners have continued to enable and inspire walking and cycling through community networks and digital communications. 
	 
	This Year 1 progress report updates on the actions from the Walking and Cycling Strategy; highlighting positive stories from the City Council and its partners in 2020; and looking forward to future developments. 
	 
	 
	  
	Objective 1: enable walking and cycling 
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	1. Training and Education: We will develop the confidence of people to walk and cycle. 
	1.1. Provide resources to schools on pedestrian training and road confidence. 
	1.1. Provide resources to schools on pedestrian training and road confidence. 
	1.1. Provide resources to schools on pedestrian training and road confidence. 









	 
	 
	Despite the partial closure of schools during 2020, Birmingham City Council, Transport for West Midlands (TfWM), The Active Wellbeing Society (TAWS), Living Streets, Sustrans and British Cycling have continued to engage with schools and provide resources. 
	 
	Birmingham City Council promotes ‘
	Birmingham City Council promotes ‘
	Modeshift STARS’
	Modeshift STARS’

	 as the primary tool for school travel.  This initiative, which includes travel surveys and accreditation, is now used across the West Midlands region.  School restart in September 2020 included a back to school toolkit in partnership with Transport for West Midlands (TfWM).  Core messages focussed on walking and cycling. 

	 
	Modeshift STARS 5-minute ‘Walking Bubbles’  In Autumn 2020, parents were asked to support 5-minute protective ‘Walking Bubbles’ around their children’s school by pledging to walk, cycle or scoot whenever possible, reduce car use for school journeys and if they must drive, to park at least 5 minutes’ walk from the school gates. Bubble maps were provided. 
	 
	Figure
	 
	 
	 
	Birmingham currently has 262 schools registered for Modeshift STARS (this has increased from 247 in 2019) comprising:  203 primary schools (including nursery/infants), 43 secondary, 12 special and 4 other types of education setting.  Key successes include: 
	• Communicating important school restart travel messages and promotion of resources, especially to 80 schools identified as high priority.  
	• Communicating important school restart travel messages and promotion of resources, especially to 80 schools identified as high priority.  
	• Communicating important school restart travel messages and promotion of resources, especially to 80 schools identified as high priority.  

	• Producing a specific risk assessment around pick up and drop off times, and the journey to and from school. Further guidance related to social distancing at the school gate. 
	• Producing a specific risk assessment around pick up and drop off times, and the journey to and from school. Further guidance related to social distancing at the school gate. 

	• Tailoring messaging and support packages to schools experiencing issues with public transport or congestion at the school gate. Other bespoke messaging and offers of support have been given to schools near to the Active Travel Fund schemes, for example schools within low traffic neighbourhood areas. 
	• Tailoring messaging and support packages to schools experiencing issues with public transport or congestion at the school gate. Other bespoke messaging and offers of support have been given to schools near to the Active Travel Fund schemes, for example schools within low traffic neighbourhood areas. 

	• Supporting schools to develop travel plans, either by producing new ones or reviewing and updating existing ones. 
	• Supporting schools to develop travel plans, either by producing new ones or reviewing and updating existing ones. 

	• Trialling the Agilysis Active Streets Assessment Tool to identify and prioritise schools for possible physical infrastructure measures. 
	• Trialling the Agilysis Active Streets Assessment Tool to identify and prioritise schools for possible physical infrastructure measures. 

	• Developing webinars for school staff including topics of road safety, clean air and using Modeshift STARS.  Future topics will include ‘Developing and delivering a travel plan’ and ‘Gaining accreditation’ to add to the existing CPD programme and further promote Modeshift STARS. 
	• Developing webinars for school staff including topics of road safety, clean air and using Modeshift STARS.  Future topics will include ‘Developing and delivering a travel plan’ and ‘Gaining accreditation’ to add to the existing CPD programme and further promote Modeshift STARS. 
	• Developing webinars for school staff including topics of road safety, clean air and using Modeshift STARS.  Future topics will include ‘Developing and delivering a travel plan’ and ‘Gaining accreditation’ to add to the existing CPD programme and further promote Modeshift STARS. 
	1.2. Support crossing patrols at high priority sites. 
	1.2. Support crossing patrols at high priority sites. 
	1.2. Support crossing patrols at high priority sites. 

	1.3. Develop a training programme for community walk leaders. 
	1.3. Develop a training programme for community walk leaders. 

	1.4. Offer national standard cycle training to all children and young people and create a pathway from Bikeability to Go Ride, Ride Active and community cycling groups. 
	1.4. Offer national standard cycle training to all children and young people and create a pathway from Bikeability to Go Ride, Ride Active and community cycling groups. 
	1.4. Offer national standard cycle training to all children and young people and create a pathway from Bikeability to Go Ride, Ride Active and community cycling groups. 
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	1.5. Encourage community groups to lead walks and bike rides and organise training, maintenance and social activities 
	1.5. Encourage community groups to lead walks and bike rides and organise training, maintenance and social activities 
	1.5. Encourage community groups to lead walks and bike rides and organise training, maintenance and social activities 
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	1.6. Encourage businesses to organise and support local walks and bike rides 
	1.6. Encourage businesses to organise and support local walks and bike rides 

	1.7. Offer walking and cycling activities on prescription for people with health conditions (mental and physical) 
	1.7. Offer walking and cycling activities on prescription for people with health conditions (mental and physical) 

	1.8. Work with West Midlands Police (WM Police) to educate all road users, including ‘Operation Close Pass’ for car drivers and ‘Exchanging Places’ for commercial drivers and cyclists. 
	1.8. Work with West Midlands Police (WM Police) to educate all road users, including ‘Operation Close Pass’ for car drivers and ‘Exchanging Places’ for commercial drivers and cyclists. 





	 
	By Spring 2020, TAWS had engaged with 6-7 schools through a cluster model including 4 involved in a clean air project in Kings Heath. 7 schools in East Birmingham and Solihull have been participating in a Young People’s Hub (under 15s).  Engagement includes assemblies and classroom work and supporting car-free school streets with school activities. 
	Living Streets have a national Walk to School Outreach project, funded for 2020/21 to provide locally based officers, including in Birmingham.  Resources include a travel tracker (additional to Modeshift STARS).  Data can be shared between partners if appropriate agreements in place. 
	Between January and March 2020, 50 schools in Birmingham were signed up to the Walk once a Week (
	Between January and March 2020, 50 schools in Birmingham were signed up to the Walk once a Week (
	WOW
	WOW

	) project and all were actively involved until lockdown came into force.  From September to December 2020, 60 schools had signed up to WOW with 42 actively involved (some have said they will start at some point but are finding it difficult due to changes in routines due to the impact of COVID-19).  More new schools are being recruited to start in 2021.  All but 4 of the schools are also signed up to Modeshift STARS. 

	 
	The Sustrans ‘Big Pedal’ event was cancelled in Spring 2020 due to COVID-19 but 
	The Sustrans ‘Big Pedal’ event was cancelled in Spring 2020 due to COVID-19 but 
	Bike to School Week
	Bike to School Week

	 took place in September 2020.  During 2020, British Cycling staff worked with 7 schools in Birmingham and delivered 15 sessions of ‘
	Ready, Set, Ride’
	Ready, Set, Ride’

	 learn to ride – for a total of 723 pupils.  They also delivered 11 sessions of ‘
	Go Ride’
	Go Ride’

	 at primary schools - involving 617 pupils. 

	 
	 
	Birmingham City Council currently funds School Crossing Patrols at 110 locations.  The Council will continue to fund the highest risk sites (Priority 1), including sites that are not equipped with pedestrian controlled signals. 
	 
	 
	TAWS can provide training for walk leaders in Local Delivery Pilot areas, although due to a transition of projects no walk leaders have been trained since March 2020.  Sustrans have online walk leader training for staff and can provide face-to-face training for volunteers on specific funded projects.  This can also be linked to walking audits.   
	In the past, Living Streets have trained volunteer walk leaders with corporate partners such as Phoenix Group in Wythall, but there has been a lack of funding to develop such projects in Birmingham.  During 2021 this will be revisited as part of the Active Travel Fund ‘
	In the past, Living Streets have trained volunteer walk leaders with corporate partners such as Phoenix Group in Wythall, but there has been a lack of funding to develop such projects in Birmingham.  During 2021 this will be revisited as part of the Active Travel Fund ‘
	Walking Works
	Walking Works

	’ project.  There may also be scope for Birmingham City Council’s public health team to review community walks and walk leader training as part of wider work on active lifestyles. 

	 
	 
	TAWS deliver national standard cycle training at all levels and in different settings.  1,023 pupils received 
	TAWS deliver national standard cycle training at all levels and in different settings.  1,023 pupils received 
	Bikeability
	Bikeability

	 training at schools during 2020 (delivered in two periods; from 13th January to 14th March; and 14th September to 18th December).   

	 
	Although there has been a significant drop in child training due to COVID-19 disruption at schools, additional opportunities have been made available, including family sessions during the summer holiday and October half term, in partnership with Cycling UK community cycling clubs and British Cycling. 540 places were delivered in August and October 2020.  
	 
	Cycling UK community cycling clubs have continued to lead rides and teach adults and children to cycle this year despite the restrictions. ‘Go Ride’ cycle sessions are offered by three of the clubs (Sara Park, Calthorpe Park and Yardley Wood) in partnership with British Cycling.  Go Ride sessions have also provided a pathway from bike banks at Calthorpe Park. 
	 
	British Cycling continue to organise ‘Ready, Set, Ride’ and ‘Go Ride’ sessions in Birmingham schools (see 1.1).  90 adult ‘Ride Active’ sessions took place during 2020, with 289 participants.  In December, Go Ride sessions took place in partnership with the Cycling UK community cycling clubs, including cyclocross skills sessions and a led ride from Calthorpe Park along National Cycle Network Route 5 to Cannon Hill Park and back.  
	Go Ride at Blakesley Hall Primary School 
	British Cycling Community Coach Matt Blythe organised Go-Ride sessions with Year 6 at Blakesley Hall Primary School in Stechford.  The aim is to teach to ride those that cannot yet do so and improve the skills and confidence of everyone taking part.  There were 3 classes of 30 children in the year group, but the riders were grouped into 10 teams of 3.   
	Approximately 90% of the children are from ethnically diverse communities.  There is a wide range of ability within the groups. In the first session one boy refused to carry on after his first attempt saying he couldn’t do it.  By the end of the session he was scooting along with a smile on his face.   
	     Photo credit: British Cycling 
	 
	Community walking programmes have been particularly disrupted this year, due to limits on the size of social groups as well as participants’ concerns – particularly the elderly and those identified as clinically extremely vulnerable.  At the start of 2020, TAWS had around 20 community walks on weekdays, ranging in length, but mostly one-hour, gentle, low impact walks in local parks.  Starting points included GP surgeries.  Themed walks were also taking place based on nature trails and litter picking.  Walks
	Community walking programmes have been particularly disrupted this year, due to limits on the size of social groups as well as participants’ concerns – particularly the elderly and those identified as clinically extremely vulnerable.  At the start of 2020, TAWS had around 20 community walks on weekdays, ranging in length, but mostly one-hour, gentle, low impact walks in local parks.  Starting points included GP surgeries.  Themed walks were also taking place based on nature trails and litter picking.  Walks
	sensory walks by TAWS
	sensory walks by TAWS

	 and the 
	Black Heritage Walks Network
	Black Heritage Walks Network

	. 

	 
	Birmingham Ramblers were planning to start a series of short morning walks (3-4 miles) in July 2020 (through to November 2020) in Birmingham Parks and Greenways, including a monthly Saturday walk and a fortnightly Thursday walk.  
	 
	Bike rides, training and maintenance have continued, in line with restrictions.   
	 
	Cycling UK supports 21 active community cycling clubs in Birmingham.  Early on in lockdown, clubs were asked to encourage their members to cycle in pairs.  Later, they were able to lead rides following the rule of 6 and teach people to cycle with up to 4 in a group.  Measures were put in place to keep club members safe, for example anti-bacterial wipes and hand gel, wiping down of bikes, no sharing of helmets and hi vis vests.   
	2020 community cycling activities in numbers 
	British Cycling 
	• Club support sessions = 6 sessions, 164 participants 
	• Ride Active adult learn to ride = 51 sessions, 101 participants 
	• Ride participants = 270 (Breeze rides), 462 (guided rides) and 571 (Ride Social) 
	• Volunteers trained = 23 (Ride Leader Training: 13 Guided Rides, 10 Breeze) and 4 (British Cycling Level 1 coaching course), 
	        
	    Photo credit: Cycling UK              
	 
	 
	 
	 
	 
	Cycling UK 
	 
	• Number of active Community Cycle Clubs = 21 
	• Sessions Delivered = 336 
	• Number of Overall attendances = 1784 
	• Unique attendees = 489 
	• Contact Hours = 3507 hours 
	• Volunteers trained = 11 (Ride Leader training) 
	• Number of Volunteering Hours = 620.5 
	• Demographics: 64% attendees from top 3 deciles of deprivation; 42% male, 50%   female (8% didn’t identify as either); Ethnicity = 20% White, 40% Asian/Asian British  
	• Big Bike Revival centres = 18 
	• Big Bike Revival – No. of pop up Dr Bike events = 98 (over 1,500 people reached and over 300 bikes fixed) 
	 
	    
	            
	Photo credit: Cycling UK 
	 
	 
	The community cycling clubs will carry on with led rides and teaching in 2021.  Cycling UK plans further training: Ride Leader, First Aid, Basic Bike Maintenance and Route Planning.  
	 
	Sustrans had fewer activities this year.  Since July, the South Birmingham National Cycle Network volunteers have taken part in an activity about once a month. These are usually signage rides; checking on the condition of signs, cleaning them and fixing any issues. There have not been any led walks or rides and no specific training (except with a Network Planning App which the volunteers attended).  There is currently no activity by North Birmingham volunteers, although there are plans in place for 2021.  B
	 
	 
	Although the pandemic has severely limited the opportunities for walking and cycling activities at workplaces, Birmingham City Council and Transport for West Midlands have engaged with new businesses and continued to work closely with the Birmingham Business Improvement Districts.  There has been a specific focus on the city centre - linked to the introduction of the Clean Air Zone.  Three businesses have achieved the bronze 
	Although the pandemic has severely limited the opportunities for walking and cycling activities at workplaces, Birmingham City Council and Transport for West Midlands have engaged with new businesses and continued to work closely with the Birmingham Business Improvement Districts.  There has been a specific focus on the city centre - linked to the introduction of the Clean Air Zone.  Three businesses have achieved the bronze 
	Modeshift STARS
	Modeshift STARS

	 award.  

	 
	In addition, businesses near Active Travel Fund schemes were referred to partners such as Cycling UK and British Cycling for activities such as ‘Dr Bike’ checks, Go Ride sessions and staff support webinars (to promote and support active travel).  A Birmingham ‘Cycling Works’ network is being set up by local businesses and a website is under development.   
	Living Streets have previously supported businesses such as the Phoenix Group to lead local walks and can provide walk ‘doctors’ (advisors) for businesses, subject to funding.  This will be revisited with the West Midlands Combined Authority in 2021. 
	 
	 
	Birmingham City Council  is currently mobilising for a walking and cycling social prescribing project to start in February 2020, using £50,000 from the Active Travel Fund (supporting measures).  This will be offered in targeted wards and is overseen by the ‘Creating a Physically Active City Forum’. British Cycling have trained 4 ‘activator’ volunteers.  Although they were unable to deliver the programme in 2020, they plan to recommence early in 2021. 
	 
	‘Be aware and share’ 
	P
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	The low volumes of traffic in Spring 2020 led to concerns about increases in vehicle speeds and poor driver behaviour.  In Summer 2020 Transport for West Midlands and local authorities launched a 
	road safety campaign
	road safety campaign

	 with messages: ‘be aware and share' and ‘when you drive, give at least 1.5’.  Funded as part of Active Travel Fund Tranche 1, these messages will continue to be promoted by the Regional Road Safety Partnership during Active Travel Fund Tranche 2. 

	                                                          
	Figure
	Figure
	In terms of policing, emergency COVID-19 related activities have taken priority in 2020. However, some of the local policing units were able to support education and enforcement around 
	In terms of policing, emergency COVID-19 related activities have taken priority in 2020. However, some of the local policing units were able to support education and enforcement around 
	Car Free School Streets
	Car Free School Streets

	.  Birmingham City Council has continued to provide educational materials in relation to 
	20mph
	20mph

	 and the 
	Keep Clear
	Keep Clear

	 (school parking) campaign and to support the 
	National Police Chiefs’ Council
	National Police Chiefs’ Council

	 campaigns with messaging and social media, particularly around 
	Road Safety Week
	Road Safety Week

	 (November 2020) and speeding campaigns.  

	 
	Birmingham City Council, alongside West Midlands Police and West Midlands Fire Service, continues to deliver the partnership speed monitoring initiative through compiling hotspot reports, data analysis, speed indicator device installation and referral for potential enforcement/safety scheme.  The City Council is part of the 
	Birmingham City Council, alongside West Midlands Police and West Midlands Fire Service, continues to deliver the partnership speed monitoring initiative through compiling hotspot reports, data analysis, speed indicator device installation and referral for potential enforcement/safety scheme.  The City Council is part of the 
	West Midlands Regional Road Safety Strategic Group
	West Midlands Regional Road Safety Strategic Group

	 which was established in July 2020 to help progress the commitments set out in the Regional Road Safety Action Plan. 
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	2. Access to Bikes: We will improve access to good quality bikes 
	2.1. Offer free bikes (with training and support) through the successful Big Birmingham Bikes initiative. 
	2.1. Offer free bikes (with training and support) through the successful Big Birmingham Bikes initiative. 
	2.1. Offer free bikes (with training and support) through the successful Big Birmingham Bikes initiative. 

	2.2. Expand opportunities for loans of adapted cycles, tandems and e-bikes (with training and support). 
	2.2. Expand opportunities for loans of adapted cycles, tandems and e-bikes (with training and support). 









	 
	 
	Early in 2020, TAWS were planning a new phase of Big Birmingham Bikes in targeted areas.  However, the emphasis switched to 
	Early in 2020, TAWS were planning a new phase of Big Birmingham Bikes in targeted areas.  However, the emphasis switched to 
	offering bikes to key workers
	offering bikes to key workers

	 during COVID-19.  118 Bikes were given away by TAWS in 2020 (including 56 to key workers).  The original Big Birmingham Bikes and neighbourhood hubs continue to be used by Cycling UK community clubs (see 1.5).  The Birmingham Bike Bank pilot was delivered by TAWS in partnership with British Cycling and HSBC (see 2.4). 

	 
	The 
	The 
	Active Travel Fund
	Active Travel Fund

	 (ATF) Tranche 2 includes £250,000 for around 600 further Big Birmingham Bikes.  Aligning with a number of the ATF infrastructure schemes, and the expansion of the GP social prescribing pilot across Birmingham and the Black Country, this will also prioritise 10 of the most deprived wards in the city as part of a partnership project with the Birmingham Public Health team and Bloomberg Philanthropies to promote more active lifestyles. 

	 
	Park Ride and Midland Mencap  
	P
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	With funding from the Active Travel Fund (Tranche 1), Midland Mencap offered adapted cycle try outs around the West Midlands.  This was in addition to the existing Park Ride scheme at 
	Sutton Park
	Sutton Park

	 and 2019 Neighbourhood Network Scheme (Ageing Better in Birmingham) pilot at Woodgate Valley Country Park.   
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	The ‘Summer Extravaganza’ included opportunities for people to ride in parks and along the A38 cycle route.  
	Park Ride
	Park Ride

	 continues to support local families - providing half-term sessions in October 2020 at Edgbaston Reservoir, Cannon Hill Park and Pype Hayes Park. 

	 
	Figure
	A working partnership has been established between Cycling Projects, an accessible cycling charity, and Sustrans. 
	 
	In December 2020, Birmingham City Council applied for e-cycle extension funding from the Department for Transport to purchase e-bikes for the following projects: 
	• Midland Mencap – adding e-cycles to their adapted bike provision (see above) 
	• Midland Mencap – adding e-cycles to their adapted bike provision (see above) 
	• Midland Mencap – adding e-cycles to their adapted bike provision (see above) 

	• The Active Wellbeing Society (TAWS) – cycling on prescription 
	• The Active Wellbeing Society (TAWS) – cycling on prescription 

	• E-Bike Brum – accessing hard to reach communities 
	• E-Bike Brum – accessing hard to reach communities 

	• West Midlands Cycle Hire scheme – to increase availability of e-cycles in Birmingham  
	• West Midlands Cycle Hire scheme – to increase availability of e-cycles in Birmingham  
	• West Midlands Cycle Hire scheme – to increase availability of e-cycles in Birmingham  
	2.3. Promote bike hire; for residents (at Wellbeing Centres and community cycling hubs); for visitors (West Midlands bike share project and Brompton Bike Hire). 
	2.3. Promote bike hire; for residents (at Wellbeing Centres and community cycling hubs); for visitors (West Midlands bike share project and Brompton Bike Hire). 
	2.3. Promote bike hire; for residents (at Wellbeing Centres and community cycling hubs); for visitors (West Midlands bike share project and Brompton Bike Hire). 
	2.3. Promote bike hire; for residents (at Wellbeing Centres and community cycling hubs); for visitors (West Midlands bike share project and Brompton Bike Hire). 
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	2.4. Provide bike loans for children and young people through community Bike Banks. 
	2.4. Provide bike loans for children and young people through community Bike Banks. 

	2.5. Encourage pool bike provision (including e-bikes), bike loans and salary sacrifice purchase schemes at work places. 
	2.5. Encourage pool bike provision (including e-bikes), bike loans and salary sacrifice purchase schemes at work places. 
	2.5. Encourage pool bike provision (including e-bikes), bike loans and salary sacrifice purchase schemes at work places. 
	Figure


	2.6. Signpost bike recycling projects 
	2.6. Signpost bike recycling projects 
	2.6. Signpost bike recycling projects 
	Figure


	2.7. Review ‘micro mobility’ (small, electrically powered machines) and e-cargo options. 
	2.7. Review ‘micro mobility’ (small, electrically powered machines) and e-cargo options. 





	The funding announcement is expected at the beginning of February 2021 and funding must be committed by the end of March 2021. 
	 
	 
	TfWM continues to work with 
	TfWM continues to work with 
	Brompton bike hire
	Brompton bike hire

	 in the city centre.  An increase in use was reported in the summer of 2020 as the bicycles were utilised to support key workers, with free longer-term hire.   

	 
	Big Birmingham Bike daily loans are normally offered at Handsworth, Nechells and Shard End Wellbeing Centres, although recent figures are not available. 
	 
	West Midlands Cycle Hire 
	The West Midlands Combined Authority announced in December 2020 that it would start the roll out of West Midlands Cycle Hire, with an initial trial from February 2021 of 25 bikes in Sutton Coldfield and a launch across Birmingham later in 2021.   
	As the scheme is rolled out, the plan is to provide 800 bikes in Birmingham (including 80 e-bikes from July 2021) at approximately 83 docked locations.  Bikes will be built in Stratford-upon-Avon and will be fully integrated with the Swift payment mechanism. 
	 
	Image credit: TfWM 
	 
	 
	A one-year bike bank trial ended in Spring 2020.  The partnership of HSBC, British Cycling and TAWS enabled the loan of 300 bikes, including 150 in 2020.  Loan bikes were available to those aged 15 and below, with a limit of two per household. 
	 
	West Midlands Cycle Hire 
	The University of Birmingham actively encourages staff and students to cycle to work and study.  Members of the university community choose cycling in no small part because of outstanding facilities on site: over 1,800 cycle parking spaces, 50+ showers, pumps and repairs stands, and (until March 2020) a bike repair business offering full services and free bike checks from the heart of the campus.  
	Staff can access the cycle-to-work scheme and see if they like cycling to work with a free loan bike. Students can hire one of 31 hybrid bikes for a term or academic year or buy a second-hand bike at a start-of-year auction. Departments can borrow a folding Brompton bike for staff business travel.  
	There is an active bike user group, which champions cycling on campus. For national awareness days, a Bikeability instructor leads cycle training and social rides for all.   
	Despite the difficulties of 2020, the University organised a second-hand bike sale and D-lock giveaway in September for students, launched a new Cycle to Work scheme for staff and provided loan bikes (fourteen staff members have given cycling to work a go since the campus reopened post lockdown). A survey also took place of over 400 members of staff to learn how COVID-19 had affected travel behaviour.  Maintaining the sustainable travel message through the pandemic has been key.   
	 
	Photo credit: University of Birmingham 
	 
	There are already several local businesses that recondition old bikes, although further work is needed to signpost these. There are also charities that collect old bikes such as the 
	There are already several local businesses that recondition old bikes, although further work is needed to signpost these. There are also charities that collect old bikes such as the 
	Bike Project
	Bike Project

	, established in Balsall Heath in 2019, which provides recycled bikes for refugees. 

	 
	In addition, the Cycling UK 
	In addition, the Cycling UK 
	Big Bike Revival
	Big Bike Revival

	 funded a huge range of community events in Autumn 2020 to recycle old bikes and revive underused bikes.  19 Big Bike Revival centres provided 98 pop-up Dr Bike events, reaching over 1,500 people and fixing over 300 bikes.  Dr Bike sessions were run at hospitals, neighbourhood shops and in local parks. Many more are planned for 2021. 

	Big Bike Revival in the news 
	Vanessa Morris of Cycling UK and Mick Stanford from Cannon Hill Cycling Club were interviewed on 6th May 2020 by Giles Latcham for BBC Midlands Today. 
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	Cycling UK have published case studies of the benefits to individuals such as 
	Julie in Walsall
	Julie in Walsall

	 and  
	Tracy in Birmingham
	Tracy in Birmingham

	. 

	 
	 
	Earlier in the year (April to August 2020), Cycling UK ran the Big Bike Revival for keyworkers engaging local businesses and clubs: Gear Up, Cycle Chain, Trikes and Bikes, Ladywood New Roots CCC, Cannon Hill CC, Civic Square and Venture Bikes.  They serviced bikes for keyworkers at hospitals and Big Bike Revival centres.  In addition, New Roots and Cannon Hill were able to refurbish donated bikes (including some from West Midlands Police) and give them out to keyworkers.   
	 
	E-Scooter hire trial 
	A West Midlands one-year trial of public e-scooter hire was launched in September 2020 in Birmingham City Centre.   
	A commercial operator, VOI, was appointed by the West Midlands Combined Authority and the trial started with 200 e-scooters.  The trial is fully supported by the DfT as part of wider testing of this mode.   
	However, outside of such pilot schemes, the use of e-scooters and other similar types of micromobility remains illegal.  TfWM and Birmingham City Council will be monitoring the trial. 
	The e-scooter hire scheme is operated through an app-based service. Users must be over the age of 18 and must hold a provisional or full driving licence.  E-scooters can currently be parked at virtual hubs or safely on the footways, and at the end of each day vehicles are tracked and returned to these hubs by VOI.   
	All vehicles are GPS tracked and geo-fencing technology enables speed limits to be managed, allowing maximum speeds of 12.5mph but restricting these in some areas (such as pedestrianised spaces where speeds are 5mph).  The ‘VOI 4 Heroes’ scheme offers free rides to NHS and emergency service staff, the ‘VOI 4 All’ scheme offers 75% discount to people from low income backgrounds and ‘VOI 4 students’ offers 20% off monthly and daily passes.  
	The trials have generated a lot of interest and rapid uptake - with over 50,000 rides from September to December 2020, and an increase in vehicles to 600 by end of 2020.   
	More than half of all users are repeat customers. The average journey time per ride is 20 minutes, and average ride distance is 2km.   
	Phase 2 was launched in December 2020, extending the trial area north towards Perry Barr, west towards the City Hospital and south to Selly Oak, the QE Hospital and University of Birmingham.  
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	Consultation
	Consultation

	 started in November 2020, and continues until May 2021, for experimental Traffic Regulation Orders - to convert 'cycle tracks' to 'cycle lanes’ and amend various ‘pedestrian zones’ and bus only roads to allow use by e-scooters. 
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	E-cargo bike pilot 
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	In May 2020, Birmingham City Council secured £58,000 in Department for Transport funding to run an 
	e-cargo bike pilot
	e-cargo bike pilot

	 in the city.  The funding has enabled the purchase of 13 e-cargo bikes and 7 e-cargo trikes from Raleigh.  In 
	December 2020
	December 2020

	, TAWS received an early allocation of two bikes and two trikes (to support the delivery of food in the community over the festive period). 
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	3. Personal safety: We will create a safe and welcoming environment for walking and cycling 
	3.1. Improve surveillance of local streets, parks, canals and public transport by supporting Police, wardens and rangers as well as community-led initiatives such as Street Watch, walking ‘buses’ and bike ‘trains’ 
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	3.1. Improve surveillance of local streets, parks, canals and public transport by supporting Police, wardens and rangers as well as community-led initiatives such as Street Watch, walking ‘buses’ and bike ‘trains’ 









	 
	 
	During 2020, West Midlands Police actively recruited local volunteers to new areas to add to the existing 80 
	During 2020, West Midlands Police actively recruited local volunteers to new areas to add to the existing 80 
	Street Watch
	Street Watch

	 groups in Birmingham.  The Street Watch programme has been running successfully for some years and, similar to Neighbourhood Watch, involves members of the public volunteering to support Police with community observations.  Street Watch members also take part at least once a month in street patrols with the local policing team (each Street Watch group has a dedicated PCSO) as well as Community Speed Watch events, litter picks etc.   

	Street Watch patrols were suspended during periods of national lockdown.  Sustrans officers took part in two walks with PCSOs in Castle Vale in Autumn 2020 as a part of the low traffic neighbourhood work. 
	 
	The 
	The 
	Safer Travel Partnership
	Safer Travel Partnership

	 continues to provide specialised support for journeys by public transport.  The team includes officers from West Midlands Police, British Transport Police officers and Transport for West Midlands.  In August 2020, the Partnership published a one year Safer Travel Plan which included a 
	pledge
	pledge

	 to provide four extra special constables. 
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	4. Funding: We will identify resources to deliver the Strategy and Cycling and Walking Infrastructure Plan. 
	4.1. Obtain national and regional funding and identify local, long-term sources of both revenue and capital funding. 
	4.1. Obtain national and regional funding and identify local, long-term sources of both revenue and capital funding. 
	4.1. Obtain national and regional funding and identify local, long-term sources of both revenue and capital funding. 

	4.2. Request developer contributions and seek business sponsorship. 
	4.2. Request developer contributions and seek business sponsorship. 









	 
	 
	Each year, Birmingham City Council publishes a forward plan for future investment in transport.  On 11 February 2020, Cabinet approved the 
	Each year, Birmingham City Council publishes a forward plan for future investment in transport.  On 11 February 2020, Cabinet approved the 
	Annual Programme Update to the Transport and Highways Capital Programme
	Annual Programme Update to the Transport and Highways Capital Programme

	 (total estimated capital cost of £256m). This included approval of the allocation of 2020/21 integrated Transport Block funding and set out different sources of funding, including developer funding and Local Growth Funds from Greater Birmingham and Solihull Local Enterprise Partnership (GBSLEP).  A number of walking and cycling projects (design and/ or delivery) are now being funded through the Transforming Cities Fund co-ordinated by the West Midlands Combined Authority. 

	 
	In May 2020, the Government announced additional (capital and revenue) funding to protect and increase transport services, level up infrastructure and regenerate local economies after the coronavirus outbreak. This included funds; for local authorities to create pop up and permanent cycle lanes and reallocate road space; for people to get bikes repaired; for provision of 1,180 cycle parking spaces at 30 railway stations across England.  The West Midlands Combined Authority was awarded £3,850,997 from the 
	In May 2020, the Government announced additional (capital and revenue) funding to protect and increase transport services, level up infrastructure and regenerate local economies after the coronavirus outbreak. This included funds; for local authorities to create pop up and permanent cycle lanes and reallocate road space; for people to get bikes repaired; for provision of 1,180 cycle parking spaces at 30 railway stations across England.  The West Midlands Combined Authority was awarded £3,850,997 from the 
	Active Travel Fund
	Active Travel Fund

	 Tranche 1 (to be spent in Summer 2020) and £13,097,650 in Tranche 2 (schemes to be delivered by end of March 2022).  This followed a regional joint application process in partnership with the seven constituent local authorities. 

	 
	Further walking and cycling funds are expected as part of the Department for Transport settlement for 2021-22 financial year, based on £257m announced in the budget in November 2020. 
	 
	Additional funds were provided towards social distancing highway measures and economic support in local high streets, using the European Regional Development Fund.  Birmingham City Council was awarded £1,016,937 from the ‘Reopening High Streets Safely Fund’ in May 2020. 
	 
	The City Council was also successful in being awarded small grants such as the Department for Transport e-cargo bike fund. 
	 
	 
	Planning officers continue to request walking and cycling improvements as part of new developments; both on-site, to be provided by developers; and off-site, using section 278 and section 106 agreements.   
	 
	  
	Objective 2: develop a great city for walking and cycling 
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	5. Walking and Cycling Infrastructure: We will design, develop and promote places to walk and cycle that are safe, convenient, comfortable, direct and coherent. 
	5.1. Audit existing infrastructure to identify improvements including; removal of barriers; widening; lighting; wayfinding; new crossings; and changes to waiting and ‘clearance’ times at crossings. 
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	5.1. Audit existing infrastructure to identify improvements including; removal of barriers; widening; lighting; wayfinding; new crossings; and changes to waiting and ‘clearance’ times at crossings. 









	 
	 
	As part of the development of the West Midlands and Birmingham Local Cycling and Walking Infrastructure Plans, a series of infrastructure audits were undertaken.  In addition, Sustrans undertook a 
	As part of the development of the West Midlands and Birmingham Local Cycling and Walking Infrastructure Plans, a series of infrastructure audits were undertaken.  In addition, Sustrans undertook a 
	comprehensive audit of the entire 16,575 miles of the National Cycle Network (NCN) which led to the publication in 2018 of the 
	Paths for Everyone
	Paths for Everyone

	 report.  This identified 50 activation projects to help upgrade the network, including two on NCN Route 5 in Birmingham; at Longbridge and Edgbaston.  In March 2020, Sustrans launched a 
	fundraising appeal
	fundraising appeal

	 to help remove barriers on the NCN.  
	Sustrans has also completed master planning for the NCN during 2020 and is now focusing on concept plans for areas of focus. These will start to become available in 2021. 
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	Walking Audits                                                                                                                Living Streets and Sustrans provide a range of resources to assist with street audits.  Living Streets are working with University College London to develop a ‘walkability’ tool.  The City Council has also been using the Government’s 
	Walking Route Audit Tool
	Walking Route Audit Tool

	 for walking audits of the Core Walking Zones identified in the Birmingham Local Cycling and Walking Infrastructure Plan (LCWIP).  All audits will be used to inform future projects and funding applications and support the 
	Urban Centres Framework
	Urban Centres Framework

	 and Future High Streets programme.   

	The pandemic has delayed plans for bimonthly walking audits, but the following areas have been reviewed: 
	• Sutton Coldfield, July 2018. 
	• Sutton Coldfield, July 2018. 
	• Sutton Coldfield, July 2018. 

	• Icknield – audit undertaken as part of West Midlands LCWIP in August 2018 and further audits and detailed Options Appraisal by Birmingham City Council in 2020. 
	• Icknield – audit undertaken as part of West Midlands LCWIP in August 2018 and further audits and detailed Options Appraisal by Birmingham City Council in 2020. 
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	• Castle Vale and Fort Dunlop (Tyburn), 
	audit report
	audit report

	 published by Sustrans, July 2019. 


	• Erdington, January 2020. 
	• Erdington, January 2020. 
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	• Stechford, October 2020. 
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	5.2. Extend 20mph limits across the city and reduce other speed limits where appropriate. 
	5.2. Extend 20mph limits across the city and reduce other speed limits where appropriate. 
	5.2. Extend 20mph limits across the city and reduce other speed limits where appropriate. 
	5.2. Extend 20mph limits across the city and reduce other speed limits where appropriate. 
	Figure
	Figure


	5.3. Develop low traffic neighbourhoods and car-free school streets, through filtered permeability, parking management and streetscape improvements. 
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	5.4. Prioritise new infrastructure at locations with; safety concerns and clusters of collisions with pedestrian/ cyclist casualties, inadequate facilities and poor connections to key destinations and open spaces, poor air quality and high levels of cycling and/or walking demand (existing and potential). 
	5.4. Prioritise new infrastructure at locations with; safety concerns and clusters of collisions with pedestrian/ cyclist casualties, inadequate facilities and poor connections to key destinations and open spaces, poor air quality and high levels of cycling and/or walking demand (existing and potential). 





	                         
	West Midlands Stations Alliance is developing a series of prospectuses for every station on the network. The ‘
	West Midlands Stations Alliance is developing a series of prospectuses for every station on the network. The ‘
	stations as places’ programme
	stations as places’ programme

	 includes an audit of facilities and access to station.  Prospectuses are currently available for Longbridge, Kings Norton, Selly Oak and University stations in Birmingham. 

	 
	 
	The reduction in speeds remains a priority for Birmingham and 2020 saw the completion of a number of speed surveys in order to evaluate the 20mph pilot scheme.  The full results will be shared later in 2021.  A letter was submitted to the 
	The reduction in speeds remains a priority for Birmingham and 2020 saw the completion of a number of speed surveys in order to evaluate the 20mph pilot scheme.  The full results will be shared later in 2021.  A letter was submitted to the 
	Secretary of State for Transport
	Secretary of State for Transport

	 in May 2020, asking for central Government to support the introduction of a 20mph default speed limit.  (There were widespread concerns by various partners including NHS doctors about the increase in traffic speeds during lockdown, and a ‘
	Lower the Baseline’
	Lower the Baseline’

	 campaign in April 2020). 

	 
	The theme of ‘No need to speed’ in this year’s ‘
	The theme of ‘No need to speed’ in this year’s ‘
	National Road Safety Week
	National Road Safety Week

	’ (November 2020) was therefore particularly pertinent. Birmingham City Council’s own ‘
	Slower is Safer
	Slower is Safer

	’ campaign was also promoted as part of this.  In advance of Road Safety Week, all school staff in Birmingham were invited to attend a special road safety webinar. This gave information on existing support and resources available, plus further guidance and information on the issue of speeding. 

	Further 20mph schemes are to be included in capital programme requests in 2021.  In order to prioritise suggestions for infrastructure measures, assessment tools are being reviewed.  
	Temporary speed limit reduction, Bristol Road 
	Speed limits on the A38 Bristol Road were temporarily reduced in September 2020 as part of the Active Travel Fund scheme (20mph in Selly Oak local centre and 30mph in Bournville). 
	                        
	 
	Low traffic neighbourhoods  
	 
	Living Streets defines low traffic neighbourhoods as, ‘groups of residential streets, bordered by main or “distributor” roads, where “through” motor vehicle traffic is discouraged or removed’.  
	 
	At the start of 2020, low traffic neighbourhoods in Birmingham were at a very early stage, with a small-scale 5-day pilot in Castle Vale (March 2020) as part of the Sustrans ‘Age-Friendly Tyburn’ 
	project.  However, the 
	project.  However, the 
	Emergency Birmingham Transport Plan
	Emergency Birmingham Transport Plan

	 and the 
	Active Travel Fund
	Active Travel Fund

	 led to fast-tracking of a ‘
	Places for People’
	Places for People’

	 programme and city centre traffic segments.  

	Consultants from Phil Jones Associates, Pell Fischmann and Urban Movement helped to map the city into local neighbourhoods which were used as a basis for identifying trial areas.  Local communities were closely involved, with comments invited at online meetings and via a bespoke 
	Consultants from Phil Jones Associates, Pell Fischmann and Urban Movement helped to map the city into local neighbourhoods which were used as a basis for identifying trial areas.  Local communities were closely involved, with comments invited at online meetings and via a bespoke 
	website
	website

	.  Sustrans supported Birmingham City Council with local discussions and the design of ‘modal filters’ to restrict through traffic.   

	 
	Evaluation of the initial schemes is underway, alongside development of future schemes to be delivered with Tranche 2 of the Active Travel Fund. 
	 
	TAWS continues to offer ‘
	TAWS continues to offer ‘
	Active Streets’
	Active Streets’

	 packages, which enable one-day road closures of local roads linked to community activities. 

	 
	Places for People 
	Two low traffic neighbourhood pilots in Kings Heath and Lozells were delivered alongside some early demonstration measure to address traffic problems in Bournville, Castle Vale and Moseley.  Schemes are being delivered on a temporary trial basis initially, with potential for them to be made more permanent in future along with other measures in these areas.   
	                         
	      
	City Centre Segments 
	This initiative divided the city centre into several segments or zones, with each area still accessible from the A4540 Middleway (ring road), but with temporary restrictions on movement from one segment to another in a private vehicle.  Walking, cycling and public transport access was retained.    
	          
	 
	     Photo credit: Sustrans  
	Car-free school streets  
	 
	The 
	The 
	Car Free School Streets
	Car Free School Streets

	 initiative enables roads outside schools to be closed to traffic at the start and end of the school day. An initial pilot with 6 schools was launched in September 2019, and this was expanded to include an additional 6 schools from September 2020.   

	 
	An evaluation of Phase 1 schools took place after 6 months. Car Free School Streets. At least 5 of the Phase 1 schools will be made permanent from Easter 2021.  In June 2020, 
	An evaluation of Phase 1 schools took place after 6 months. Car Free School Streets. At least 5 of the Phase 1 schools will be made permanent from Easter 2021.  In June 2020, 
	Sustrans received Road Safety Trust funds
	Sustrans received Road Safety Trust funds

	 to support Birmingham City Council and undertake research on car-free school streets in the city.  Living Streets have also supported the pilot schools.   

	 
	 
	Due to limitations on staffing and financial resources, and the need to co-ordinate with, and complement, other projects, all infrastructure schemes are subject to prioritisation.   
	 
	The LCWIP consultation identified four key criteria: 
	• Road safety  
	• Road safety  
	• Road safety  

	• Lack of existing walking and cycling facilities 
	• Lack of existing walking and cycling facilities 

	• Air quality 
	• Air quality 

	• High levels of cycling demand 
	• High levels of cycling demand 


	 
	An additional priority that became evident in Spring 2020 was the need to reallocate road and pavement space to enable safer social distancing due to COVID-19. 
	 
	Social distancing for pedestrians 
	During the COVID-19 lockdown period in Spring 2020, individuals, councillors and members of campaign groups (including Living Streets and Cycling UK) asked the City Council to consider temporary changes to road layouts to increase space; to enable safe social distancing, encourage active travel by key workers and support daily exercise by the wider population.   
	An officer working group was set up to investigate.  Councillors, local engineers, Birmingham Control Centre, TfWM and Business Improvement Districts were contacted to identify locations with concerns about insufficient space: 
	• for safe social distancing for walking and cycling 
	• for safe social distancing for walking and cycling 
	• for safe social distancing for walking and cycling 

	• for safe social distancing for outdoor queues 
	• for safe social distancing for outdoor queues 

	• for segregation between vulnerable users and motor vehicles 
	• for segregation between vulnerable users and motor vehicles 


	After assessment, two High Streets were prioritised: Kings Heath and Erdington.  Local engineers drew up schemes, including reallocation of on-street car parking spaces to pedestrian space.  Temporary barriers, kerb markings and signs were installed in May 2020. These measures are still in place.   
	 
	Further schemes were introduced in June, on Ladypool Road, Sutton Coldfield, Acocks Green and the city centre.  In July, the Reopening High Streets Safely Fund became 
	available and all local centres were assessed or re-assessed.  Social distancing markings were introduced at a further 15 local centres (Soho Road, Northfield, Shard End, Aston, Meadway, Cotteridge, Longbridge, Harborne, Small Heath/Coventry Road, Bordesley Green, Sparkhill, Selly Oak, Perry Barr, Stechford and Alum Rock).   
	In a small number of these centres, suspension of parking spaces allowed widening of footways.  Pavement widening in Moseley and Stirchley was introduced as part of the Active Travel Fund. 
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	Prioritising Road Safety 
	 
	Roads with at least nine collisions per kilometre over a three-year period, particularly those with large numbers of pedestrian and cycle casualties, are prioritised for investigation for local safety schemes.  In 2020 the following roads were identified for further appraisal of options: 
	• A5127 Gravelly Hill and Gravelly Hill North in the Gravelly Hill ward   
	• A5127 Gravelly Hill and Gravelly Hill North in the Gravelly Hill ward   
	• A5127 Gravelly Hill and Gravelly Hill North in the Gravelly Hill ward   

	• Bunbury Road in Northfield and Bournville and Cotteridge wards.   
	• Bunbury Road in Northfield and Bournville and Cotteridge wards.   

	• Eachelhurst Road in the Pype Hayes and Sutton Walmley & Minworth wards 
	• Eachelhurst Road in the Pype Hayes and Sutton Walmley & Minworth wards 

	• Foxton Road and Ward End Park Road, in Alum Rock ward  
	• Foxton Road and Ward End Park Road, in Alum Rock ward  

	• Heath Way in the Bromford and Hodge Hill and Shard End wards   
	• Heath Way in the Bromford and Hodge Hill and Shard End wards   

	• Rednal Road in the Longbridge and West Heath, Kings Norton North and Kings Norton South wards 
	• Rednal Road in the Longbridge and West Heath, Kings Norton North and Kings Norton South wards 

	• Sarehole Road in the Hall Green North ward.   
	• Sarehole Road in the Hall Green North ward.   


	 
	The Safer Routes to School programme provides funding (up to approximately £100,000) for large schemes as well as minor measures (up to approximately £20,000), with the overall aims of improving the safety of the highway and the quality of walking and cycling routes around schools.  
	 
	The Safer Routes to School programme now offers a suite of capital measures under the banner of 
	The Safer Routes to School programme now offers a suite of capital measures under the banner of 
	School Streets
	School Streets

	 which is being used to develop further phases of 
	Car Free School Streets
	Car Free School Streets

	.  In light of the COVID-19 outbreak, this programme is also considering measures to increase safe space for social distancing in the vicinity of the school gates.  

	 
	In order to prioritise schools, the following criteria are considered: 
	• Active Streets Assessment tool
	• Active Streets Assessment tool
	• Active Streets Assessment tool
	• Active Streets Assessment tool
	• Active Streets Assessment tool

	 (road traffic collisions, speed data and traffic flow). 



	• Size of the local school population 
	• Size of the local school population 
	• Size of the local school population 

	• Participation in Modeshift STARS initiatives including completion of school travel survey 
	• Participation in Modeshift STARS initiatives including completion of school travel survey 

	• Highway measures identified in the school travel plan 
	• Highway measures identified in the school travel plan 
	• Highway measures identified in the school travel plan 
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	5.5. Focus on high quality design including step-free, barrier-free accessible walking routes.  Pedestrian priority and mobility assessments will be integral to the design of new residential areas, low traffic neighbourhoods and car-free school streets. 
	5.5. Focus on high quality design including step-free, barrier-free accessible walking routes.  Pedestrian priority and mobility assessments will be integral to the design of new residential areas, low traffic neighbourhoods and car-free school streets. 
	5.5. Focus on high quality design including step-free, barrier-free accessible walking routes.  Pedestrian priority and mobility assessments will be integral to the design of new residential areas, low traffic neighbourhoods and car-free school streets. 





	 
	Safer Routes to School schemes under development during 2020 ranged from parking restrictions to 20mph limits to pedestrian crossing improvements and school warning lights and signs.  Some schools have also purchased road safety resources using grants of up to £1,000 from the 
	Safer Routes to School schemes under development during 2020 ranged from parking restrictions to 20mph limits to pedestrian crossing improvements and school warning lights and signs.  Some schools have also purchased road safety resources using grants of up to £1,000 from the 
	Young Active Travel Trust
	Young Active Travel Trust

	. 

	 
	The Department for Transport’s Cycle Safety Fund (together with developer funding and Sustrans NCN Activation Fund) is being used to upgrade the crossing facilities for pedestrians and cyclists at the Pershore Road/ Priory Road junction in Edgbaston, and to provide a high-quality segregated cycle track between Bristol Road and Cannon Hill Park.  Design work continued during 2020 and it is hoped to construct during 2021. 
	 
	Prioritising locations that lack existing walking and cycling facilities 
	 
	The West Midlands and Birmingham LCWIPs identified considerable potential for extension of the regional and local cycling networks to complete gaps in existing facilities.  Regional cycle routes were phased in order to complement upgrades on key public transport corridors, such as the Sprint bus rapid transit programme.   
	 
	The Transforming Cities Fund is also being used to develop and deliver a number of cycling and walking schemes, including some of the regional cycle routes (A34, A45), Icknield Core Walking Zone and smaller-scale Better Streets projects identified by individuals and community groups.   
	 
	Pop-up cycle lanes 
	The Active Travel Fund enabled sections of proposed regional cycle routes (or missing links in the network) to be brought forward during 2020 as ‘pop-up cycle lanes’. 
	 
	Regional Cycle Route (WM and Birmingham LCWIP) 
	A45 Birmingham to Solihull  ATF pop-up cycle lane 
	Between city centre and Small Heath 
	 
	 
	 
	 
	 
	Regional Cycle Route (WM and Birmingham LCWIP) 
	City Centre A38-A34 connection  
	ATF pop-up cycle lane 
	Minor improvements to connect Digbeth to New Street Station, Moor Street Queensway, Dale End and Aston     
	Regional Cycle Route (WM and Birmingham LCWIP) 
	A47, A38, B4148 Fort Parkway to Langley/ Walmley –  
	ATF pop-up cycle lane 
	Between city centre and Saltley.  Further signing and spur towards Walmley are proposed in Tranche 2    Regional Cycle Route (WM and Birmingham LCWIP) 
	Birmingham East Side  
	 
	ATF pop-up cycle lane 
	Bradford Street    
	Regional Cycle Route (WM and Birmingham LCWIP) 
	A38 extension from Selly Oak to Longbridge  
	ATF pop-up cycle lane 
	Selly Oak local centre    Regional Cycle Route (WM and Birmingham LCWIP) 
	A38 extension from Selly Oak to Longbridge 
	 
	ATF pop-up cycle lane 
	Bus/ cycle lanes between Selly Oak and Northfield   
	 
	Prioritising areas with poor air quality 
	 
	Although the introduction of the Clean Air Zone was delayed due to COVID-19, the city centre remains a priority for measures to improve air quality through reduction both in traffic volumes and the number of polluting vehicles.   
	 
	The introduction of the city centre segments (Active Travel Fund) has helped to reduce traffic impacts on many streets and provided safer and less polluted routes for walking and cycling.  Further measures to support bus priority are planned as part of the 
	The introduction of the city centre segments (Active Travel Fund) has helped to reduce traffic impacts on many streets and provided safer and less polluted routes for walking and cycling.  Further measures to support bus priority are planned as part of the 
	Clean Air Zone
	Clean Air Zone

	 which is now scheduled to commence in June 2021.   

	 
	Prioritising areas with high levels of cycling demand 
	 
	The 
	The 
	propensity to cycle tool
	propensity to cycle tool

	, Strava data and existing automatic cycle counters enable analysis of areas of the city with greatest demand for cycling, now and in the future.  Generally, the highest 

	cycling demand is from residents in south Birmingham (Harborne, Edgbaston, Cotteridge, Bournville, Kings Heath and Moseley) and the most popular routes are those between south Birmingham and the city centre.  Green routes and canal towpaths are also proving popular, for both leisure activities and local journeys.   
	 
	In order to maximise potential for cycling, future infrastructure needs to connect with, and extend, high quality routes that are already popular.  During 2021, more signing is proposed and various ‘spurs’ and route extensions are under investigation to enable existing routes to extend to other key destinations.  For example, construction is underway and planned for a northern extension of the A34 blue cycle route to Perry Barr railway station and shopping centre, as well as a spur from the A38 blue cycle r
	 
	 
	New local, national and international design resources for walking were published in 2020: 
	• Planning for Walking Toolkit
	• Planning for Walking Toolkit
	• Planning for Walking Toolkit
	• Planning for Walking Toolkit
	• Planning for Walking Toolkit

	 – Transport for London, March 2020 


	• Designing streets for kids
	• Designing streets for kids
	• Designing streets for kids
	• Designing streets for kids

	 – NACTO, August 2020 


	• Birmingham Design Guide
	• Birmingham Design Guide
	• Birmingham Design Guide
	• Birmingham Design Guide

	 – Birmingham City Council, draft published in November 2020 for consultation until 5 February 2021 
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	5.6. Focus on high quality design including protected infrastructure for cycling (two-way segregated cycle tracks) on main corridors. On-road advisory cycle routes will form part of the local cycling network, but will require clear and consistent direction signing, slow speeds, low traffic levels and junction improvements. Training on the West Midlands Cycle Design Guidance and inclusive cycling  requirements be provided for engineers, planners, Councillors and stakeholders 
	5.6. Focus on high quality design including protected infrastructure for cycling (two-way segregated cycle tracks) on main corridors. On-road advisory cycle routes will form part of the local cycling network, but will require clear and consistent direction signing, slow speeds, low traffic levels and junction improvements. Training on the West Midlands Cycle Design Guidance and inclusive cycling  requirements be provided for engineers, planners, Councillors and stakeholders 
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	5.6. Focus on high quality design including protected infrastructure for cycling (two-way segregated cycle tracks) on main corridors. On-road advisory cycle routes will form part of the local cycling network, but will require clear and consistent direction signing, slow speeds, low traffic levels and junction improvements. Training on the West Midlands Cycle Design Guidance and inclusive cycling  requirements be provided for engineers, planners, Councillors and stakeholders 
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	5.7. Provide clear and consistent wayfinding and direction signs between key destinations and investigate use of digital technologies to assist blind and partially sighted people. 
	5.7. Provide clear and consistent wayfinding and direction signs between key destinations and investigate use of digital technologies to assist blind and partially sighted people. 

	5.8. Review and improve existing recreational facilities including parks, green spaces and rights of way, and consider viability and need for purpose-built facilities 
	5.8. Review and improve existing recreational facilities including parks, green spaces and rights of way, and consider viability and need for purpose-built facilities 
	5.8. Review and improve existing recreational facilities including parks, green spaces and rights of way, and consider viability and need for purpose-built facilities 
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	5.9. Ensure that highway improvements and local safety schemes apply the principles of Transport Space Allocation and Healthy Streets and that all Road Safety Audits and Equality Audits consider measures to encourage walking and cycling for people of all ages and abilities. 
	5.9. Ensure that highway improvements and local safety schemes apply the principles of Transport Space Allocation and Healthy Streets and that all Road Safety Audits and Equality Audits consider measures to encourage walking and cycling for people of all ages and abilities. 

	5.10. Provide forward plans for infrastructure (Local Cycling and Walking Infrastructure Plan and Rights of Way Improvement Plan) and review these regularly, to reflect changes in policy and respond to the growth of the city and new funding opportunities. 
	5.10. Provide forward plans for infrastructure (Local Cycling and Walking Infrastructure Plan and Rights of Way Improvement Plan) and review these regularly, to reflect changes in policy and respond to the growth of the city and new funding opportunities. 





	 
	These complement existing tools such as 
	These complement existing tools such as 
	European best practice guides
	European best practice guides

	, the 
	Walking Route Audit Tool
	Walking Route Audit Tool

	 (Department for Transport) and 
	Healthy Streets
	Healthy Streets

	 indicators (Transport for London).  Birmingham City Council’s public health team are also updating the Healthy City Planning Toolkit.  Living Streets are working with University College London to develop a ‘walkability’ tool.   

	 
	Walking improvements and accessibility schemes during 2020 have ranged from temporary footway widening (see 5.4) to major public realm schemes in the city centre.   There has been a doubling in the number of car-free school streets (see 5.3) and the first low traffic neighbourhoods are being trialled (see 5.3). 
	 
	Chamberlain Square, Paradise 
	P
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	A refurbished Chamberlain Square re-opened to the public during 2020 and Phase 1 of the 
	Paradise
	Paradise

	 development was completed.  This is a key pedestrian link and gathering space within the city centre, providing attractive space for outdoor events, socialising and business activities. 

	Planning applications have been submitted for further buildings and construction continues around the site. 
	 
	Designs are underway for new public spaces in the 
	Designs are underway for new public spaces in the 
	City Centre
	City Centre

	, 
	Southside
	Southside

	 and Curzon.  New ‘parklets’ were created in the city centre during the summer, and Chamberlain Square at Paradise was reopened.  Construction started on major projects (incorporating various pedestrian improvements) in the 
	Snow Hill
	Snow Hill

	 and 
	Perry Barr
	Perry Barr

	 areas and continued in 
	Selly Oak
	Selly Oak

	 and 
	Stechford
	Stechford

	. 

	 
	Parklets 
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	2020 saw the trial of ‘
	parklets
	parklets

	’ within the city centre, created by turning on-street parking spaces into outdoor seating areas for hospitality.  

	  
	Each parklet has capacity for up to 20 people, includes seating and tables and is designed to be accessible for wheelchair users.  Other footway widening took place around the city centre to enable safe social distancing for outdoor queueing and to help pedestrians pass safely. 
	      
	 
	Accessible walking routes and attractive open spaces are key elements in new housing developments.  Birmingham Municipal Housing Trust is now the largest housebuilder in the region, building approximately 400 homes a year.  Major schemes are underway in Shard End, Kings Norton, Meadway and Bromford, with plans in progress in Bartley Green and Druids Heath.   
	 
	Major schemes include provision of public open space, and research is currently being undertaken on ways of integrating urban green space and parks to better serve local communities, as part of the 
	Major schemes include provision of public open space, and research is currently being undertaken on ways of integrating urban green space and parks to better serve local communities, as part of the 
	Future Parks Accelerator project
	Future Parks Accelerator project

	: 
	Naturally Birmingham
	Naturally Birmingham

	.  

	 
	 
	 
	The publication of 
	The publication of 
	Local Transport Note 1/20 Cycle Infrastructure Design
	Local Transport Note 1/20 Cycle Infrastructure Design

	 by the Department for Transport in July 2020 was a major step forward in design standards and this was reinforced in  
	Gear Change
	Gear Change

	, the Government’s new vision for cycling and walking.  Both documents set an expectation of higher quality design, for all highway and government funded projects.  This will be overseen by a new national body, Active Travel England, to be set up in 2021.   

	 
	TfWM is now seeking to update the West Midlands Cycle Design Guidance to align with LTN 1/20, and to work with local authorities to provide further training.  
	 
	Sustrans have also developed LTN 1/20 design training, provided a 
	Sustrans have also developed LTN 1/20 design training, provided a 
	summary
	summary

	 of design resources and set out specific 
	design principles for NCN routes
	design principles for NCN routes

	.   

	 
	In Birmingham, high quality two-way segregated cycle tracks are in design for Priory Road and Edgbaston Road, and under construction on the A34 (Perry Barr highway improvements).   
	 
	Green routes continue to be upgraded wherever possible, using path specifications developed during the Birmingham Cycle Revolution programme (see 5.8) by Birmingham City Council’s Landscape Practice Group. 
	 
	Pop-up cycle lane design  The rapid delivery required for Active Travel Fund schemes meant that innovative designs were developed for the pop-up cycle lanes – including trials of the following elements:  • Light segregated on-carriageway cycle lanes (two-way, one-way with-flow and one-way            contra-flow) - using vertical wands as segregation between cycles and motor traffic. 
	• Bus stop buildouts – enabling passengers to step across the pop-up cycle lane. 
	• Floating car parking – providing car parking on the outside of a cycle lane. 
	• Priority across side road junctions - using blue surfacing. 
	 
	Feedback from the Birmingham cycle stakeholders’ scheme advisory group and other partners was invaluable, both in developing these designs and testing the schemes.   
	Longer timescales for Active Travel Fund Tranche 2 schemes should enable the pop-up cycle lanes to be enhanced further in 2021 – including signing and crossing improvements.  
	 
	     
	     
	 
	Progress on wayfinding, direction signing, and digital technologies has been limited during 2020.  However, there are still plans to provide direction signs on green routes and along the A34 and A38 cycle routes.  On pop-up cycle lanes, it is hoped to provide signs as surface markings, as part of the Active Travel Fund Tranche 2. 
	 
	TfWM are looking at a pilot for ‘West Midlands Cycle’ direction signs in Wolverhampton.  Sustrans used a temporary wayfinding project as part of Age Friendly Tyburn and have been auditing NCN signs with the help of volunteers including a Millennium Milepost project – which looks to refresh and potentially repaint these signs. 
	 
	Interconnect pedestrian totems are being considered as part of new projects in the city centre. 
	 
	 
	Edgbaston Reservoir 
	Path upgrades were finished in March 2020 with tar, spray and chip surface dressing added in August.  A second phase, including extra surfacing along the dam, signage and fencing, will take place in Spring/ Summer 2021. Works have been funded from developer contributions.  
	 
	 
	Highfields Recreation Ground, Quinton 
	A large Multi-Use Games Area was completed in Spring 2020. Further works (improvements to play area, outdoor gym equipment, planting and seating) are planned for Spring 2021.  
	  
	 
	 
	Bourn Brook Walkway Harborne Lane Link 
	The new metal bridge over the Bourn Brook has created a more accessible link between Harborne Lane and Bourn Brook Walkway. Construction was completed in March 2020, just a week before the first lockdown. Tar, spray and chip surface dressing was completed in July. Funded from the Birmingham Cycle Revolution programme. 
	 
	River Cole Trail  
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	In December 2020, Warwickshire Wildlife Trust’s 
	Love Your River Cole
	Love Your River Cole

	 project became one of the first environmental projects to be awarded a grant (£705,000) from the government’s 
	Green Recovery Challenge Fund
	Green Recovery Challenge Fund

	. Between January 2021 and March 2022, the project will deliver a range of environmental improvements including creation or restoration of 2km of footpaths, trails and boardwalks to improve public access at key locations including Glebe Farm Recreation Ground in Birmingham. 

	 
	Tame Valley, Bromford 
	The Environment Agency are currently constructing a flood bund with cycle path from the junction of Bromford Road and Bromford Drive through an existing public open space to the Chester Road. It is due to be completed in the late spring / early summer of 2021. Birmingham City Council’s Landscape Practice Group will be completing the planting element during 2021.  
	 
	Woodgate Valley Country Park 
	This project includes widening the existing path and resurfacing it with an all-weather surface for better access in all weather conditions. Construction started in October 2020 and was substantially completed by December 2020. Tar, spray and chip surface dressing will be carried out in spring 2021. Funded from West Midlands Combined Authority Better Streets Fund, in partnership with Midland Mencap. 
	 
	 
	Photo credit: Landscape Practice Group. 
	 
	British Cycling published a 
	British Cycling published a 
	review of recreational facilities in Birmingham
	review of recreational facilities in Birmingham

	 in March 2020.  They have provided equipment packages at Sara Park, Calthorpe Park and Yardley Wood to support Go Ride activity, and transponders for Birmingham BMX Club (Perry Barr), all funded through the Places to Ride programme. 

	Sustrans are working on NCN signage and route improvements.   
	 
	Road Safety Audits and Equality Assessments are standard requirements for all highway projects. 
	 
	During 2020, the Emergency Birmingham Transport Plan restated the four big moves from the Draft Birmingham Transport Plan (reallocating road space, transforming the city centre, prioritising active travel in local neighbourhoods and managing demand through parking measures).  It also included a commitment to review and enhance all existing scheme proposals to maximise walking, cycling and public transport elements.   
	 
	This has now taken place and has led to significant changes to the 
	This has now taken place and has led to significant changes to the 
	Dudley Road
	Dudley Road

	 scheme, including additional provision for cycling. 

	 
	 
	The Birmingham Local Cycling and Walking Infrastructure Plan was adopted alongside the Walking and Cycling Strategy in January 2020.  An update on schemes is provided in Appendix 1. 
	 
	The 
	The 
	Sandwell LCWIP
	Sandwell LCWIP

	 was approved in February 2020 and Solihull Council asked for comments on their 
	Cycling and Walking Strategy and LCWIP
	Cycling and Walking Strategy and LCWIP

	 in November 2020.  Sustrans are working with Dudley Council on NCN Route 54 and LCWIP feasibility plans.   

	 
	TfWM rebranded the regional cycle network as the ‘
	TfWM rebranded the regional cycle network as the ‘
	Starley Network’
	Starley Network’

	 in August 2020.   
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	6. Traffic management and enforcement: We will address the over dominance of motor traffic to make Birmingham’s streets safer and more attractive for everyone. 
	6.1. Reduce air pollution from motor traffic through introduction of car-free school streets, city centre Clean Air Zone and other measures to manage traffic and reduce car dependency (including bus priority, signalling upgrades, parking restrictions, workplace parking management, active travel promotions). 
	6.1. Reduce air pollution from motor traffic through introduction of car-free school streets, city centre Clean Air Zone and other measures to manage traffic and reduce car dependency (including bus priority, signalling upgrades, parking restrictions, workplace parking management, active travel promotions). 
	6.1. Reduce air pollution from motor traffic through introduction of car-free school streets, city centre Clean Air Zone and other measures to manage traffic and reduce car dependency (including bus priority, signalling upgrades, parking restrictions, workplace parking management, active travel promotions). 

	6.2. Support the Police to enforce traffic speeds and roll out 20mph limits across the city 
	6.2. Support the Police to enforce traffic speeds and roll out 20mph limits across the city 

	6.3. Reduce pavement parking through wider enforcement and verge protection measures and reduce parking pressures and conflicts around schools, hospitals, public transport hubs and local centres with greater parking controls, introduction of low traffic neighbourhoods and implementation of car-free school streets and ‘park and stride’ sites. 
	6.3. Reduce pavement parking through wider enforcement and verge protection measures and reduce parking pressures and conflicts around schools, hospitals, public transport hubs and local centres with greater parking controls, introduction of low traffic neighbourhoods and implementation of car-free school streets and ‘park and stride’ sites. 

	6.4. Prioritise walking and cycling during periods of disruption and through road works. 
	6.4. Prioritise walking and cycling during periods of disruption and through road works. 









	 
	 
	The Clean Air Zone was postponed due to COVID-19 but is now due to start in June 2021.  However, 
	The Clean Air Zone was postponed due to COVID-19 but is now due to start in June 2021.  However, 
	applications for exemptions
	applications for exemptions

	 could be made during 2020.  Automatic Number Plate Recognition cameras are being installed to ensure compliance.    

	 
	Further investigation into workplace parking management in Birmingham has been delayed. 
	 
	Please see section 5.3 for details of the car free school streets programme and Places for People. 
	 
	 
	Section 5.2 outlines plans and aspirations for reduction in traffic speeds in Birmingham.  Enforcement is the responsibility of the Police.  However, the City Council and local communities can assist with this; in providing mechanisms for 
	Section 5.2 outlines plans and aspirations for reduction in traffic speeds in Birmingham.  Enforcement is the responsibility of the Police.  However, the City Council and local communities can assist with this; in providing mechanisms for 
	reporting concerns about speeding
	reporting concerns about speeding

	; and taking part in Community Speed Watch activities. 

	 
	For each road logged as a speeding concern, City Council officers review the collision data.  Certain roads are then prioritised for installation of a Speed Indication Device (SID) which shows the extent to which speeding is a real or perceived issue. Some locations will then be forwarded to the Police for enforcement. 
	 
	In terms of Community Speed Watch, the majority of Local Policing Units (LPU) have been trained to deliver this.  The Birmingham Road Safety Partnership has helped provide equipment. The LPU’s tend to tie Community Speed Watch into any established Street Watch groups. Community Speed Watch activities were on hold for a large part of 2020 due to COVID-19 restrictions.  
	 
	 
	Managing demand through parking measures is one of the four big moves set out in the draft 
	Managing demand through parking measures is one of the four big moves set out in the draft 
	Birmingham Transport Plan
	Birmingham Transport Plan

	 and restated in the 
	Emergency Birmingham Transport Plan
	Emergency Birmingham Transport Plan

	.   

	 
	Birmingham City Council responded to the 
	Birmingham City Council responded to the 
	Government's pavement parking consultation
	Government's pavement parking consultation

	 in November 2020. Given the impact of pavement parking and current lack of effective interventions across the city, Birmingham City Council supported, in principle, the prohibition of pavement parking.  The benefits include: pavements would be prioritised for pedestrians (and cycling where this is permitted), drivers and civil enforcement officers would have greater clarity, there would be less need for proactive protection measures or reactive maintenance, and there would be consistency with existing legi

	 
	However, the City Council recognised that any city-wide prohibition would need a considerable lead-in time and extensive investment.  If substantial funds are not provided to enable the implementation of this option, then Birmingham City Council would consider support for a second option: allowing local authorities to enforce against ‘unnecessary obstruction of the pavement’, particularly if there was greater clarification of ambiguities around ‘unnecessary obstruction’. 
	Work with schools continued during 2020 to manage parent parking issues (see 1.1).  The introduction of Bubble Maps helped to promote the benefits of park and stride.  Please see section 5.3 for details of the car free school streets programme and Places for People. 
	 
	Birmingham City Council employs Civil Enforcement Officers to ensure that parking restrictions are being adhered to and issue Penalty Charge Notices for illegal parking.  Where there are no parking restrictions, then the Police may be able to issue tickets for inconsiderate parking – usually where the pavement or road are obstructed.  Police and parking teams can combine resources to target particular areas – including ‘all out’ days and ‘Love Your Street’ days, where fly tipping and other street cleaning i
	 
	During 2020 Birmingham City Council continued to introduce physical measures where necessary, to protect verges and reduce pavement parking, including high kerbs, bollards and railings. 
	 
	Consultation took place in February 2020 on the 
	Consultation took place in February 2020 on the 
	Draft Birmingham Parking Supplementary Planning Document
	Draft Birmingham Parking Supplementary Planning Document

	.  This included a comprehensive review of previous parking policies.  It set out measures and standards to reflect new national guidance and support the delivery of the Birmingham Development Plan as well as wider air quality and climate change objectives.  The 

	Parking SPD is being revised after comments received from the consultation and at the public hearing into the 
	Parking SPD is being revised after comments received from the consultation and at the public hearing into the 
	Development Management in Birmingham Document
	Development Management in Birmingham Document

	 

	 
	 
	Some progress has been made during 2020 to keep walking and cycling routes open through major road works, although the scale of developments, particularly in the city centre (including HS2 construction works and Midland Metro extensions, as well as private residential developments) have made this very challenging. 
	 
	The Perry Barr Regeneration Programme includes a dedicated budget for a Travel Demand Management (TDM) campaign and officers working within both Birmingham City Council and TfWM for two years, from 2020. This will enable a deepening of business engagement and tailoring of multi-modal travel choices to large trip generators as well as engagement with schools and community groups.  A bespoke walking and cycling map is being developed (print and online) for Spring 2021.   
	 
	For HS2, an Eastside Co-ordination Group (which also incorporates representatives from Midland Metro and Sprint) is reviewing access around Curzon Station.  
	 
	Midland Metro and Birmingham City Council have introduced a temporary diversion of NCN Route 5 to avoid tram works on Broad Street and are working with Sustrans on a permanent realignment of NCN Route 5, as well as alternative routes for cyclists between Five Ways and the city centre. 
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	7. Maintenance: We will minimise obstructions and unevenness on routes. 
	7.1. Undertake regular cleaning and inspections and provide prompt repair of potholes, lighting defects and other maintenance issues. 
	7.1. Undertake regular cleaning and inspections and provide prompt repair of potholes, lighting defects and other maintenance issues. 
	7.1. Undertake regular cleaning and inspections and provide prompt repair of potholes, lighting defects and other maintenance issues. 

	7.2. Provide clear information on how to report faults. 
	7.2. Provide clear information on how to report faults. 









	 
	 
	Highway inspections and repairs are undertaken in accordance with the City Council’s Safety Inspection Strategy.  In April 2020, Kier took over the 
	Highway inspections and repairs are undertaken in accordance with the City Council’s Safety Inspection Strategy.  In April 2020, Kier took over the 
	highways maintenance contract
	highways maintenance contract

	 which covers the city’s traffic operations, planned and reactive maintenance, inspections and winter servicing.  This interim arrangement runs until June 2021. 

	 
	Street cleansing is managed by the City Council’s Fleet and Waste Management team.   
	 
	In addition to regular cleaning and highway inspections, Birmingham City Council is committed to the roll out of the ‘
	In addition to regular cleaning and highway inspections, Birmingham City Council is committed to the roll out of the ‘
	Love Your Street’
	Love Your Street’

	 programme during 2021.  This programme involves multi-disciplinary teams (including Highways, Police, local volunteers and Veolia) to target various issues on individual streets.  The intention is to organise 69 ‘all out’ days each year (covering each of the 69 council wards). 

	 
	 
	 
	Highway defects can be reported online on the 
	Highway defects can be reported online on the 
	City Council website
	City Council website

	.  There are no current plans to change these reporting forms, but it is hoped to improve the mapping functionality in 2021.   

	 
	Other issues on walking and cycling routes can be reported via a range of web pages on the City Council website: 
	• Highways – 
	• Highways – 
	• Highways – 
	• Highways – 
	Reporting road and pavement issues
	Reporting road and pavement issues

	 (including potholes, faulty street lights, tree problems and flooding) 


	• Highways – 
	• Highways – 
	• Highways – 
	Requesting street cleaning
	Requesting street cleaning

	  


	• Parks and green routes – 
	• Parks and green routes – 
	• Parks and green routes – 
	Keeping parks safe
	Keeping parks safe

	 (requesting repairs, reporting accident or incident and fallen trees) 


	• Parks and green routes – 
	• Parks and green routes – 
	• Parks and green routes – 
	Keeping parks clean
	Keeping parks clean

	 (reporting litter and dog fouling) 
	7.3. Review winter maintenance programmes on key walking and cycling routes. 
	7.3. Review winter maintenance programmes on key walking and cycling routes. 
	7.3. Review winter maintenance programmes on key walking and cycling routes. 





	 
	 
	Winter maintenance is prioritised in accordance with the Winter Maintenance Service Operational Plan.  This is reviewed annually.  
	Winter maintenance is prioritised in accordance with the Winter Maintenance Service Operational Plan.  This is reviewed annually.  
	Gritting
	Gritting

	 routes and grit bin locations are published 
	online
	online

	.  

	 
	Pedestrian areas with the highest footfall are prioritised.  There is currently no specific winter maintenance for cycle routes, unless they form part of the carriageway. 
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	8. Cycle Parking 
	8.1. Continue to provide new stands and shelters (in high footfall locations or with CCTV surveillance) within the public realm and on the highway and provide advice on funding and design for cycle parking on private land.   
	8.1. Continue to provide new stands and shelters (in high footfall locations or with CCTV surveillance) within the public realm and on the highway and provide advice on funding and design for cycle parking on private land.   
	8.1. Continue to provide new stands and shelters (in high footfall locations or with CCTV surveillance) within the public realm and on the highway and provide advice on funding and design for cycle parking on private land.   

	8.2. Investigate opportunities for integrating cycle parking with e-bike charging points and public bike hire and providing facilities for adapted bikes and cargo bikes. 
	8.2. Investigate opportunities for integrating cycle parking with e-bike charging points and public bike hire and providing facilities for adapted bikes and cargo bikes. 









	 
	 
	Cycle parking for organisations  
	P
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	 Free cycle stands, for installation on private land, were offered by 
	TfWM as part of the Active Travel Fund Tranche 1
	TfWM as part of the Active Travel Fund Tranche 1

	.  Organisations were offered various types of parking: from Sheffield stands to wall-mounted stands and ‘plant locks’.   

	 
	These were extremely popular.  260 organisations across the West Midlands were provided with 1,300 spaces.   47% of applications were from organisations in Birmingham, including schools. 
	 
	Figure
	Large numbers of cycle stands in public spaces were installed as part of the Birmingham Cycle Revolution programme.  Further locations are now being investigated as part of Active Travel Fund Tranche 2. 
	 
	 
	The 
	The 
	Draft Birmingham Parking Supplementary Planning Document
	Draft Birmingham Parking Supplementary Planning Document

	, February 2020, included information on types of cycle parking, as well as increased standards.  It is hoped to include further details about e-bike charging/ parking in the revised document in 2021. 

	 
	The launch of the City Council’s e-cargo bike fleet in December 2020 (see 2.7) and West Midlands Cycle Hire in 2021 (see 2.3), including e-bikes, is likely to increase demand for more flexible cycle parking facilities. 
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	9. Land use planning and development: We will ensure that new developments enhance walking and cycling. 
	9.1. Request walking and cycling provision within developments (including trip-end facilities such as showers and changing rooms), developer contributions towards wider infrastructure and effective Travel Plans to promote and monitor active travel. 
	9.1. Request walking and cycling provision within developments (including trip-end facilities such as showers and changing rooms), developer contributions towards wider infrastructure and effective Travel Plans to promote and monitor active travel. 
	9.1. Request walking and cycling provision within developments (including trip-end facilities such as showers and changing rooms), developer contributions towards wider infrastructure and effective Travel Plans to promote and monitor active travel. 

	9.2. Set minimum standards and design guidelines for high quality, inclusive cycle parking. 
	9.2. Set minimum standards and design guidelines for high quality, inclusive cycle parking. 

	9.3. Protect and enhance green (parks and open spaces) and blue (canals and rivers) corridors as active travel routes, recreational spaces and ecological corridors. 
	9.3. Protect and enhance green (parks and open spaces) and blue (canals and rivers) corridors as active travel routes, recreational spaces and ecological corridors. 









	 
	 
	Planning officers continue to request walking and cycling improvements as part of new developments; both on-site, to be provided by developers; and off-site, using section 278 and section 106 agreements (see also 4.2).   
	 
	Selly Oak– footbridge and public space 
	A new footbridge over the Birmingham Worcester Canal was opened in December 2020, improving connections between Selly Oak local centre and the canal towpath and providing an attractive new canal side public space.   
	 
	The bridge was provided as part of the adjacent Selly Oak Shopping Park development. 
	             
	                                    
	Figure
	 
	 
	The 
	The 
	Draft Birmingham Parking Supplementary Planning Document
	Draft Birmingham Parking Supplementary Planning Document

	, February 2020, proposed new cycle parking standards for a wide range of land uses.  These standards are now being revised to accommodate feedback from consultation and the Government’s change in planning land-use classes in September 2020. 

	New design guidelines for cycle parking are set out in the 
	New design guidelines for cycle parking are set out in the 
	Local Transport Note 1/20 Cycle Infrastructure Design
	Local Transport Note 1/20 Cycle Infrastructure Design

	, Department for Transport, July 2020 and the draft 
	Birmingham Design Guide
	Birmingham Design Guide

	, Birmingham City Council, November 2020. 

	 
	 
	Key projects that are currently underway in Birmingham to protect and enhance green and blue corridors are the: 
	• Future Parks Accelerator project
	• Future Parks Accelerator project
	• Future Parks Accelerator project
	• Future Parks Accelerator project
	• Future Parks Accelerator project

	: 
	Naturally Birmingham
	Naturally Birmingham

	 from May 2019 until May 2021  


	• Natural Rivers and Green Corridors project 
	• Natural Rivers and Green Corridors project 
	• Natural Rivers and Green Corridors project 
	• Natural Rivers and Green Corridors project 

	 until July 2021  


	• Love Your River Cole
	• Love Your River Cole
	• Love Your River Cole
	• Love Your River Cole

	 project (see 5.8) from January 2021 until March 2022. 
	9.4. Ensure that new developments are accessible on foot and by bike from a range of local facilities, and apply the principles of Active Design (Sport England)   
	9.4. Ensure that new developments are accessible on foot and by bike from a range of local facilities, and apply the principles of Active Design (Sport England)   
	9.4. Ensure that new developments are accessible on foot and by bike from a range of local facilities, and apply the principles of Active Design (Sport England)   





	 
	 
	Planning officers continue to request walking and cycling improvements as part of new developments (see also 4.2).  In addition, there is growing interest in the development of local ‘cells’ and low traffic neighbourhoods (see 5.3) and the concept of a ‘15-minute city’.  The Future Parks Accelerator team are looking at the application of '15-minute or 20-minute neighbourhood' approach. 
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	10. Public transport: We will facilitate multi-modal travel and linked trips to public transport interchanges. 
	10.1. Support secure, long-stay cycle parking and bike hire at public transport interchanges. 
	10.1. Support secure, long-stay cycle parking and bike hire at public transport interchanges. 
	10.1. Support secure, long-stay cycle parking and bike hire at public transport interchanges. 

	10.2. Provide step-free access at public transport interchanges. 
	10.2. Provide step-free access at public transport interchanges. 

	10.3. Connect walking and cycling routes to key bus and Metro stops and railway stations and use major public transport projects as exemplars for facilitating multi-modal travel. 
	10.3. Connect walking and cycling routes to key bus and Metro stops and railway stations and use major public transport projects as exemplars for facilitating multi-modal travel. 









	 
	 
	The launch of West Midlands Cycle Hire (see 2.3) in 2021 will include docks close to public transport interchanges. 
	 
	Two-tier cycle parking  
	TfWM has recently provided additional cycle parking in the form of two-tier racks at Four Oaks, Selly Oak and Yardley Wood railway stations.  Cycle parking will be provided at Stechford railway station in 2021. 
	 
	Figure
	 
	Stechford Railway Station  
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	New passenger lifts were opened in July 2020
	New passenger lifts were opened in July 2020

	.  This marked the conclusion of a £3.9m 'Access for All' upgrade scheme.                           

	Figure
	 
	 
	Walking and cycling connections that are currently being planned or under construction near public transport interchanges include the 
	Walking and cycling connections that are currently being planned or under construction near public transport interchanges include the 
	highway improvements around Perry Barr
	highway improvements around Perry Barr

	 Railway Station and bus interchange at One Stop Shopping Centre.  This includes the extension of the A34 segregated cycle route.  

	 
	Major public transport projects underway which provide opportunities to become exemplars for multi-modal travel include: 
	• Midland Metro - Westside extension to Edgbaston and Eastside extension to Digbeth 
	• Midland Metro - Westside extension to Edgbaston and Eastside extension to Digbeth 
	• Midland Metro - Westside extension to Edgbaston and Eastside extension to Digbeth 

	• HS2 – various interfaces along the route including Park Hall, Bromford Lane/ Washwood Heath depot, Aston Bridge viaduct, Saltley viaduct and the Curzon Station area 
	• HS2 – various interfaces along the route including Park Hall, Bromford Lane/ Washwood Heath depot, Aston Bridge viaduct, Saltley viaduct and the Curzon Station area 

	• Railway station upgrades at Perry Barr and University and new rail stations at Moseley, Kings Heath and Hazelwell. 
	• Railway station upgrades at Perry Barr and University and new rail stations at Moseley, Kings Heath and Hazelwell. 
	• Railway station upgrades at Perry Barr and University and new rail stations at Moseley, Kings Heath and Hazelwell. 
	10.4. Encourage public transport operators to expand the space available for carriage of wheelchairs, pushchairs and bicycles on their services. 
	10.4. Encourage public transport operators to expand the space available for carriage of wheelchairs, pushchairs and bicycles on their services. 
	10.4. Encourage public transport operators to expand the space available for carriage of wheelchairs, pushchairs and bicycles on their services. 





	 
	Further work is needed to ensure that these opportunities are maximised. 
	 
	 
	Additional bike spaces and accessible toilets are proposed as part of 
	Additional bike spaces and accessible toilets are proposed as part of 
	new trains
	new trains

	 being provided in 2021.   

	 
	  
	Objective 3: inspire walking and cycling 
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	11. Schools, business and local community: We will promote walking and cycling at places where people study work and live. 
	11.1. Support schools to promote safer, greener, healthier travel through Modeshift STARS. 
	11.1. Support schools to promote safer, greener, healthier travel through Modeshift STARS. 
	11.1. Support schools to promote safer, greener, healthier travel through Modeshift STARS. 

	11.2. Share information and opportunities through Birmingham Connected Business Travel Network and Business Improvement Districts and develop a culture of walking and cycling at workplaces with Birmingham City Council leading by example. 
	11.2. Share information and opportunities through Birmingham Connected Business Travel Network and Business Improvement Districts and develop a culture of walking and cycling at workplaces with Birmingham City Council leading by example. 

	11.3. Incentivise walking and cycling with challenges and awards, at schools, workplaces and community groups 
	11.3. Incentivise walking and cycling with challenges and awards, at schools, workplaces and community groups 









	 
	 
	Birmingham currently has 262 schools registered for Modeshift STARS (see 1.1).  Sustrans are also working with schools and although the Big Pedal was cancelled in 2020, dates have been set for April 2021.  They have also supported Bike to School Week and car-free school streets.  British Cycling have an ongoing programme of Ready Set Ride and Go Ride and work with selected schools.  Living Streets co-ordinate the annual Walk to School week, which took place in October 2020, and support 60 schools in Birming
	Birmingham currently has 262 schools registered for Modeshift STARS (see 1.1).  Sustrans are also working with schools and although the Big Pedal was cancelled in 2020, dates have been set for April 2021.  They have also supported Bike to School Week and car-free school streets.  British Cycling have an ongoing programme of Ready Set Ride and Go Ride and work with selected schools.  Living Streets co-ordinate the annual Walk to School week, which took place in October 2020, and support 60 schools in Birming
	WOW
	WOW

	 project (see 1.1). 

	 
	 
	The Active Travel Fund enabled additional business engagement with a continued focus on the use of Modeshift STARS for travel planning and surveys.  Birmingham City Council is one of the organisations working on a travel plan and aiming for bronze accreditation in 2021.  A repeat travel survey of Council staff will also take place during 2021. 
	 
	 
	Unfortunately, the Big Pedal and Walk to School week were cancelled in the Spring 2020 lockdown.  However, Bike to School Week and Walk to School Week took place in the Autumn with school challenges organised by Sustrans and Living Streets.  
	Unfortunately, the Big Pedal and Walk to School week were cancelled in the Spring 2020 lockdown.  However, Bike to School Week and Walk to School Week took place in the Autumn with school challenges organised by Sustrans and Living Streets.  
	Big Pedal
	Big Pedal

	 is also planned for April 2021, and 
	Walk to School Week
	Walk to School Week

	 in May 2021.  Schools have continued to take part in the Living Streets walk to school challenge: 
	WOW
	WOW

	. 

	 
	Love to Ride – Cycle September and Winter Wheelers 
	 Birmingham City Council has previously promoted ‘Love to Ride’ cycle challenges with local workplaces.  In 2020, TfWM coordinated a regional challenge using the Active Travel Fund.   
	 
	Across the West Midlands, a total of 103 organisations took part in Cycle September (961 individual participants). 141,204 miles had been logged by the end of September.   
	 
	Further challenges were organised in December 2020 as part of a ‘Winter Wheelers’ campaign. 
	     
	                                   
	Figure
	Figure
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	12. Campaigns and communication: We will engage with local people about walking and cycling. 
	12.1. Listen and respond to views and ideas on walking and cycling. This includes meetings and site visits with stakeholders (such as the Birmingham Climate Taskforce, Local Access Forum, Cycle Stakeholders Group and disability groups), informal discussions and wider public engagement. 
	12.1. Listen and respond to views and ideas on walking and cycling. This includes meetings and site visits with stakeholders (such as the Birmingham Climate Taskforce, Local Access Forum, Cycle Stakeholders Group and disability groups), informal discussions and wider public engagement. 
	12.1. Listen and respond to views and ideas on walking and cycling. This includes meetings and site visits with stakeholders (such as the Birmingham Climate Taskforce, Local Access Forum, Cycle Stakeholders Group and disability groups), informal discussions and wider public engagement. 









	 
	 
	Engagement with local communities has been challenging during 2020 due to the lack of opportunities for face-to-face contact.  However, online platforms have been used for meetings, webinars and feedback on schemes, in addition to direct contact via email and telephone.  Some meetings and public events did take place early in the year, including consultation on the Birmingham Transport Plan and Cycling UK network meeting for community cycling clubs. 
	 
	Birmingham City Council stakeholder and consultative groups continued to meet during 2020:  
	• Walking and Cycling Strategy groups: Cycling Delivery Group February and April, Walking Delivery Group February 
	• Walking and Cycling Strategy groups: Cycling Delivery Group February and April, Walking Delivery Group February 
	• Walking and Cycling Strategy groups: Cycling Delivery Group February and April, Walking Delivery Group February 

	• Cycling Stakeholders Scheme Advisory Group: February, May, June, September and November  
	• Cycling Stakeholders Scheme Advisory Group: February, May, June, September and November  

	• Local Access Forum: March  
	• Local Access Forum: March  

	• The Route to Zero Taskforce
	• The Route to Zero Taskforce
	• The Route to Zero Taskforce
	• The Route to Zero Taskforce

	: January, April, June, July, August,  October, November and December  
	12.2. Raise the profile of walking and cycling in Birmingham through national, regional and local campaigns on road safety, air quality and sustainable travel. 
	12.2. Raise the profile of walking and cycling in Birmingham through national, regional and local campaigns on road safety, air quality and sustainable travel. 
	12.2. Raise the profile of walking and cycling in Birmingham through national, regional and local campaigns on road safety, air quality and sustainable travel. 





	Walkable Birmingham email bulletins were issued in March, May, September and November. 
	 
	Regional groups also continued online including the West Midlands Cycle Charter group.  TfWM organised a ‘Winter Webinar’ series with two sessions on walking and cycling in December.  
	 
	The Active Travel Fund required intensive engagement, although Tranche 1 timescales and lockdown restrictions made this very difficult.  However, multi-disciplinary team workshops, consultation on designs, online community meetings, user reviews, Commonplace feedback, household surveys and formal consultation on Traffic Regulation Orders have all taken place.  Birmingham City Council’s ‘
	The Active Travel Fund required intensive engagement, although Tranche 1 timescales and lockdown restrictions made this very difficult.  However, multi-disciplinary team workshops, consultation on designs, online community meetings, user reviews, Commonplace feedback, household surveys and formal consultation on Traffic Regulation Orders have all taken place.  Birmingham City Council’s ‘
	Be Heard
	Be Heard

	’ online consultation hub was supplemented with the ‘
	Commonplace
	Commonplace

	’ online platform, which provided a one-stop site for all regional schemes and a public forum for comments, both positive and negative.  (Commonplace was also used earlier in 2020 for the 
	West Midlands Cycling and Walking Network Plan
	West Midlands Cycling and Walking Network Plan

	). 

	 
	In October 2020, British Cycling launched a new 
	In October 2020, British Cycling launched a new 
	national project to tackle the diversity gap in cycling
	national project to tackle the diversity gap in cycling

	.  

	 
	 
	Key campaigns and awareness days/ weeks in 2020 have included: 
	 
	National 
	• Big Bike Revival
	• Big Bike Revival
	• Big Bike Revival
	• Big Bike Revival
	• Big Bike Revival

	 (see 1.5 and 2.6) – Cycling UK 


	• Breeze through winter
	• Breeze through winter
	• Breeze through winter
	• Breeze through winter

	 - January and February – British Cycling (31 rides were logged with 165 participants).  
	Let’s Ride Through Winter
	Let’s Ride Through Winter

	 has been launched for 2021 


	• Let’s Ride Local
	• Let’s Ride Local
	• Let’s Ride Local
	• Let’s Ride Local

	 – launched in April - British Cycling.  Tips and advice to keep people riding in line with local and national restrictions. 


	• National Walking Month
	• National Walking Month
	• National Walking Month
	• National Walking Month

	 – May – Living Streets.  Promotion of ‘Try 20’ (walking for 20 minutes as part of daily exercise during lockdown) 


	• Choose cycling
	• Choose cycling
	• Choose cycling
	• Choose cycling

	 – relaunched in May - British Cycling. This campaign aims to support commuters, communities and councils to help more people get around by bike and – to support the Prime Minister’s plan for, ‘a golden age for cycling’. 


	• Review of the Highway Code
	• Review of the Highway Code
	• Review of the Highway Code
	• Review of the Highway Code

	 – July – October.  Many walking, cycling and horse-riding organisations campaigned for their members to participate in this Government consultation.  Birmingham City Council also responded. 


	• Women's Festival of Cycling
	• Women's Festival of Cycling
	• Women's Festival of Cycling
	• Women's Festival of Cycling

	 – 17th July – 1st August – Cycling UK 


	• Pumped Up
	• Pumped Up
	• Pumped Up
	• Pumped Up

	 – launched in August – Cycling UK – incorporating other campaigns and events, including 
	World’s Biggest Bike Ride
	World’s Biggest Bike Ride

	 and 
	Big Bike Revival
	Big Bike Revival

	 


	• Managing pavement parking
	• Managing pavement parking
	• Managing pavement parking
	• Managing pavement parking

	 – August – November.  Many walking, cycling and disability organisations used this Government consultation to highlight the issues with pavement parking and invited people to respond.  Birmingham City Council also responded (see 6.3). 


	• World’s Biggest Bike Ride
	• World’s Biggest Bike Ride
	• World’s Biggest Bike Ride
	• World’s Biggest Bike Ride

	 – 12th September – Cycling UK 


	• Bike to School Week
	• Bike to School Week
	• Bike to School Week
	• Bike to School Week

	 – 28th September – 2nd October - Sustrans and the Bikeability Trust 


	• Stay kind, slow down
	• Stay kind, slow down
	• Stay kind, slow down
	• Stay kind, slow down

	 – launched in October - Canal and River Trust  


	• Walk to School Week
	• Walk to School Week
	• Walk to School Week
	• Walk to School Week

	 – 6th – 10th October - Living Streets. This moved to October 2020 from usual slot in Spring 


	• Clean Air Day
	• Clean Air Day
	• Clean Air Day
	• Clean Air Day

	 – 8th October  


	• Road Safety Week
	• Road Safety Week
	• Road Safety Week
	• Road Safety Week

	 – 16th – 22nd November – Brake (the road safety charity). 



	 
	Regional 
	• Big Summer of Cycling and Walking
	• Big Summer of Cycling and Walking
	• Big Summer of Cycling and Walking
	• Big Summer of Cycling and Walking
	• Big Summer of Cycling and Walking

	 – launched in June 2020 by TfWM and incorporating other campaigns and activities such as Roll and Stroll, Be aware and share (see 1.8), Park Ride (see 2.2), Love Your Bike, Cycle September and Winter Wheelers.   



	 
	Local 
	• Brum Breathes
	• Brum Breathes
	• Brum Breathes
	• Brum Breathes
	• Brum Breathes

	 – new web pages and air quality data visualisation were launched on 8th October for Clean Air Day - Birmingham City Council. 
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	12.3. Provide up-to-date information on walking and cycling events and activities. 
	12.3. Provide up-to-date information on walking and cycling events and activities. 
	12.3. Provide up-to-date information on walking and cycling events and activities. 

	12.4. Provide a digital walking and cycling map, promote journey planning tools and support community groups to develop maps and leaflets for walks and rides. 
	12.4. Provide a digital walking and cycling map, promote journey planning tools and support community groups to develop maps and leaflets for walks and rides. 

	12.5. Provide multi-modal travel information. 
	12.5. Provide multi-modal travel information. 

	12.6. Raise the profile of walking and cycling through local advocates and regional ambassadors. 
	12.6. Raise the profile of walking and cycling through local advocates and regional ambassadors. 





	 
	 
	 
	 
	 
	Big Summer of Cycling and Walking and Roll and Stroll 
	 The ‘Big Summer of Cycling and Walking’ is a regional brand used for the Active Travel Fund, and incorporates the strapline, ‘Roll and Stroll’.   
	 It has been used to promote various activities such as Park Ride (inclusive cycling try-out sessions) and Love Your Bike (security marking and bike checks at stations) as well as road safety messages (Be aware and share) and online challenges (Love to Ride: Cycle September and Winter Wheelers).   
	 The branding has been developed by the marketing team at TfWM and is available for social media and print.  Bespoke copy has also been developed for each local authority. 
	                  
	 
	                      
	     
	 
	 
	 
	Birmingham City Council continues to use social media to provide the latest information – this includes Birmingham Connected and Birmingham Cycle Revolution tweets and Facebook posts, as well as regular 
	Birmingham City Council continues to use social media to provide the latest information – this includes Birmingham Connected and Birmingham Cycle Revolution tweets and Facebook posts, as well as regular 
	Birmingham Connected e-mail and online bulletins
	Birmingham Connected e-mail and online bulletins

	.  Walkable Birmingham email bulletins are sent out quarterly.  The 
	Brum Breathes
	Brum Breathes

	 website is used for regular updates on air quality activities and the 
	City Council website
	City Council website

	 also provides news articles. 

	 
	TAWS provide information on walking and cycling events through their 
	TAWS provide information on walking and cycling events through their 
	website
	website

	. 

	 
	British Cycling send out a regional volunteer newsletter to over 300 people and have regional social media pages.   Let’s Ride Midlands average reach is just over 500 people.  Local groups also publish information on public websites and social media including 
	British Cycling send out a regional volunteer newsletter to over 300 people and have regional social media pages.   Let’s Ride Midlands average reach is just over 500 people.  Local groups also publish information on public websites and social media including 
	British Cycling
	British Cycling

	, 
	Living Streets
	Living Streets

	, 
	PushBikes
	PushBikes

	 and 
	Cycling UK
	Cycling UK

	. 

	 
	 
	Birmingham City Council is continuing to look at opportunities to make mapping information more accessible online, possibly in partnership with public health and Canal and River Trust.  A walking and cycling map is being developed for the Perry Barr area. 
	 
	British Cycling currently provide information on 39 risk-assessed routes in the Birmingham area.   
	 
	TfWM continue to provide journey planning information on the 
	TfWM continue to provide journey planning information on the 
	West Midlands Network
	West Midlands Network

	 site. 

	 
	 
	The contract for the 
	The contract for the 
	West Midlands Cycling and Walking Ambassador, Shanaze Reade
	West Midlands Cycling and Walking Ambassador, Shanaze Reade

	, expired in March 2020. In Birmingham, 
	Councillor Shabrana Hussain
	Councillor Shabrana Hussain

	 has a role as walking and cycling advisor to Cabinet Member for Transport and Environment, 
	Councillor Waseem Zaffar
	Councillor Waseem Zaffar

	.  Councillor Hussain is also an active member of a community cycling group.  Cycling UK have many local advocates within the community cycling groups and have been celebrating their successes during 2020 (see 1.5 and 2.6). 

	 
	Birmingham Bicycle Mayor: Chris Coyle 
	P
	Span
	 The bicycle mayor project is coordinated by 
	BYCS
	BYCS

	, an organisation in Amsterdam.  The bicycle mayors are a global network with monthly meetups to share and discuss experiences.   

	P
	Span
	 
	Chris Coyle
	Chris Coyle

	 took on the role as Bicycle Mayor for Birmingham in 2020 and has proposed 3 aims:  1. Improve health and wellbeing   

	2. Promote community activities 
	3. Support better infrastructure                                                                                                          Photo credit: Chris Coyle 
	Figure
	Table
	THead
	TR
	TH
	L
	LI
	LBody
	Span
	13. Events: We will support events that inspire more people to walk and cycle. 
	13.1. Promote a city-wide walking programme 
	13.1. Promote a city-wide walking programme 
	13.1. Promote a city-wide walking programme 

	13.2. Promote a city-wide cycling programme for all abilities  – including training, rides and maintenance. 
	13.2. Promote a city-wide cycling programme for all abilities  – including training, rides and maintenance. 

	13.3. Continue to develop mass-participation events – including charity walks, ‘Let’s Ride’, sportives, pop-up events and community festivals – with temporary secure cycle parking. 
	13.3. Continue to develop mass-participation events – including charity walks, ‘Let’s Ride’, sportives, pop-up events and community festivals – with temporary secure cycle parking. 

	13.4. Provide opportunities for local people to watch or compete in cycle sports in Birmingham – including closed road races, triathlon, cyclocross and BMX - and use major events such as Commonwealth Games to inspire participation and train volunteers 
	13.4. Provide opportunities for local people to watch or compete in cycle sports in Birmingham – including closed road races, triathlon, cyclocross and BMX - and use major events such as Commonwealth Games to inspire participation and train volunteers 









	 
	 
	The COVID-19 pandemic has severely disrupted walking activities during 2020 (see also 1.3 and 1.5).  However, organisations such as 
	The COVID-19 pandemic has severely disrupted walking activities during 2020 (see also 1.3 and 1.5).  However, organisations such as 
	TAWS
	TAWS

	, 
	Birmingham Open Spaces Forum
	Birmingham Open Spaces Forum

	 and 
	Good Gym
	Good Gym

	 continue to organise walking (and running) events whenever possible. 

	 
	Birmingham City Council continues to look at ways to update their 
	Birmingham City Council continues to look at ways to update their 
	walking web pages
	walking web pages

	 in order to signpost to such organisations and promote local walks and trails.  The public health and transportation teams are also investigating opportunities for social prescribing – in tandem with a walking marketing campaign funded by Bloomberg Philanthropies’ 
	Partnership for Healthy Cities
	Partnership for Healthy Cities

	. 

	 
	 
	Some cycling activities have continued during 2020; Cycling UK local community cycling clubs and British Cycling programmes have played a key role in this (see 1.5).   
	 
	However, details of training, rides and maintenance activities are not updated regularly, and further work is needed to review the 
	However, details of training, rides and maintenance activities are not updated regularly, and further work is needed to review the 
	City Council cycling web pages
	City Council cycling web pages

	 and signpost to the wide range of opportunities available in the city. 

	 
	 
	Mass participation events were all cancelled during Summer 2020, including Let’s Ride and 
	Mass participation events were all cancelled during Summer 2020, including Let’s Ride and 
	Velo Birmingham
	Velo Birmingham

	.  However, plans are being considered for Let’s Ride Birmingham in 2021. 

	 
	 
	The HSBC UK 
	The HSBC UK 
	National Road Championships
	National Road Championships

	 planned for June 2020 in Birmingham were cancelled, as were many other events.  However, three competition events took place at 
	Birmingham BMX Club
	Birmingham BMX Club

	 (409 participants) and one event took place at 
	Birmingham Monarchs Cycle Speedway Club
	Birmingham Monarchs Cycle Speedway Club

	. 

	 
	In 2020, Commonwealth Games venues for cycling were confirmed as: 
	• Mountain biking, Cannock Chase, Staffordshire 
	• Mountain biking, Cannock Chase, Staffordshire 
	• Mountain biking, Cannock Chase, Staffordshire 

	• Road cycling (road race), St Nicholas Park, Warwick 
	• Road cycling (road race), St Nicholas Park, Warwick 

	• Road cycling (time trial), West Park, Wolverhampton 
	• Road cycling (time trial), West Park, Wolverhampton 

	• Track cycling, Lee Valley Velo Park, London 
	• Track cycling, Lee Valley Velo Park, London 

	• Triathlon, Sutton Park, Birmingham. 
	• Triathlon, Sutton Park, Birmingham. 
	• Triathlon, Sutton Park, Birmingham. 
	13.5. Enable businesses and residents to plan street events, using temporary road closures. 
	13.5. Enable businesses and residents to plan street events, using temporary road closures. 
	13.5. Enable businesses and residents to plan street events, using temporary road closures. 





	It is hoped to use Commonwealth Games to kickstart a, ‘Cycling for everyone’ legacy project.  TfWM and Birmingham City Council are developing options for bikes and cycling support. 
	 
	 
	TAWS continues to offer ‘
	TAWS continues to offer ‘
	Active Streets’
	Active Streets’

	 packages, which enable one-day road closures of local roads linked to community activities. 

	Table
	THead
	TR
	TH
	L
	LI
	LBody
	Span
	14. Evaluation: We will use quantitative and qualitative data on walking and cycling to help focus resources. 
	14.1. Investigate sites with clusters of pedestrian and cyclist casualties. 
	14.1. Investigate sites with clusters of pedestrian and cyclist casualties. 
	14.1. Investigate sites with clusters of pedestrian and cyclist casualties. 

	14.2. Explore new ways to measure people rather than cars and continue data collection from: automatic cycle counters (to be requested in new developments and routes), user surveys, 'BikeLife' questionnaires, biannual cordon counts and cycle parking surveys.   
	14.2. Explore new ways to measure people rather than cars and continue data collection from: automatic cycle counters (to be requested in new developments and routes), user surveys, 'BikeLife' questionnaires, biannual cordon counts and cycle parking surveys.   

	14.3. Monitor travel trends and actions at schools and workplaces using Modeshift STARS. 
	14.3. Monitor travel trends and actions at schools and workplaces using Modeshift STARS. 









	 
	 
	Roads with at least nine collisions per km over three years, and those with large numbers of pedestrian and cycle casualties, are prioritised for investigation for local safety schemes (see 5.4).  Collision data is provided regularly by the Police and analysed by TfWM’s Data Insight Service and Birmingham City Council staff.   
	 
	City Council officers are part of the Birmingham Road Safety Partnership, together with the Police and Fire Service, which meets to discuss specific safety issues.  The Police also organise regular Multi Agency Road Safety Operations at hotspot locations. Birmingham City Council staff are able to suggest locations and support these operations. 
	 
	The Birmingham group of Living Streets have raised concerns about high levels of pedestrian casualties in the city.  The West Midlands Regional Road Safety Strategy Action Plan has also identified pedestrian casualty data from 2019 as not in line with targets. 
	 
	Although 2020 has seen a significant decrease in road traffic collisions (due to lower volumes of traffic), the severity of injuries, particularly for pedestrian and cyclist casualties, is a concern.   
	 
	 
	Every year, Birmingham City Council and partners collect a huge amount of data (including counts, surveys and feedback) and 2020 has been no exception. 
	 
	The TfWM 
	The TfWM 
	Data Insight Team
	Data Insight Team

	 is the regional lead on data collection and analysis.  Every two years, a full cordon count takes place of journeys to and from Birmingham City Centre.  Unfortunately, pedestrian data is not available, but users of all other modes are counted, including pedal cyclists and bus passengers.  This enables transport mode proportions to be calculated based on people rather than vehicles.  The most recent cordon count for Birmingham was in November 2019 with the next count due in November 2021.   

	 
	TfWM monitor numbers of cycle spaces, bike thefts and levels of use at railway stations and Metro stops (43 locations in 2020).  Surveys took place bimonthly in 2019 and monthly from June 2020.  Cycle parking provision increased at Birmingham public transport interchanges by 17% between 2019 and 2020 (now totalling 916 spaces).   Usage levels, as would be expected, dropped significantly during the pandemic, although the busiest stations are still Birmingham New Street and University.   
	 
	A cycling ‘dashboard’ is being piloted for all cycling data.  However, there are ongoing problems with the maintenance and reliability of automatic cycle counters; consistent data is no longer collected at many sites.  However, 6 new types of counters were installed on A34 and A38 BCR routes in 2019 and have been providing daily data during 2020.  New automatic cycle counters will also be installed at various locations as part of a regional network (TfWM will be procuring 21 new cycle counters for the West 
	Cycle counts were undertaken in August and October on the Active Travel Fund pop-up cycle lanes.  Traffic surveys also took place near Places for People schemes and NOx diffusion tubes have been installed in Kings Heath.   
	 
	The baseline survey for 
	The baseline survey for 
	Bike Life West Midlands
	Bike Life West Midlands

	 report was undertaken by Sustrans in 2019 with the next survey due in 2021.  

	 
	Birmingham City Council commissioned user surveys ('intercept' surveys) at 15 sites in August and September 2020.  These surveys have now taken place for several years and have provided key insights into travel behaviours and lessons learnt for the Birmingham Cycle Revolution programme.   
	 
	2021 is a key year for national data collection: 
	2021 is a key year for national data collection: 
	Census Day
	Census Day

	 on Sunday 21 March 2021.  Census outputs are expected in 2022.   

	 
	The Government published a summary of the 
	The Government published a summary of the 
	latest national walking and cycling statistics
	latest national walking and cycling statistics

	 in August 2020. 

	 
	 
	The use of Modeshift STARS travel surveys is essential not only for monitoring trends and engaging with schools (see 1.1) and workplaces, but to help provide evidence for prioritising infrastructure measures (see 5.4) and targeted promotions (11.1 and 11.2) 
	 
	In addition, Living Streets also use a travel tracker and in 2020 Sustrans successfully trialled an online parent survey.   
	 
	 
	Sustrans Online Parent Survey 
	 5,994 parents responded across the West Midlands sharing their experiences of the school run. 
	 
	• More than eight out of ten parents (80.3%) want to ditch the car on the school run 
	• More than eight out of ten parents (80.3%) want to ditch the car on the school run 
	• More than eight out of ten parents (80.3%) want to ditch the car on the school run 

	• More than a third (36.6%) of parents drive their children to school, but only one in five (19.7%) wanted to. (As 79.5% of parents live within two miles of their child’s school it raises a simple question. Why do they drive if they don’t want to?) 
	• More than a third (36.6%) of parents drive their children to school, but only one in five (19.7%) wanted to. (As 79.5% of parents live within two miles of their child’s school it raises a simple question. Why do they drive if they don’t want to?) 

	• 41% wanted safer road crossings. 
	• 41% wanted safer road crossings. 

	• 27.8% felt that fewer cars near to schools would encourage their child to travel actively. 
	• 27.8% felt that fewer cars near to schools would encourage their child to travel actively. 
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	• 24.4% said wider pavements kept in good order would make it easier for their child to walk, cycle or scoot. 
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	14.4. Analyse data from the Big Birmingham Bikes project and apps. 
	14.4. Analyse data from the Big Birmingham Bikes project and apps. 
	14.4. Analyse data from the Big Birmingham Bikes project and apps. 

	14.5. Publish regular monitoring reports and case studies. 
	14.5. Publish regular monitoring reports and case studies. 





	 One parent who spoke to Sustrans said: “We would love to cycle more but the roads are too congested with parked cars and fast-moving cars. The pavements are too narrow, it’s just not safe”.  Another added: “We moved to be able to walk / scoot / cycle to school. It’s the volume of cars around school drop off time that is just overwhelming and creates stress.” 
	                                             
	                                                
	 
	 
	 
	TAWS maintain records of all bike giveaways and undertake analysis of demographic and other data.  118 Bikes were given away in 2020 (including 56 to 
	TAWS maintain records of all bike giveaways and undertake analysis of demographic and other data.  118 Bikes were given away in 2020 (including 56 to 
	key workers
	key workers

	). 

	 
	 
	Although large amounts of data are collected by various partners (see 14.2, 14.3 and 14.4), there are currently limited resources to analyse the data and publish results.  However, when data is published and case studies are reported, these can provide inspiring stories and valuable evidence for future initiatives. 
	 
	In January 2020, Birmingham City Council published a review of the 
	In January 2020, Birmingham City Council published a review of the 
	Birmingham Cycle Revolution: Our Journey
	Birmingham Cycle Revolution: Our Journey

	.  This celebrates the ambition and achievements of the programme, both in terms of infrastructure and wider supporting measures such as Big Birmingham Bikes and community cycling activities. 

	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	Bike Life West Midlands 
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	 In March 2020, Sustrans published the 20-page 
	Bike Life West Midlands
	Bike Life West Midlands

	 report.  This clearly sets out both the benefits of cycling and the barriers, based on surveys from a full cross-section of local residents.   

	 
	A progress report for Sustrans’ overall Bike Life programme has been drafted and will be shared with partners early in 2021.  Sustrans also used the Bike Life network of partner authorities to organise group video-calls in spring and summer 2020 to discuss experiences and learn more about design and monitoring of the infrastructure being created in response to the COVID-19 pandemic. Other webinars, open to the public, were held on the beneficial impact for business of road-space re-allocation in high street
	 
	Planning and preparation is underway for collation of data in 2021, for publication in the next set of Bike Life reports in early 2022. This will include the West Midlands and 17 other places. Bike Life 2021 will ensure consistency with 2019 data so that comparisons can be made.  
	 
	Developments are also being finalised for the gathering of extra metrics on walking and the wider liveability of streets and neighbourhoods. This will include some subjective measures from new Bike Life survey questions on behaviour and perceptions, and some extra objective measures. 
	                                                                                                             Photo credit: Sustrans 
	Figure
	 
	 
	Partner organisations including British Cycling, Cycling UK, Living Streets, Sustrans and TAWS all regularly publish case studies, celebrating the achievements of individuals and community groups. 
	 
	Active Travel Fund evaluation is currently underway, and it is intended to publish more information about these schemes in 2021. 
	 
	Conclusion 
	 
	This report highlights some of the key achievements from 2020 and demonstrates that despite COVID-19, a positive start has been made to realise the objectives (enable, develop and inspire walking and cycling) and deliver the actions in the Walking and Cycling Strategy.  
	 
	There’s still plenty to do but, with the continued efforts of many partners (and a favourable funding and political environment), there are good reasons to be optimistic and to look forward to progressing this 10-year plan: 
	 
	‘to make walking and cycling the everyday choice for local journeys and leisure activities, as part of a safe and integrated transport network for Birmingham’.   
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	Walkable Birmingham and Cycling Stakeholders Group  
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	Appendix 1: Local Cycling and Walking Infrastructure Plan – update on schemes  
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	The Birmingham Local Cycling and Walking Infrastructure Plan (LCWIP) was adopted in January 2020 as part of the Walking and Cycling Strategy.  The LCWIP included network plans for city-wide cycling infrastructure, city centre cycling infrastructure and priority areas for walking improvements (core walking zones).  The network plans identified over 100 potential walking and cycling schemes, with an estimated cost of over £100million. 
	 
	Prioritisation of schemes is based on certain criteria (safety, lack of existing facilities, air quality and cycling demand) as well as opportunity (in terms of funding and development).  Initial focus for 2020-2023 is on the design and delivery of regional cycle routes and further development and auditing of local area cycling networks and core walking zones, including the city centre. 
	 
	All schemes are listed in the tables with updates on progress during 2020, as well as RAG rating: 
	• GREEN – scheme (partial/ full) is in delivery stage 
	• GREEN – scheme (partial/ full) is in delivery stage 
	• GREEN – scheme (partial/ full) is in delivery stage 

	• AMBER – scheme (partial/ full) is in design stage and/ or funding has been identified 
	• AMBER – scheme (partial/ full) is in design stage and/ or funding has been identified 

	• RED – no substantial progress to report for 2020  
	• RED – no substantial progress to report for 2020  


	Cycling infrastructure: city-wide schemes 
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	map ref + RAG 
	map ref + RAG 
	map ref + RAG 
	map ref + RAG 
	map ref + RAG 

	Proposed route 
	Proposed route 

	Potential measures  
	Potential measures  

	Progress 2020 
	Progress 2020 



	City Centre 
	City Centre 
	City Centre 
	City Centre 

	Local network: City Centre 
	Local network: City Centre 

	Various area-wide improvements  
	Various area-wide improvements  

	See separate table below. 
	See separate table below. 


	1 
	1 
	1 

	Local links: Handsworth - Metro 
	Local links: Handsworth - Metro 

	Signed advisory route to connect Handsworth with green route (Metro parallel) to West Brom 
	Signed advisory route to connect Handsworth with green route (Metro parallel) to West Brom 

	 
	 


	2 
	2 
	2 

	Green route: Sandwell Valley - Tame Valley 
	Green route: Sandwell Valley - Tame Valley 

	Green route  
	Green route  

	 
	 


	3 
	3 
	3 

	Local links: Queslett-Great Barr 
	Local links: Queslett-Great Barr 

	Signed advisory route along various roads 
	Signed advisory route along various roads 

	Potential Highways England scheme (Designated Funds) 
	Potential Highways England scheme (Designated Funds) 


	4 
	4 
	4 

	Regional priority route: A34 Perry Barr Extension to Walsall 
	Regional priority route: A34 Perry Barr Extension to Walsall 

	Two-way segregated cycle track 
	Two-way segregated cycle track 

	Construction underway as part of the 
	Construction underway as part of the 
	Construction underway as part of the 
	Perry Barr regeneration
	Perry Barr regeneration

	.  Consultants undertaking full route review in partnership with TfWM, Sandwell Council and Walsall Council (Transforming Cities Fund (TCF)). 



	5 
	5 
	5 

	Regional priority route: A453, B4138, Perry Barr to Sutton Coldfield 
	Regional priority route: A453, B4138, Perry Barr to Sutton Coldfield 

	Two-way segregated cycle track 
	Two-way segregated cycle track 

	Design review in progress for section along Aldridge Road, between Perry Barr and Tame Valley canal, (TCF).  Pop-up cycle lane was planned for Sutton Coldfield (Active Travel Fund Tranche 1 (ATF T1)).  Consultation on 
	Design review in progress for section along Aldridge Road, between Perry Barr and Tame Valley canal, (TCF).  Pop-up cycle lane was planned for Sutton Coldfield (Active Travel Fund Tranche 1 (ATF T1)).  Consultation on 
	Design review in progress for section along Aldridge Road, between Perry Barr and Tame Valley canal, (TCF).  Pop-up cycle lane was planned for Sutton Coldfield (Active Travel Fund Tranche 1 (ATF T1)).  Consultation on 
	Sutton Coldfield Masterplan
	Sutton Coldfield Masterplan

	 includes road space reallocation and cycling improvements 



	6 
	6 
	6 

	Local network: Perry Barr 
	Local network: Perry Barr 

	Including new east-west connection through BCU site/ new housing site, Connections to Alexander Stadium/ Perry Park from A34 and Aldridge Road, Link to Food Hub via Oscott Road, signed advisory route to Perry Hall Park via One Stop/ Regina Drive 
	Including new east-west connection through BCU site/ new housing site, Connections to Alexander Stadium/ Perry Park from A34 and Aldridge Road, Link to Food Hub via Oscott Road, signed advisory route to Perry Hall Park via One Stop/ Regina Drive 

	Construction underway as part of the 
	Construction underway as part of the 
	Construction underway as part of the 
	Perry Barr regeneration
	Perry Barr regeneration

	.  Design review in progress for section along Aldridge Road.  Planning approval granted for developer-led schemes for Perry Park access and walking and cycling routes within BCU site/ new housing 



	7 
	7 
	7 

	Green Route: Monmouth Drive, Sutton 
	Green Route: Monmouth Drive, Sutton 

	Footway/ cycle track in verge (north side) 
	Footway/ cycle track in verge (north side) 

	 
	 


	8 
	8 
	8 

	Local links: Wylde Green - Witton Lodge 
	Local links: Wylde Green - Witton Lodge 

	Signed advisory route along various roads 
	Signed advisory route along various roads 

	 
	 


	9 
	9 
	9 

	Local links: Chester Road Station - Sutton Coldfield 
	Local links: Chester Road Station - Sutton Coldfield 

	Signed advisory route along Green Lanes, the Boulevard, Eastern Road, Goldieslie Road 
	Signed advisory route along Green Lanes, the Boulevard, Eastern Road, Goldieslie Road 

	 
	 


	10 
	10 
	10 

	Local links: Erdington - Sutton Coldfield 
	Local links: Erdington - Sutton Coldfield 

	Signed advisory route along Orphanage Road, Beech Hill Road, Hillcrest Road, Hawthorn Road, St Bernards Road, Pilkington Avenue 
	Signed advisory route along Orphanage Road, Beech Hill Road, Hillcrest Road, Hawthorn Road, St Bernards Road, Pilkington Avenue 

	 
	 


	11 
	11 
	11 

	Local links: near M6 Junction 6 (alternative via Salford Park) 
	Local links: near M6 Junction 6 (alternative via Salford Park) 

	Development of a new green route between Lichfield Road (via Salford Park and canal) and Brookvale Park, CCTV 
	Development of a new green route between Lichfield Road (via Salford Park and canal) and Brookvale Park, CCTV 

	Potential Highways England scheme (Designated Funds) 
	Potential Highways England scheme (Designated Funds) 


	12 
	12 
	12 

	Local links: near M6 Junction 6 Salford Circus (Aston - Erdington) 
	Local links: near M6 Junction 6 Salford Circus (Aston - Erdington) 

	Improvements to subways and their connections  
	Improvements to subways and their connections  

	Potential Highways England scheme (Designated Funds) 
	Potential Highways England scheme (Designated Funds) 


	13 
	13 
	13 

	Local network: Royal Sutton Coldfield Town Centre  
	Local network: Royal Sutton Coldfield Town Centre  

	Various area-wide improvements  
	Various area-wide improvements  

	Pop-up cycle lane was planned for Sutton Coldfield (
	Pop-up cycle lane was planned for Sutton Coldfield (
	Pop-up cycle lane was planned for Sutton Coldfield (
	ATF
	ATF

	 T1). Consultation on 
	Sutton Coldfield Masterplan
	Sutton Coldfield Masterplan

	 includes road space reallocation and cycling improvements 





	14 
	14 
	14 
	14 
	14 

	Local network: Langley and Peddimore  
	Local network: Langley and Peddimore  

	New green routes through Langley and Peddimore developments including existing Rights of Way and new cycle tracks/ footways and signed advisory routes between Langley, Peddimore and key Sutton destinations (Hospital, town centre, railway stations) 
	New green routes through Langley and Peddimore developments including existing Rights of Way and new cycle tracks/ footways and signed advisory routes between Langley, Peddimore and key Sutton destinations (Hospital, town centre, railway stations) 

	Planning approval granted for developer-led scheme at Peddimore including new cycle/ foot bridge.  Design and access statement being prepared by consultants for Langley (including on-site and off-site cycling connections) in line with 
	Planning approval granted for developer-led scheme at Peddimore including new cycle/ foot bridge.  Design and access statement being prepared by consultants for Langley (including on-site and off-site cycling connections) in line with 
	Planning approval granted for developer-led scheme at Peddimore including new cycle/ foot bridge.  Design and access statement being prepared by consultants for Langley (including on-site and off-site cycling connections) in line with 
	Birmingham Development Plan evidence base
	Birmingham Development Plan evidence base

	  



	15 
	15 
	15 

	Regional priority route: A47, A38, B4148 Fort Parkway - Langley/Walmley 
	Regional priority route: A47, A38, B4148 Fort Parkway - Langley/Walmley 

	Cycle track  
	Cycle track  

	Temporary light-segregated cycle track Jennens Road and A47, between city centre and Saltley (
	Temporary light-segregated cycle track Jennens Road and A47, between city centre and Saltley (
	Temporary light-segregated cycle track Jennens Road and A47, between city centre and Saltley (
	ATF
	ATF

	 T1).   



	16 
	16 
	16 

	Local links: Chester Road 
	Local links: Chester Road 

	Completion of missing links, upgrades and enforcement of existing cycle tracks 
	Completion of missing links, upgrades and enforcement of existing cycle tracks 

	Proposal for spur from A47 (
	Proposal for spur from A47 (
	Proposal for spur from A47 (
	ATF
	ATF

	 T2).  Also, unsuccessful funding bid for HS2 cross-community fund with Castle Vale Pioneer Group.   



	17 
	17 
	17 

	Local links: Water Orton - Minworth 
	Local links: Water Orton - Minworth 

	Signed route 
	Signed route 

	 
	 


	18 
	18 
	18 

	Local links: Wheelwright Road, Erdington 
	Local links: Wheelwright Road, Erdington 

	Signed advisory route along Wheelwright Road connecting Bromford Lane, A47, canal and Gravelly Hill Station 
	Signed advisory route along Wheelwright Road connecting Bromford Lane, A47, canal and Gravelly Hill Station 

	 
	 


	19 
	19 
	19 

	Local links: Aston Church Road viaduct (HS2 Interface) 
	Local links: Aston Church Road viaduct (HS2 Interface) 

	Mixed route including Aston Church Road viaduct (HS2) – extended cycle tracks, advisory route on Warren Road 
	Mixed route including Aston Church Road viaduct (HS2) – extended cycle tracks, advisory route on Warren Road 

	Ongoing discussions with HS2 and DfT regarding cycling provision at this interface 
	Ongoing discussions with HS2 and DfT regarding cycling provision at this interface 


	20 
	20 
	20 

	Local links: Saltley Viaduct (HS2 Interface) 
	Local links: Saltley Viaduct (HS2 Interface) 

	Mixed route including Saltley Viaduct (HS2) – extended cycle tracks, and advisory routes to Alum Rock 
	Mixed route including Saltley Viaduct (HS2) – extended cycle tracks, and advisory routes to Alum Rock 

	Ongoing discussions with HS2 and DfT regarding cycling provision at this interface 
	Ongoing discussions with HS2 and DfT regarding cycling provision at this interface 


	21 
	21 
	21 

	Green Route: Vauxhall Road  (HS2 Interface) 
	Green Route: Vauxhall Road  (HS2 Interface) 

	Cycle track linking green spaces in Nechells 
	Cycle track linking green spaces in Nechells 

	Potential HS2 scheme 
	Potential HS2 scheme 


	22 
	22 
	22 

	Local links: Bromford Lane/ Washwood Heath Depot (HS2 Interface) 
	Local links: Bromford Lane/ Washwood Heath Depot (HS2 Interface) 

	Bromford Lane – connections to HS2 depot, Washwood Heath 
	Bromford Lane – connections to HS2 depot, Washwood Heath 

	Ongoing discussions with HS2 and DfT regarding cycling provision at this interface.  Potential Highways England scheme (Designated Funds) 
	Ongoing discussions with HS2 and DfT regarding cycling provision at this interface.  Potential Highways England scheme (Designated Funds) 


	23 
	23 
	23 

	Green route: Tame Valley, Bromford Drive 
	Green route: Tame Valley, Bromford Drive 

	Green route alongside Bromford Drive between Bromford Lane and Chester Road, with links to schools on Dreghorn Road 
	Green route alongside Bromford Drive between Bromford Lane and Chester Road, with links to schools on Dreghorn Road 

	Construction of a flood bund with cycle path from the junction of Bromford Road and Bromford Drive through an existing public open space to the Chester Road (Environment Agency). 
	Construction of a flood bund with cycle path from the junction of Bromford Road and Bromford Drive through an existing public open space to the Chester Road (Environment Agency). 


	24 
	24 
	24 

	Green Route: Tame Valley, Park Hall (HS2 Interface) 
	Green Route: Tame Valley, Park Hall (HS2 Interface) 

	Green route Chester Road - Water Orton  
	Green route Chester Road - Water Orton  

	Potential HS2 scheme 
	Potential HS2 scheme 


	25 
	25 
	25 

	Local links: Park Hall - Water Orton (HS2 interface) 
	Local links: Park Hall - Water Orton (HS2 interface) 

	Cycle track along B4118 Birmingham Rd 
	Cycle track along B4118 Birmingham Rd 

	Potential HS2 scheme 
	Potential HS2 scheme 


	26 
	26 
	26 

	Green route: Ward End Park 
	Green route: Ward End Park 

	New paths and park enhancements 
	New paths and park enhancements 

	Outline costs prepared by Landscape Practice group for Ward End Park improvements 
	Outline costs prepared by Landscape Practice group for Ward End Park improvements 


	27 
	27 
	27 

	Local links: Ward End Park - Stechford 
	Local links: Ward End Park - Stechford 

	Green route improvements through park and signed advisory route to Stechford 
	Green route improvements through park and signed advisory route to Stechford 

	Outline costs prepared by Landscape Practice group for Ward End Park improvements 
	Outline costs prepared by Landscape Practice group for Ward End Park improvements 


	28 
	28 
	28 

	Local network: Stechford  
	Local network: Stechford  

	Area-wide improvements including Iron Lane LGF and Urban Centres proposals 
	Area-wide improvements including Iron Lane LGF and Urban Centres proposals 

	Construction underway as part of 
	Construction underway as part of 
	Construction underway as part of 
	Iron Lane scheme
	Iron Lane scheme

	 (Local Growth Fund).  



	29 
	29 
	29 

	Local links: Cole Hall Lane 
	Local links: Cole Hall Lane 

	Cycle track along Cole Hall Lane 
	Cycle track along Cole Hall Lane 

	Potential developer funded scheme 
	Potential developer funded scheme 


	30 
	30 
	30 

	Local links: Heartlands Hospital, Bordesley Green East 
	Local links: Heartlands Hospital, Bordesley Green East 

	Cycle track along Bordesley Green East 
	Cycle track along Bordesley Green East 

	Outline costs prepared by Landscape Practice group for green route upgrades between Morden Road Stechford, Cole Valley and Heartlands Hospital 
	Outline costs prepared by Landscape Practice group for green route upgrades between Morden Road Stechford, Cole Valley and Heartlands Hospital 




	31 
	31 
	31 
	31 
	31 

	Local Links: the Meadway 
	Local Links: the Meadway 

	Signed advisory route along service roads 
	Signed advisory route along service roads 

	 
	 


	32 
	32 
	32 

	Local links: East Meadway/ Cooks Lane 
	Local links: East Meadway/ Cooks Lane 

	Signed advisory route 
	Signed advisory route 

	 
	 


	33 
	33 
	33 

	Local network: Meadway and Lea Hall 
	Local network: Meadway and Lea Hall 

	Area-wide improvements including housing regen. and Urban Centres proposals 
	Area-wide improvements including housing regen. and Urban Centres proposals 

	Potential developer funded scheme 
	Potential developer funded scheme 


	34 
	34 
	34 

	Local links:  Heartlands - Small Heath 
	Local links:  Heartlands - Small Heath 

	Signed advisory route 
	Signed advisory route 

	 
	 


	35 
	35 
	35 

	Green route: Oakfields Recreation Ground, Yardley 
	Green route: Oakfields Recreation Ground, Yardley 

	Green route improvements through park  
	Green route improvements through park  

	 
	 


	36 
	36 
	36 

	Local links: Church Road, Yardley 
	Local links: Church Road, Yardley 

	Signed advisory route 
	Signed advisory route 

	 
	 


	37 
	37 
	37 

	Local links: Garrets Green 
	Local links: Garrets Green 

	Mixed route, mostly off-road 
	Mixed route, mostly off-road 

	 
	 


	38 
	38 
	38 

	Regional priority route: A45 Birmingham to Solihull 
	Regional priority route: A45 Birmingham to Solihull 

	Mixed route: cycle track and signed advisory route on side roads 
	Mixed route: cycle track and signed advisory route on side roads 

	Temporary light-segregated cycle track Trinity Terrace, Bolton Road and Byron Road, between city centre and Small Heath (
	Temporary light-segregated cycle track Trinity Terrace, Bolton Road and Byron Road, between city centre and Small Heath (
	Temporary light-segregated cycle track Trinity Terrace, Bolton Road and Byron Road, between city centre and Small Heath (
	ATF
	ATF

	 T1).  Consultants commissioned for full route, preliminary design and Outline Business Case (TCF). 



	39 
	39 
	39 

	Green route: Ackers and Cole Valley Canal access 
	Green route: Ackers and Cole Valley Canal access 

	New ramp or bridge for Cole Valley 
	New ramp or bridge for Cole Valley 

	Funding bid prepared by University of Birmingham for access improvements and ‘Lost World’ project. 
	Funding bid prepared by University of Birmingham for access improvements and ‘Lost World’ project. 


	40 
	40 
	40 

	Local links: Tyseley - Acocks Green 
	Local links: Tyseley - Acocks Green 

	Mixed route 
	Mixed route 

	 
	 


	41 
	41 
	41 

	Local links: Woodcock Lane, Acocks Green 
	Local links: Woodcock Lane, Acocks Green 

	Signed advisory route 
	Signed advisory route 

	Proposal for Places for People scheme (
	Proposal for Places for People scheme (
	Proposal for Places for People scheme (
	ATF
	ATF

	 T2).   



	42 
	42 
	42 

	Cycle Safety Fund Project: Priory Road/ Edgbaston Road  
	Cycle Safety Fund Project: Priory Road/ Edgbaston Road  

	Cycle track connecting Bristol Road to Rea Valley Route 
	Cycle track connecting Bristol Road to Rea Valley Route 

	Design in progress for two-way segregated cycle track and 
	Design in progress for two-way segregated cycle track and 
	Design in progress for two-way segregated cycle track and 
	junction improvements at Pershore Road
	junction improvements at Pershore Road

	 



	43 
	43 
	43 

	Local links: Moseley 
	Local links: Moseley 

	Including A38 to Moseley (mixed cycle track and quiet roads) via Priory Road, Edgbaston Road, Park Hill and Chantry Road, and connections to Kings Heath via School Road 
	Including A38 to Moseley (mixed cycle track and quiet roads) via Priory Road, Edgbaston Road, Park Hill and Chantry Road, and connections to Kings Heath via School Road 

	Temporary modal filters introduced – Places for People scheme (
	Temporary modal filters introduced – Places for People scheme (
	Temporary modal filters introduced – Places for People scheme (
	ATF
	ATF

	 T1).  Proposal for pop-up cycle lane spur between Edgbaston Road and Moseley (
	ATF
	ATF

	 T2).  



	44 
	44 
	44 

	Green route: Chad Brook 
	Green route: Chad Brook 

	Green route Harborne to Edgbaston 
	Green route Harborne to Edgbaston 

	 
	 


	45 
	45 
	45 

	Local network: Selly Oak and South Edgbaston 
	Local network: Selly Oak and South Edgbaston 

	Various area-wide improvements including Selly Oak Triangle, Life Sciences access paths and crossings, Vincent Drive cycle track, Bournbrook High Street crossings, Bournville connections from old Selly Oak Hospital, signed routes to Harborne Walkway, Selly Park, Kings Heath 
	Various area-wide improvements including Selly Oak Triangle, Life Sciences access paths and crossings, Vincent Drive cycle track, Bournbrook High Street crossings, Bournville connections from old Selly Oak Hospital, signed routes to Harborne Walkway, Selly Park, Kings Heath 

	Construction of cycle tracks on 
	Construction of cycle tracks on 
	Construction of cycle tracks on 
	Selly Oak New Road
	Selly Oak New Road

	 (Local Growth Fund). Completion of bridge over Bourn Brook at Harborne Lane (Birmingham Cycle Revolution). Temporary light-segregated cycle tracks in Selly Oak local centre, and bus/ cycle lanes on A38 Northfield-Selly Oak (
	ATF
	ATF

	 T1).  Completion of canal footbridge (developer funded). 



	46 
	46 
	46 

	Green route: Lapal Canal 
	Green route: Lapal Canal 

	Green route along reinstated Lapal Canal 
	Green route along reinstated Lapal Canal 

	Funding awarded to 
	Funding awarded to 
	Funding awarded to 
	Lapal Trust
	Lapal Trust

	 for canal improvements at Selly Oak 



	47 
	47 
	47 

	Local links: Selly Oak - Bartley Green 
	Local links: Selly Oak - Bartley Green 

	Signed advisory route with junction improvements via Gibbins Road, Weoley Park Rd, Weoley Castle Road, Senneleys park Road, Cromwell Lane 
	Signed advisory route with junction improvements via Gibbins Road, Weoley Park Rd, Weoley Castle Road, Senneleys park Road, Cromwell Lane 

	 
	 


	48 
	48 
	48 

	Green route: Senneleys Park, Bartley Green 
	Green route: Senneleys Park, Bartley Green 

	Green route from Newman University towards Weoley 
	Green route from Newman University towards Weoley 

	 
	 


	49 
	49 
	49 

	Local links: Stirchley 
	Local links: Stirchley 

	Signed advisory route NCN 5 to Bournville Station 
	Signed advisory route NCN 5 to Bournville Station 

	 
	 




	50 
	50 
	50 
	50 
	50 

	Local links: Brandwood Park Road, Allens Croft 
	Local links: Brandwood Park Road, Allens Croft 

	Advisory route from NCN5 along Brandwood  Park Road 
	Advisory route from NCN5 along Brandwood  Park Road 

	 
	 


	51 
	51 
	51 

	Green route: Chinn Brook, Allens Croft - Druids Heath 
	Green route: Chinn Brook, Allens Croft - Druids Heath 

	Green route across open space 
	Green route across open space 

	Commencement of discussions with local users and BCC Housing regarding potential cycling improvements 
	Commencement of discussions with local users and BCC Housing regarding potential cycling improvements 


	52 
	52 
	52 

	Local links: Bells Lane, Druids Heath  
	Local links: Bells Lane, Druids Heath  

	Cycle track along north side 
	Cycle track along north side 

	Commencement of discussions with local users and BCC Housing regarding potential cycling improvements 
	Commencement of discussions with local users and BCC Housing regarding potential cycling improvements 


	53 
	53 
	53 

	Local links: Rea Valley - Valley Parkway - Manor Farm Park 
	Local links: Rea Valley - Valley Parkway - Manor Farm Park 

	Mostly signed advisory route with crossing improvements via Popes Lane, Woodlands Park Road, Mulberry Road, Windmill Hill, Wynds Point, Royal Orthopaedic Hospital, Manor Farm Park 
	Mostly signed advisory route with crossing improvements via Popes Lane, Woodlands Park Road, Mulberry Road, Windmill Hill, Wynds Point, Royal Orthopaedic Hospital, Manor Farm Park 

	 
	 


	54 
	54 
	54 

	Local links: Northfield Station - High Street 
	Local links: Northfield Station - High Street 

	Signed advisory route, potentially using Quarry lane and A38 
	Signed advisory route, potentially using Quarry lane and A38 

	Some signs in place but further audit required to link with other routes 
	Some signs in place but further audit required to link with other routes 


	55 
	55 
	55 

	Regional priority route: A38 Selly Oak Extension to Longbridge 
	Regional priority route: A38 Selly Oak Extension to Longbridge 

	Two-way segregated cycle track 
	Two-way segregated cycle track 

	Temporary light-segregated cycle tracks in Selly Oak local centre, and bus/ cycle lanes on A38 Northfield-Selly Oak (
	Temporary light-segregated cycle tracks in Selly Oak local centre, and bus/ cycle lanes on A38 Northfield-Selly Oak (
	Temporary light-segregated cycle tracks in Selly Oak local centre, and bus/ cycle lanes on A38 Northfield-Selly Oak (
	ATF
	ATF

	 T1).  Proposal for investigation of spur to Longbridge (
	ATF
	ATF

	 T2) 



	56 
	56 
	56 

	Green route (re-route NCN5): Rea Valley, Longbridge 
	Green route (re-route NCN5): Rea Valley, Longbridge 

	Two-way segregated cycle track 
	Two-way segregated cycle track 

	Ongoing discussions with St Modwen and Sustrans 
	Ongoing discussions with St Modwen and Sustrans 


	57 
	57 
	57 

	Local Network: Longbridge and Rubery  
	Local Network: Longbridge and Rubery  

	Green route from NCN5 to Morrisons/ Rubery Great Park, Longbridge Station to Cofton Hackett (mixed cycle track and quiet road route) via Thurleston Road, Fountain Close, Groveley Lane and Lowhill Lane  
	Green route from NCN5 to Morrisons/ Rubery Great Park, Longbridge Station to Cofton Hackett (mixed cycle track and quiet road route) via Thurleston Road, Fountain Close, Groveley Lane and Lowhill Lane  

	Ongoing discussions with St Modwen and Sustrans 
	Ongoing discussions with St Modwen and Sustrans 


	58 
	58 
	58 

	Green route: Frankley  
	Green route: Frankley  

	Green route - investigation of connection under M5  
	Green route - investigation of connection under M5  

	 
	 


	59 
	59 
	59 

	Local links: near M5 Junction 3 (Halesowen - Woodgate) 
	Local links: near M5 Junction 3 (Halesowen - Woodgate) 

	Green route between Quinton Expressway and Bournebrook Crescent, and upgraded paths in Woodgate Valley Country Park 
	Green route between Quinton Expressway and Bournebrook Crescent, and upgraded paths in Woodgate Valley Country Park 

	Substantial completion of upgraded path between Woodgate Valley Country Park Visitor Centre and Bourn Brook (TCF Better Streets).  Ongoing discussions with Highways England (Designated Funds) and Dudley Council 
	Substantial completion of upgraded path between Woodgate Valley Country Park Visitor Centre and Bourn Brook (TCF Better Streets).  Ongoing discussions with Highways England (Designated Funds) and Dudley Council 


	60 
	60 
	60 

	Local links: Bearwood - Selly Oak 
	Local links: Bearwood - Selly Oak 

	Cycle tracks alongside A4040 Lordswood Road and Harborne Park Road 
	Cycle tracks alongside A4040 Lordswood Road and Harborne Park Road 

	 
	 


	61 
	61 
	61 

	Regional priority route: Hagley Road Corridor 
	Regional priority route: Hagley Road Corridor 

	Potential bus/ cycle lanes on Hagley Road or mixed route along Augustus Road/ Harborne Rd 
	Potential bus/ cycle lanes on Hagley Road or mixed route along Augustus Road/ Harborne Rd 

	 
	 


	62 
	62 
	62 

	Local network: Icknield (including Edgbaston Reservoir and Dudley Road) 
	Local network: Icknield (including Edgbaston Reservoir and Dudley Road) 

	Various area-wide improvements, including reservoir path and upgrades, new accesses and paths on canal loop 
	Various area-wide improvements, including reservoir path and upgrades, new accesses and paths on canal loop 

	Completion of path upgrades at Edgbaston Reservoir (developer funded).  Preparation of Icknield Core Walking Zone options appraisal report, including outline costs (TCF). Consultation on 
	Completion of path upgrades at Edgbaston Reservoir (developer funded).  Preparation of Icknield Core Walking Zone options appraisal report, including outline costs (TCF). Consultation on 
	Completion of path upgrades at Edgbaston Reservoir (developer funded).  Preparation of Icknield Core Walking Zone options appraisal report, including outline costs (TCF). Consultation on 
	Dudley Road
	Dudley Road

	 scheme. 



	63 
	63 
	63 

	Local links: Shardway - Packington Avenue - Lea Village 
	Local links: Shardway - Packington Avenue - Lea Village 

	Mixed route 
	Mixed route 

	 
	 




	64 
	64 
	64 
	64 
	64 

	Local links: Hall Green Station 
	Local links: Hall Green Station 

	Mixed route 
	Mixed route 

	Potential developer funded scheme 
	Potential developer funded scheme 


	65 
	65 
	65 

	Green route: Fox Hollies 
	Green route: Fox Hollies 

	Green route – upgraded paths through open spaces 
	Green route – upgraded paths through open spaces 

	 
	 


	66 
	66 
	66 

	Local links: Kings Heath - Shirley 
	Local links: Kings Heath - Shirley 

	Mixed route 
	Mixed route 

	 
	 


	67 
	67 
	67 

	Local links: Yardley Wood 
	Local links: Yardley Wood 

	Mixed route 
	Mixed route 

	 
	 


	69 
	69 
	69 

	Green route: Victoria Road 
	Green route: Victoria Road 

	Green route connecting Aston Park with A34 cycle route 
	Green route connecting Aston Park with A34 cycle route 

	 
	 


	 
	 
	 

	Local safety schemes and targeted interventions 
	Local safety schemes and targeted interventions 

	Measures to improve safety at specific locations based on collision analysis and community concerns. 
	Measures to improve safety at specific locations based on collision analysis and community concerns. 

	Ongoing Local Safety Schemes programme and ward minor measures 
	Ongoing Local Safety Schemes programme and ward minor measures 


	 
	 
	 

	School streets and Safer Routes to School 
	School streets and Safer Routes to School 

	Measures to improve safety and encourage active ravel  
	Measures to improve safety and encourage active ravel  

	Ongoing Safer Routes to School programme.  Phase 2 of 
	Ongoing Safer Routes to School programme.  Phase 2 of 
	Ongoing Safer Routes to School programme.  Phase 2 of 
	car-free school streets
	car-free school streets

	 (6 schools) 



	 
	 
	 

	Places for People (Low Traffic Neighbourhoods and modal filters) 
	Places for People (Low Traffic Neighbourhoods and modal filters) 

	Removal of through motor traffic from local streets  
	Removal of through motor traffic from local streets  

	Temporary modal filters introduced in Bournville, Moseley and Castle Vale (
	Temporary modal filters introduced in Bournville, Moseley and Castle Vale (
	Temporary modal filters introduced in Bournville, Moseley and Castle Vale (
	ATF
	ATF

	 T1) and proposed in Northfield and Acocks Green (
	ATF
	ATF

	 T2).  Low Traffic Neighbourhoods trialled in Kings Heath and Moseley (
	ATF
	ATF

	 T1) 



	 
	 
	 

	20mph limits 
	20mph limits 

	Roll-out of 20mph limits city-wide 
	Roll-out of 20mph limits city-wide 

	Evaluation of 20mph limits 
	Evaluation of 20mph limits 


	 
	 
	 

	Cycle parking 
	Cycle parking 

	City-wide programme 
	City-wide programme 

	Cycle parking delivered for organisations on private land (
	Cycle parking delivered for organisations on private land (
	Cycle parking delivered for organisations on private land (
	ATF
	ATF

	 T1).  Proposal for cycle parking provision in public areas (
	ATF
	ATF

	 T2). 





	 
	 
	Cycling infrastructure: city centre schemes 
	 
	Figure
	map ref + RAG 
	map ref + RAG 
	map ref + RAG 
	map ref + RAG 
	map ref + RAG 

	Proposed route 
	Proposed route 

	Potential measures 
	Potential measures 

	Progress 2020 
	Progress 2020 



	1 
	1 
	1 
	1 

	Middleway route (A4540) Hagley Road (Five Ways) - Bristol Road 
	Middleway route (A4540) Hagley Road (Five Ways) - Bristol Road 

	Cycle track along north side, and link on south side from Lee Bank to Five Ways Station and canal 
	Cycle track along north side, and link on south side from Lee Bank to Five Ways Station and canal 

	 
	 


	2 
	2 
	2 

	Middleway route (A4540) Bristol Road - St Luke’s - Longmore Street 
	Middleway route (A4540) Bristol Road - St Luke’s - Longmore Street 

	Signed advisory route and green route through St Luke's 
	Signed advisory route and green route through St Luke's 

	 
	 


	3 
	3 
	3 

	Middleway route (A4540) Gooch Street - Upper Highgate Street  
	Middleway route (A4540) Gooch Street - Upper Highgate Street  

	Signed advisory route through Highgate 
	Signed advisory route through Highgate 

	 
	 


	4 
	4 
	4 

	Middleway route (A4540) Leopold Street - Stratford Road (Camp Hill Circus) 
	Middleway route (A4540) Leopold Street - Stratford Road (Camp Hill Circus) 

	Cycle track along west side 
	Cycle track along west side 

	 
	 


	5 
	5 
	5 

	Middleway route (A4540) Stratford Road (Camp Hill Circus) - Bedford Road 
	Middleway route (A4540) Stratford Road (Camp Hill Circus) - Bedford Road 

	Mixed route, mostly back streets 
	Mixed route, mostly back streets 

	 
	 


	6 
	6 
	6 

	Middleway route (A4540) Garrison Circus - Curzon Circus 
	Middleway route (A4540) Garrison Circus - Curzon Circus 

	Cycle track along east side 
	Cycle track along east side 

	Potential HS2 scheme 
	Potential HS2 scheme 


	7 
	7 
	7 

	Middleway route (A4540) Windsor Street (Curzon Circus - Dartmouth Circus) 
	Middleway route (A4540) Windsor Street (Curzon Circus - Dartmouth Circus) 

	Signed advisory route along Windsor Street 
	Signed advisory route along Windsor Street 

	 
	 


	8 
	8 
	8 

	Middleway route (A4540) Dartmouth Circus - Summer Lane 
	Middleway route (A4540) Dartmouth Circus - Summer Lane 

	Cycle track along north side  
	Cycle track along north side  

	 
	 


	9 
	9 
	9 

	Middleway route (A4540) Summer Lane - Key Hill Circus 
	Middleway route (A4540) Summer Lane - Key Hill Circus 

	Cycle track along south side  
	Cycle track along south side  

	 
	 


	10 
	10 
	10 

	Middleway route (A4540) Key Hill Circus - Pickford Street 
	Middleway route (A4540) Key Hill Circus - Pickford Street 

	Cycle track along east side  
	Cycle track along east side  

	 
	 


	11 
	11 
	11 

	Middleway route (A4540) Pickford Street - Spring Hill 
	Middleway route (A4540) Pickford Street - Spring Hill 

	Cycle track along west side or parallel route using quiet roads 
	Cycle track along west side or parallel route using quiet roads 

	Preparation of Icknield Core Walking Zone options appraisal report, including outline costs (TCF). Consultation on 
	Preparation of Icknield Core Walking Zone options appraisal report, including outline costs (TCF). Consultation on 
	Preparation of Icknield Core Walking Zone options appraisal report, including outline costs (TCF). Consultation on 
	Dudley Road
	Dudley Road

	 scheme. 



	12 
	12 
	12 

	Middleway route (A4540) Ladywood Circus - Hagley Road 
	Middleway route (A4540) Ladywood Circus - Hagley Road 

	Mixed route, Francis Road, Ladywood Road 
	Mixed route, Francis Road, Ladywood Road 

	 
	 


	13 
	13 
	13 

	Middleway route (A4540) Ladywood - Broad Street 
	Middleway route (A4540) Ladywood - Broad Street 

	Mixed route, cycle track upgrade and Ryland Road 
	Mixed route, cycle track upgrade and Ryland Road 

	 
	 


	14 
	14 
	14 

	Last Mile: Broad Street parallel (Five Ways - Brindley Place) 
	Last Mile: Broad Street parallel (Five Ways - Brindley Place) 

	Mixed route along Broad Street, Ryland Street, Grosvenor Street West, Brunswick Street  
	Mixed route along Broad Street, Ryland Street, Grosvenor Street West, Brunswick Street  

	Ongoing discussions with Midland Metro and Sustrans 
	Ongoing discussions with Midland Metro and Sustrans 


	15 
	15 
	15 

	Last Mile: Broad Street parallel (Five Ways - New Street) 
	Last Mile: Broad Street parallel (Five Ways - New Street) 

	Signed advisory route along St Martin's Street, Tennant Street, Bishopsgate Street, William Street, Holliday Street (and link to Mailbox via Granville Street and Commercial Street) 
	Signed advisory route along St Martin's Street, Tennant Street, Bishopsgate Street, William Street, Holliday Street (and link to Mailbox via Granville Street and Commercial Street) 

	Ongoing discussions with Midland Metro and Sustrans 
	Ongoing discussions with Midland Metro and Sustrans 


	16 
	16 
	16 

	Last Mile: Gooch Street Green Routes 
	Last Mile: Gooch Street Green Routes 

	Upgrade on-street routes to cycle tracks, re-provide routes through St Luke’s housing development and create new Rea Valley links 
	Upgrade on-street routes to cycle tracks, re-provide routes through St Luke’s housing development and create new Rea Valley links 

	Completion of new paths (developer funded) through St Luke’s/ Sherlock Street housing development 
	Completion of new paths (developer funded) through St Luke’s/ Sherlock Street housing development 


	17 
	17 
	17 

	Last Mile: Macdonald Street - Moseley Road 
	Last Mile: Macdonald Street - Moseley Road 

	Signed advisory route Moseley Road, Leopold Street, Macdonald Street 
	Signed advisory route Moseley Road, Leopold Street, Macdonald Street 

	 
	 


	18 
	18 
	18 

	Regional Priority Route/ Last Mile: Birmingham East Side 
	Regional Priority Route/ Last Mile: Birmingham East Side 

	Two-way segregated cycle track on Bradford Street 
	Two-way segregated cycle track on Bradford Street 

	Temporary light-segregated cycle track on Bradford Street (
	Temporary light-segregated cycle track on Bradford Street (
	Temporary light-segregated cycle track on Bradford Street (
	ATF
	ATF

	 T1).   





	19 
	19 
	19 
	19 
	19 

	Last Mile: Digbeth High Street 
	Last Mile: Digbeth High Street 

	Mixed route with Sprint, Metro 
	Mixed route with Sprint, Metro 

	Consultation on design for 
	Consultation on design for 
	Consultation on design for 
	Digbeth High Street
	Digbeth High Street

	 public realm and crossing improvements  



	20 
	20 
	20 

	Last Mile: Curzon connections, Digbeth 
	Last Mile: Curzon connections, Digbeth 

	Signed advisory routes, contraflows and cycle tracks 
	Signed advisory routes, contraflows and cycle tracks 

	Potential HS2 scheme 
	Potential HS2 scheme 


	21 
	21 
	21 

	Last Mile: Curzon Street and Eastside Park 
	Last Mile: Curzon Street and Eastside Park 

	Cycle track on Curzon Street and through Curzon promenade 
	Cycle track on Curzon Street and through Curzon promenade 

	Design in progress for 
	Design in progress for 
	Design in progress for 
	Curzon HS2 Station
	Curzon HS2 Station

	 and public realm.  Ongoing discussions with HS2 and DfT regarding cycling provision at this interface 



	22 
	22 
	22 

	Last Mile: Ashted - Aston 
	Last Mile: Ashted - Aston 

	Mixed route  
	Mixed route  

	Temporary light-segregated cycle track Jennens Road and A47, between city centre and Saltley (
	Temporary light-segregated cycle track Jennens Road and A47, between city centre and Saltley (
	Temporary light-segregated cycle track Jennens Road and A47, between city centre and Saltley (
	ATF
	ATF

	 T1).   



	23 
	23 
	23 

	Last Mile: St George's - St Chad's 
	Last Mile: St George's - St Chad's 

	Mixed route New John Street West, Uxbridge Street, Hospital Street, William Street North, Lower Loveday Street, Lench Street, underpass, St Chad's Queensway 
	Mixed route New John Street West, Uxbridge Street, Hospital Street, William Street North, Lower Loveday Street, Lench Street, underpass, St Chad's Queensway 

	 
	 


	24 
	24 
	24 

	Last Mile: Jewellery Quarter - Colmore Row 
	Last Mile: Jewellery Quarter - Colmore Row 

	Signed advisory route Pitsford Street, Vyse Street, Frederick Street, Newhall Street 
	Signed advisory route Pitsford Street, Vyse Street, Frederick Street, Newhall Street 

	Temporary light-segregated cycle tracks connecting Jewellery Quarter and City Hospital/ Harborne Walkway (
	Temporary light-segregated cycle tracks connecting Jewellery Quarter and City Hospital/ Harborne Walkway (
	Temporary light-segregated cycle tracks connecting Jewellery Quarter and City Hospital/ Harborne Walkway (
	ATF
	ATF

	 T1).  Temporary reallocation of road space – city segments (
	ATF
	ATF

	 T1). 



	25 
	25 
	25 

	Last Mile: Library links - Spring Hill - Centenary Square 
	Last Mile: Library links - Spring Hill - Centenary Square 

	Mixed route King Edwards Road 
	Mixed route King Edwards Road 

	Temporary light-segregated cycle tracks connecting Jewellery Quarter and City Hospital/ Harborne Walkway (
	Temporary light-segregated cycle tracks connecting Jewellery Quarter and City Hospital/ Harborne Walkway (
	Temporary light-segregated cycle tracks connecting Jewellery Quarter and City Hospital/ Harborne Walkway (
	ATF
	ATF

	 T1).  Temporary reallocation of road space – city segments (
	ATF
	ATF

	 T1). 



	26 
	26 
	26 

	Cross City: Paradise/ Centenary Square 
	Cross City: Paradise/ Centenary Square 

	Shared space 
	Shared space 

	Completion of Chamberlain Square and Phase 1 of 
	Completion of Chamberlain Square and Phase 1 of 
	Completion of Chamberlain Square and Phase 1 of 
	Paradise
	Paradise

	. Ongoing discussions with Midland Metro and Sustrans 



	27 
	27 
	27 

	Regional Priority Route/ Cross City: City Centre A38 to A34 
	Regional Priority Route/ Cross City: City Centre A38 to A34 

	Two-way segregated cycle track 
	Two-way segregated cycle track 

	Temporary cycle route (minor improvements including bus gate and cycle lanes) (
	Temporary cycle route (minor improvements including bus gate and cycle lanes) (
	Temporary cycle route (minor improvements including bus gate and cycle lanes) (
	ATF
	ATF

	 T1). Design underway for 
	Southside Public Realm
	Southside Public Realm

	. 



	28 
	28 
	28 

	Cross City:  Smithfield 
	Cross City:  Smithfield 

	Cycle track and crossings 
	Cycle track and crossings 

	Ongoing discussions with developers 
	Ongoing discussions with developers 


	29 
	29 
	29 

	Cross City: Dale End 
	Cross City: Dale End 

	Signed advisory route Dalton Street, Newton Street, Dale End 
	Signed advisory route Dalton Street, Newton Street, Dale End 

	Temporary cycle route (minor improvements including bus gate and cycle lanes) (
	Temporary cycle route (minor improvements including bus gate and cycle lanes) (
	Temporary cycle route (minor improvements including bus gate and cycle lanes) (
	ATF
	ATF

	 T1). 



	30 
	30 
	30 

	Cross City: Colmore Row - Snow Hill - Cathedral - Corporation Street 
	Cross City: Colmore Row - Snow Hill - Cathedral - Corporation Street 

	Signed advisory route westwards along Colmore Row and eastwards along Waterloo Street, Temple Row, Bull Street and Corporation Street  
	Signed advisory route westwards along Colmore Row and eastwards along Waterloo Street, Temple Row, Bull Street and Corporation Street  

	Construction underway for 
	Construction underway for 
	Construction underway for 
	Snow Hill public realm
	Snow Hill public realm

	 including reallocation of road space and reduction in motor traffic access  



	31 
	31 
	31 

	Cross City: Commonwealth Connections Arena to Alexander Stadium via Jewellery Quarter 
	Cross City: Commonwealth Connections Arena to Alexander Stadium via Jewellery Quarter 

	Signed advisory route along Cambridge Street, Fleet Street, Lionel Street, Shadwell Street, A34 
	Signed advisory route along Cambridge Street, Fleet Street, Lionel Street, Shadwell Street, A34 

	 
	 


	32 
	32 
	32 

	Green route: Duddeston Viaduct 
	Green route: Duddeston Viaduct 

	Path along viaduct between Upper Trinity Street and Liverpool.  Walkways, public art and feature lighting 
	Path along viaduct between Upper Trinity Street and Liverpool.  Walkways, public art and feature lighting 

	Potential developer funded scheme 
	Potential developer funded scheme 


	Canals 
	Canals 
	Canals 

	Canal towpath improvements 
	Canal towpath improvements 

	Various access and lighting improvements 
	Various access and lighting improvements 

	Ongoing discussions with Canal and River Trust 
	Ongoing discussions with Canal and River Trust 




	 
	 
	  
	Walking improvements: priority areas  
	 
	Figure
	map ref + RAG 
	map ref + RAG 
	map ref + RAG 
	map ref + RAG 
	map ref + RAG 

	Priority Area 
	Priority Area 

	Potential measures 
	Potential measures 

	Progress 2020 
	Progress 2020 



	1 
	1 
	1 
	1 

	City Centre (Clean Air Zone) 
	City Centre (Clean Air Zone) 

	Public realm improvements at Curzon Promenade, New Street, Ladywell Walk (Southside), Centenary Square, Digbeth High Street and Smithfield.  Middleway crossings.  Duddeston Viaduct Skypark (path along viaduct between Upper Trinity Street and Liverpool including public art and feature lighting) 
	Public realm improvements at Curzon Promenade, New Street, Ladywell Walk (Southside), Centenary Square, Digbeth High Street and Smithfield.  Middleway crossings.  Duddeston Viaduct Skypark (path along viaduct between Upper Trinity Street and Liverpool including public art and feature lighting) 

	• See also cycling infrastructure: city-centre schemes 
	• See also cycling infrastructure: city-centre schemes 
	• See also cycling infrastructure: city-centre schemes 
	• See also cycling infrastructure: city-centre schemes 

	• Temporary social distancing measures introduced  including reallocation of road space 
	• Temporary social distancing measures introduced  including reallocation of road space 

	• Temporary parklets installed (Colmore BID area) 
	• Temporary parklets installed (Colmore BID area) 

	• Temporary reallocation of road space – city centre segments (
	• Temporary reallocation of road space – city centre segments (
	• Temporary reallocation of road space – city centre segments (
	ATF
	ATF

	 T1). 


	• Gooch Street/ St Luke’s - completion of new paths (developer funded) 
	• Gooch Street/ St Luke’s - completion of new paths (developer funded) 

	• Consultation on design for 
	• Consultation on design for 
	• Consultation on design for 
	Digbeth High Street
	Digbeth High Street

	 public realm and crossing improvements 


	• Design in progress for 
	• Design in progress for 
	• Design in progress for 
	Curzon HS2 Station
	Curzon HS2 Station

	 and public realm.   


	• Completion of Chamberlain Square and Phase 1 of 
	• Completion of Chamberlain Square and Phase 1 of 
	• Completion of Chamberlain Square and Phase 1 of 
	Paradise
	Paradise

	. 


	• Design underway for 
	• Design underway for 
	• Design underway for 
	Southside Public Realm
	Southside Public Realm

	. 


	• Construction underway for 
	• Construction underway for 
	• Construction underway for 
	Snow Hill public realm
	Snow Hill public realm

	 





	2 
	2 
	2 

	Perry Barr  
	Perry Barr  

	New public space through BCU site/ new housing, public transport interchange, River Tame access improvements and upgraded pedestrian crossings, better legibility and signing of direct routes between shops, Station, Sutton Park and New Hall Valley Country Park 
	New public space through BCU site/ new housing, public transport interchange, River Tame access improvements and upgraded pedestrian crossings, better legibility and signing of direct routes between shops, Station, Sutton Park and New Hall Valley Country Park 

	• Publication of 
	• Publication of 
	• Publication of 
	• Publication of 
	• Publication of 
	Urban Centres Framework
	Urban Centres Framework

	 


	• Temporary social distancing measures introduced  
	• Temporary social distancing measures introduced  

	• Construction underway as part of the 
	• Construction underway as part of the 
	• Construction underway as part of the 
	Perry Barr regeneration
	Perry Barr regeneration

	.   


	• Planning approval granted for developer-led schemes for Perry Park access and walking and cycling routes within BCU site/ new housing 
	• Planning approval granted for developer-led schemes for Perry Park access and walking and cycling routes within BCU site/ new housing 




	3 
	3 
	3 

	Erdington  
	Erdington  

	Enhanced High Street pedestrian environment including public space in front of St Barnabas.  Improved walking routes from the west to reduce the barrier effect of Sutton New Road, particularly between Erdington Station and the centre.   
	Enhanced High Street pedestrian environment including public space in front of St Barnabas.  Improved walking routes from the west to reduce the barrier effect of Sutton New Road, particularly between Erdington Station and the centre.   

	• Publication of 
	• Publication of 
	• Publication of 
	• Publication of 
	• Publication of 
	Urban Centres Framework
	Urban Centres Framework

	 


	• Walking Audit undertaken January 2020 
	• Walking Audit undertaken January 2020 

	• Bid submitted for Future High Streets Fund 
	• Bid submitted for Future High Streets Fund 

	• Temporary social distancing measures introduced  including reallocation of road space 
	• Temporary social distancing measures introduced  including reallocation of road space 

	• Proposal for local centre improvements (
	• Proposal for local centre improvements (
	• Proposal for local centre improvements (
	ATF
	ATF

	 T2) 





	4 
	4 
	4 

	Sutton Coldfield  
	Sutton Coldfield  

	New Town Square, public transport interchange, Beeches Walk public realm, enhancement of key routes to Sutton Park and various recommendations from Walking Audit in 2018 
	New Town Square, public transport interchange, Beeches Walk public realm, enhancement of key routes to Sutton Park and various recommendations from Walking Audit in 2018 

	• Publication of 
	• Publication of 
	• Publication of 
	• Publication of 
	• Publication of 
	Urban Centres Framework
	Urban Centres Framework

	 


	• Temporary social distancing measures introduced  including reallocation of road space 
	• Temporary social distancing measures introduced  including reallocation of road space 

	• Consultation on 
	• Consultation on 
	• Consultation on 
	Sutton Coldfield Masterplan
	Sutton Coldfield Masterplan

	 includes road space reallocation and walking improvements 





	5 
	5 
	5 

	Langley and Peddimore 
	Langley and Peddimore 

	New footways, crossing and green routes 
	New footways, crossing and green routes 

	• Planning approval granted for developer-led scheme at Peddimore including new footbridge.   
	• Planning approval granted for developer-led scheme at Peddimore including new footbridge.   
	• Planning approval granted for developer-led scheme at Peddimore including new footbridge.   
	• Planning approval granted for developer-led scheme at Peddimore including new footbridge.   

	• Design and access statement being prepared by consultants for Langley (including on-site and off-site walking connections) in line with 
	• Design and access statement being prepared by consultants for Langley (including on-site and off-site walking connections) in line with 
	• Design and access statement being prepared by consultants for Langley (including on-site and off-site walking connections) in line with 
	Birmingham Development Plan evidence base
	Birmingham Development Plan evidence base

	 







	6 
	6 
	6 
	6 
	6 

	Castle Vale and Fort Dunlop  
	Castle Vale and Fort Dunlop  

	Maintenance to improve existing routes, signage, mapping information, speed management,  links to new rail and Sprint services 
	Maintenance to improve existing routes, signage, mapping information, speed management,  links to new rail and Sprint services 

	• Continuation of age-friendly Tyburn project (see 
	• Continuation of age-friendly Tyburn project (see 
	• Continuation of age-friendly Tyburn project (see 
	• Continuation of age-friendly Tyburn project (see 
	• Continuation of age-friendly Tyburn project (see 
	audit report
	audit report

	) low traffic neighbourhood pilot and temporary wayfinding 


	• Temporary modal filters introduced – Places for People (
	• Temporary modal filters introduced – Places for People (
	• Temporary modal filters introduced – Places for People (
	ATF
	ATF

	 T1).   


	• Design options prepared for zebra crossing, Tangmere Drive (TCF Better Streets) 
	• Design options prepared for zebra crossing, Tangmere Drive (TCF Better Streets) 

	• Unsuccessful funding bid for HS2 cross-community fund with Castle Vale Pioneer Group.   
	• Unsuccessful funding bid for HS2 cross-community fund with Castle Vale Pioneer Group.   




	7 
	7 
	7 

	Alum Rock 
	Alum Rock 

	Improved footways and street crossings, through provision of additional off-street public car parking and improvements to loading and servicing areas of commercial premises.  HS2 - potential to improve walking routes across Saltley Viaduct 
	Improved footways and street crossings, through provision of additional off-street public car parking and improvements to loading and servicing areas of commercial premises.  HS2 - potential to improve walking routes across Saltley Viaduct 

	• Publication of 
	• Publication of 
	• Publication of 
	• Publication of 
	• Publication of 
	Urban Centres Framework
	Urban Centres Framework

	 


	• Temporary social distancing measures introduced including reallocation of road space 
	• Temporary social distancing measures introduced including reallocation of road space 


	 


	8 
	8 
	8 

	Small Heath and Bordesley Green 
	Small Heath and Bordesley Green 

	Bordesley Green: Five Ways junction public space, Denbigh Street open space improvements, better connections to Adderley Park Station and future Metro stops.  Coventry Road/ Small Heath: Improvements to street,  frontages along Coventry Road, St Andrew’s Stadium and the retail park, Small Heath Park and Sara Park.  Enhancement of green infrastructure including Grand Union Canal. 
	Bordesley Green: Five Ways junction public space, Denbigh Street open space improvements, better connections to Adderley Park Station and future Metro stops.  Coventry Road/ Small Heath: Improvements to street,  frontages along Coventry Road, St Andrew’s Stadium and the retail park, Small Heath Park and Sara Park.  Enhancement of green infrastructure including Grand Union Canal. 

	• Publication of 
	• Publication of 
	• Publication of 
	• Publication of 
	• Publication of 
	Urban Centres Framework
	Urban Centres Framework

	 


	• Temporary social distancing measures introduced   
	• Temporary social distancing measures introduced   




	9 
	9 
	9 

	Stechford 
	Stechford 

	Upgraded pedestrian routes and civic space on Station Road.  Enhanced routes alongside River Cole 
	Upgraded pedestrian routes and civic space on Station Road.  Enhanced routes alongside River Cole 

	• Publication of 
	• Publication of 
	• Publication of 
	• Publication of 
	• Publication of 
	Urban Centres Framework
	Urban Centres Framework

	 


	• Temporary social distancing measures introduced  
	• Temporary social distancing measures introduced  

	• Walking Audit undertaken October 2020 
	• Walking Audit undertaken October 2020 

	• Outline costs prepared by Landscape Practice group for Ward End Park improvements and green route upgrades between Morden Road Stechford, Cole Valley and Heartlands Hospital 
	• Outline costs prepared by Landscape Practice group for Ward End Park improvements and green route upgrades between Morden Road Stechford, Cole Valley and Heartlands Hospital 

	• Construction underway as part of 
	• Construction underway as part of 
	• Construction underway as part of 
	Iron Lane scheme
	Iron Lane scheme

	 (Local Growth Fund). 





	10 
	10 
	10 

	Meadway  and Lea Hall 
	Meadway  and Lea Hall 

	New public square at Poolway shops and enhanced Kents Moat recreation ground.  Plus, connections to A Metro stop at Meadway, better connections to Lea Hall Railway Station and future Metro stops. 
	New public square at Poolway shops and enhanced Kents Moat recreation ground.  Plus, connections to A Metro stop at Meadway, better connections to Lea Hall Railway Station and future Metro stops. 

	• Publication of 
	• Publication of 
	• Publication of 
	• Publication of 
	• Publication of 
	Urban Centres Framework
	Urban Centres Framework

	 


	• Temporary social distancing measures introduced   
	• Temporary social distancing measures introduced   




	11 
	11 
	11 

	Tyseley and Acocks Green 
	Tyseley and Acocks Green 

	Cole Valley access and public realm improvements (Ackers) 
	Cole Valley access and public realm improvements (Ackers) 

	• Funding bid prepared by University of Birmingham for access improvements and ‘Lost World’ project. 
	• Funding bid prepared by University of Birmingham for access improvements and ‘Lost World’ project. 
	• Funding bid prepared by University of Birmingham for access improvements and ‘Lost World’ project. 
	• Funding bid prepared by University of Birmingham for access improvements and ‘Lost World’ project. 

	• Temporary modal filter proposed in Acocks Green (
	• Temporary modal filter proposed in Acocks Green (
	• Temporary modal filter proposed in Acocks Green (
	ATF
	ATF

	 T2).   







	12 
	12 
	12 
	12 
	12 

	Kings Heath, Moseley and Balsall Heath 
	Kings Heath, Moseley and Balsall Heath 

	Crossing improvements, parking management and public realm improvements along High Street, at Kingsway and new railway stations at Moseley, Kings Heath and Hazelwell. 
	Crossing improvements, parking management and public realm improvements along High Street, at Kingsway and new railway stations at Moseley, Kings Heath and Hazelwell. 

	• Design options reviewed, Wheelers Lane (TCF Better Streets) 
	• Design options reviewed, Wheelers Lane (TCF Better Streets) 
	• Design options reviewed, Wheelers Lane (TCF Better Streets) 
	• Design options reviewed, Wheelers Lane (TCF Better Streets) 

	• Temporary modal filters and low traffic neighbourhood introduced – Places for People (
	• Temporary modal filters and low traffic neighbourhood introduced – Places for People (
	• Temporary modal filters and low traffic neighbourhood introduced – Places for People (
	ATF
	ATF

	 T1).   


	• Temporary social distancing measures introduced  including reallocation of road space in local centres (Moseley 
	• Temporary social distancing measures introduced  including reallocation of road space in local centres (Moseley 
	• Temporary social distancing measures introduced  including reallocation of road space in local centres (Moseley 
	ATF
	ATF

	 T1 and Kings Heath) 


	• Planning approval granted and design underway for new stations on the Camp Hill line – Moseley, Kings Heath and Hazelwell 
	• Planning approval granted and design underway for new stations on the Camp Hill line – Moseley, Kings Heath and Hazelwell 

	• Design in progress for Balsall Heath Town Square 
	• Design in progress for Balsall Heath Town Square 




	13 
	13 
	13 

	Stirchley  
	Stirchley  

	Pershore Road public realm improvements including new public square at the junction of Pershore Road and Hazelwell Street, improved access to Stirchley Park, improved walking routes to Bournville rail station, canal and Rea Valley Route. 
	Pershore Road public realm improvements including new public square at the junction of Pershore Road and Hazelwell Street, improved access to Stirchley Park, improved walking routes to Bournville rail station, canal and Rea Valley Route. 

	• Publication of 
	• Publication of 
	• Publication of 
	• Publication of 
	• Publication of 
	Urban Centres Framework
	Urban Centres Framework

	 


	• Temporary social distancing measures introduced  including reallocation of road space in local centre (
	• Temporary social distancing measures introduced  including reallocation of road space in local centre (
	• Temporary social distancing measures introduced  including reallocation of road space in local centre (
	ATF
	ATF

	 T1) 



	 


	14 
	14 
	14 

	Northfield  
	Northfield  

	Improvements to public spaces including Prices Square,  wider pavements and waymarking of walking routes to Northfield rail station and Victoria Common 
	Improvements to public spaces including Prices Square,  wider pavements and waymarking of walking routes to Northfield rail station and Victoria Common 

	• Publication of 
	• Publication of 
	• Publication of 
	• Publication of 
	• Publication of 
	Urban Centres Framework
	Urban Centres Framework

	 


	• Temporary social distancing measures introduced  including reallocation of road space 
	• Temporary social distancing measures introduced  including reallocation of road space 

	• Temporary modal filter proposed in Northfield (
	• Temporary modal filter proposed in Northfield (
	• Temporary modal filter proposed in Northfield (
	ATF
	ATF

	 T2).   





	15 
	15 
	15 

	Longbridge and Rubery 
	Longbridge and Rubery 

	New links within Longbridge town centre as well as green routes to Rubery and Frankley. 
	New links within Longbridge town centre as well as green routes to Rubery and Frankley. 

	• Temporary social distancing measures introduced   
	• Temporary social distancing measures introduced   
	• Temporary social distancing measures introduced   
	• Temporary social distancing measures introduced   

	• Publication of Longbridge Station prospectus as part of the ‘
	• Publication of Longbridge Station prospectus as part of the ‘
	• Publication of Longbridge Station prospectus as part of the ‘
	stations as places’ programme
	stations as places’ programme

	  


	• Ongoing discussions with St Modwen and Sustrans about green routes and public realm improvements 
	• Ongoing discussions with St Modwen and Sustrans about green routes and public realm improvements 




	16 
	16 
	16 

	Selly Oak, Harborne and South Edgbaston 
	Selly Oak, Harborne and South Edgbaston 

	Improved paths along Vincent Drive, upgraded public plaza between the new rail station and Queen Elizabeth Hospital and Westgate and new bridge over the canal at University Station.  New paths and canal footbridge at Life Sciences and Selly Oak Shopping Park.  Other canal access improvements at Bristol Road and The Oaks residential development. Improved way-finding.   
	Improved paths along Vincent Drive, upgraded public plaza between the new rail station and Queen Elizabeth Hospital and Westgate and new bridge over the canal at University Station.  New paths and canal footbridge at Life Sciences and Selly Oak Shopping Park.  Other canal access improvements at Bristol Road and The Oaks residential development. Improved way-finding.   

	• Temporary social distancing measures introduced  (Selly Oak and Harborne) 
	• Temporary social distancing measures introduced  (Selly Oak and Harborne) 
	• Temporary social distancing measures introduced  (Selly Oak and Harborne) 
	• Temporary social distancing measures introduced  (Selly Oak and Harborne) 

	• Publication of Selly Oak and University Station prospectuses as part of the ‘
	• Publication of Selly Oak and University Station prospectuses as part of the ‘
	• Publication of Selly Oak and University Station prospectuses as part of the ‘
	stations as places’ programme
	stations as places’ programme

	 


	• Construction of new crossings on 
	• Construction of new crossings on 
	• Construction of new crossings on 
	Selly Oak New Road
	Selly Oak New Road

	 (Local Growth Fund).  


	• Completion of bridge over Bourn Brook at Harborne Lane (Birmingham Cycle Revolution).  
	• Completion of bridge over Bourn Brook at Harborne Lane (Birmingham Cycle Revolution).  

	• Completion of canal footbridge at Selly Oak Retail Park (developer funded). 
	• Completion of canal footbridge at Selly Oak Retail Park (developer funded). 

	• Funding awarded to 
	• Funding awarded to 
	• Funding awarded to 
	Lapal Trust
	Lapal Trust

	 for canal improvements at Selly Oak 





	17 
	17 
	17 

	Icknield Port Loop  
	Icknield Port Loop  

	New canal side paths, bridges and crossings 
	New canal side paths, bridges and crossings 

	• Completion of path upgrades at Edgbaston Reservoir (developer funded).   
	• Completion of path upgrades at Edgbaston Reservoir (developer funded).   
	• Completion of path upgrades at Edgbaston Reservoir (developer funded).   
	• Completion of path upgrades at Edgbaston Reservoir (developer funded).   

	• Preparation of Icknield Core Walking Zone options appraisal report, including outline costs (TCF).  
	• Preparation of Icknield Core Walking Zone options appraisal report, including outline costs (TCF).  

	• Consultation on 
	• Consultation on 
	• Consultation on 
	Dudley Road
	Dudley Road

	 scheme. 





	18 
	18 
	18 

	Handsworth  
	Handsworth  

	Signage to Benson Road Metro, parking management, speed management, surfacing and crossing improvements. 
	Signage to Benson Road Metro, parking management, speed management, surfacing and crossing improvements. 

	• Temporary social distancing measures introduced  including reallocation of road space on Soho Road 
	• Temporary social distancing measures introduced  including reallocation of road space on Soho Road 
	• Temporary social distancing measures introduced  including reallocation of road space on Soho Road 
	• Temporary social distancing measures introduced  including reallocation of road space on Soho Road 


	 




	 
	 
	 
	 
	 

	Local safety schemes and targeted interventions 
	Local safety schemes and targeted interventions 

	Measures to improve safety at specific locations based on collision analysis and community concerns. 
	Measures to improve safety at specific locations based on collision analysis and community concerns. 

	• Ongoing Local Safety Schemes programme and ward minor measures 
	• Ongoing Local Safety Schemes programme and ward minor measures 
	• Ongoing Local Safety Schemes programme and ward minor measures 
	• Ongoing Local Safety Schemes programme and ward minor measures 




	 
	 
	 

	School streets and Safer Routes to School 
	School streets and Safer Routes to School 

	Ongoing SRTS programme, pilot school streets from September 2019 
	Ongoing SRTS programme, pilot school streets from September 2019 

	• Ongoing Safer Routes to School programme.  
	• Ongoing Safer Routes to School programme.  
	• Ongoing Safer Routes to School programme.  
	• Ongoing Safer Routes to School programme.  

	• Phase 2 of 
	• Phase 2 of 
	• Phase 2 of 
	car-free school streets
	car-free school streets

	 (6 schools) 





	 
	 
	 

	20mph limits 
	20mph limits 

	City-wide 
	City-wide 
	  

	• Evaluation of 20mph limits 
	• Evaluation of 20mph limits 
	• Evaluation of 20mph limits 
	• Evaluation of 20mph limits 




	 
	 
	 

	Places for People (Low Traffic Neighbourhoods and modal filters) 
	Places for People (Low Traffic Neighbourhoods and modal filters) 

	Removal of through motor traffic from local streets  
	Removal of through motor traffic from local streets  

	• Temporary modal filters introduced in Bournville, Moseley and Castle Vale (
	• Temporary modal filters introduced in Bournville, Moseley and Castle Vale (
	• Temporary modal filters introduced in Bournville, Moseley and Castle Vale (
	• Temporary modal filters introduced in Bournville, Moseley and Castle Vale (
	• Temporary modal filters introduced in Bournville, Moseley and Castle Vale (
	ATF
	ATF

	 T1), proposed in Northfield and Acocks Green (
	ATF
	ATF

	 T2).   


	• Low Traffic Neighbourhoods trialled in Kings Heath and Moseley (
	• Low Traffic Neighbourhoods trialled in Kings Heath and Moseley (
	• Low Traffic Neighbourhoods trialled in Kings Heath and Moseley (
	ATF
	ATF

	 T1) 





	 
	 
	 

	Pedestrian crossings 
	Pedestrian crossings 

	Review of pedestrian facilities at all signal-controlled junctions.  Review of signal timings at Pelican, Puffin and Toucan crossings 
	Review of pedestrian facilities at all signal-controlled junctions.  Review of signal timings at Pelican, Puffin and Toucan crossings 

	 
	 


	 
	 
	 

	Parklets 
	Parklets 

	Conversion of on-street parking spaces into outdoor seating and pedestrian space   
	Conversion of on-street parking spaces into outdoor seating and pedestrian space   

	• Temporary parklets installed (Colmore BID area) 
	• Temporary parklets installed (Colmore BID area) 
	• Temporary parklets installed (Colmore BID area) 
	• Temporary parklets installed (Colmore BID area) 


	 




	 
	  
	Green Routes 
	 
	 
	 
	 
	 
	 

	• See also cycling infrastructure schemes 
	• See also cycling infrastructure schemes 
	• See also cycling infrastructure schemes 
	• See also cycling infrastructure schemes 


	 
	Completed 
	• St Luke’s/ Sherlock Street (housing development) 
	• St Luke’s/ Sherlock Street (housing development) 
	• St Luke’s/ Sherlock Street (housing development) 


	 
	Under construction 
	• Tame Valley (Environment Agency). 
	• Tame Valley (Environment Agency). 
	• Tame Valley (Environment Agency). 

	• Woodgate Valley Country Park (Landscape Practice Group/ Birmingham City Council) 
	• Woodgate Valley Country Park (Landscape Practice Group/ Birmingham City Council) 


	 
	In design 
	• Langley and Peddimore (consultants) 
	• Langley and Peddimore (consultants) 
	• Langley and Peddimore (consultants) 

	• Lapal Canal: Selly Oak canal basin (
	• Lapal Canal: Selly Oak canal basin (
	• Lapal Canal: Selly Oak canal basin (
	Lapal Trust
	Lapal Trust

	) 


	• Direction signing: Bourn Brook Way, Cole Valley, Sheldon Country Park, Hatchford Brook, Harborne Walkway (Landscape Practice Group/ Birmingham City Council) 
	• Direction signing: Bourn Brook Way, Cole Valley, Sheldon Country Park, Hatchford Brook, Harborne Walkway (Landscape Practice Group/ Birmingham City Council) 


	 
	Outline costs prepared 
	• Access improvements: Cole Valley and Bourn Brook Way (LPG) 
	• Access improvements: Cole Valley and Bourn Brook Way (LPG) 
	• Access improvements: Cole Valley and Bourn Brook Way (LPG) 

	• Path upgrades: 
	• Path upgrades: 
	• Path upgrades: 
	o Cole Valley: Cowley Road Public Open Space (LPG) 
	o Cole Valley: Cowley Road Public Open Space (LPG) 
	o Cole Valley: Cowley Road Public Open Space (LPG) 

	o Cole Valley: Yardley Road West (LPG) 
	o Cole Valley: Yardley Road West (LPG) 

	o Cole Valley: Bordesley Green East to Morden Road (LPG) 
	o Cole Valley: Bordesley Green East to Morden Road (LPG) 

	o Cole Valley: Glebe Farm Recreation Ground (LPG) 
	o Cole Valley: Glebe Farm Recreation Ground (LPG) 

	o Bourn Brook Way: Northfield Road to Arosa Drive (LPG) 
	o Bourn Brook Way: Northfield Road to Arosa Drive (LPG) 

	o Bourn Brook Way: QE to Harborne Lane (LPG) 
	o Bourn Brook Way: QE to Harborne Lane (LPG) 

	o Bourn Brook Way: Woodgate Valley to Highfield Farm Rec (LPG) 
	o Bourn Brook Way: Woodgate Valley to Highfield Farm Rec (LPG) 

	o Ward End Park (LPG) 
	o Ward End Park (LPG) 

	o Ackers (University of Birmingham) 
	o Ackers (University of Birmingham) 





	 
	Discussions with partners 
	• Druids Heath (local users and housing development) 
	• Druids Heath (local users and housing development) 
	• Druids Heath (local users and housing development) 

	• Longbridge (St Modwen and Sustrans) 
	• Longbridge (St Modwen and Sustrans) 

	• Woodgate Valley/ Halesowen (Highways England and Dudley Council) 
	• Woodgate Valley/ Halesowen (Highways England and Dudley Council) 


	 
	 




	 
	 
	 
	 



